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PROJECT INFORMATION 

 

    Project:                      Construction of Institutional Building at Survey No.247/2, Plot “B”,  
                                           Chitlapakkam Village, Tambaram Taluk, Chengalpattu District                                                                                                                                         

  

EMPLOYER:    The Institute of Chartered Accountants of India (ICAI or Institute) 

 

     Head Office  : ICAI BHAWAN, Post Box No. 7100,  

          Indraprastha Marg, New Delhi – 110 002 

          Ph: 011 – 39893989   Fax: 011- 30110581 

                            

    Chengalpattu District Branch : Flat 401, No 1A, Natha Kamalam, Periyalwar Street 

          East Tambaram, Pin: 600 059 

 

Extent of Site:   As per the Site Plan attached with this Tender Document 

 

Location of Site:  Survey No.247/2, Plot “B”, Chitlapakkam Village, Tambaram Taluk, 

Chengalpattu District                                                                                                                                               

  [Railway Land Situated Eastern side of Tambaram Sanatorium Railway 

Station]  

 

Existing Conditions:  (To Be Verified by the Contractor) 

 

Terrain:    (As per site) 

 

Nature of Soil:   (As per existing site conditions) 
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SECTION I - INVITATION TO BID 
 

Tender Ref. no. ICAI/Civil/Inst bldg- Chengalpattu /2023/01 

 

The Institute of Chartered Accountants of India (ICAI) invites sealed unconditional tenders in two bid system 

(Technical Bid and Price Bid) from eligible, experienced and reputed Contractor in respect of proposed 

construction of Institutional Building at S.No: 247/2,Plot No:B, Chitlapakkam Village, Tambaram Taluk, 

Chengalpattu District. The duly filled in bids shall be received at ICAI Branch Office address only. 

 

A complete set of Tender Documents may be obtained by any interested Bidder on submission of a 

written application to the Chairman, Infrastructure Committee, Chengalpattu District Branch of SIRC 

of ICAI and on payment of tender fee of Rs. 5900/-(inclusive of GST) in the form of a Demand Draft 

in favor of Secretary, The Institute of Chartered Accountants of India, payable at New Delhi, on any 

working day from 11.05.2023 to 03.06.2023 during 09:30 Hrs. to 17:00 Hrs. Only one set of tender 

documents shall be issued to one Bidder. An additional charge of Rs. 500/- for postage to be paid, if the 

Tender Documents are requested by Bidder through post.   

 
Additionally Tender Documents along with detailed terms and conditions/Tender may be downloaded from 

ICAI web site www.icai.org. The link of the Tender Document is also available on the official website of 

www.sirc-icai.org and www.chengai-icai.org The Bidders downloading the Tender Document from website 

shall have to enclose Demand Draft for Rs.5,900/-(inclusive of GST)  in favor of Secretary, ICAI payable at 

New Delhi, towards the cost of Tender document along with tender, failing which, the tender shall be 

summarily rejected. The last date of receipt of duly filled in bids is 03.06.2023 upto 17:00 Hrs.  

 

 

S.No. Name of work 

Proposed Area 

of Construction 

(in sq.ft.)  

Earnest 

Money 

Deposit  

(Rs.) 

Time of Completion 

inclusive of rainy periods 

and holidays (months) 

1. 

Construction of Institutional 

Building at S.No:247/2, 

Plot No: B, Chitlapakkam 

Village, Tambaram Taluk, 

Chengalpattu District 

18731 sq.ft. 
Rs.21.00 

lakhs 

12 MONTHS 

 

 

The Bidder can quote prices for prepared BOQ subject to fulfilling the eligibility criteria and other 

norms laid down/prescribed in the tender documents. 

http://www.sircoficai.org/
http://www.chengai-icai.org/
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RELEVANT INFORMATION AT A GLANCE 
 

 

A. Name of work:  Construction of Institutional Building, 

S.No:247/2, Plot No:B, Chitlapakkam 

Village, Tambaram Taluk, Chengalpattu 

District 

                                        

 

B. Cost of Tender Documents:  Non- refundable Rs. 5,900/- inclusive of 

GST., in the form of Demand Draft favoring 

“Secretary, The Institute of Chartered 

Accountants of India’ payable at New 

Delhi”. An additional charge of Rs. 500/- for 

postage to be paid, by the bidder if the tender 

documents are requested by post. ICAI 

would not be responsible for delays in post. 

 

C. Date of Commencement of Sale of Tender document:  Tender Document may be downloaded from  

         ICAI website on or before 03.06.2023. 

    

D. Address from where Tender document can be obtained: Chengalpattu District Branch of SIRC of 

ICAI 

No.1A, Periyalwar Street, Sundaram Colony, 

East Tambaram, Pin code - 600 059. 

Additionally Tender document may be 

downloaded from ICAI’s web site 

www.icai.org, www.sirc-icai.org & 

www.chengai-icai.org.  
E. Last date and time up to which blank Tender forms  

 will be issued:       03.06.2023 up to 16:00 Hrs. 

 

F. Pre-Bid Meeting will be held on: 22.05.2023 at 15.30 Hrs. at  

Chengalpattu District Branch of SIRC of 

ICAI 

Flat No.402, Natha Kamalam 

Periyalwar Street, East Tambaram 

Pin Code - 600059 

    

G. Last Date & time of receipt of tender : Tenderers may sent the bids at the address 

given below either by registered post/speed 

post / or may dropped in the designated 

tender Box so as to reach on or before 

03.06.2023 up to 17:00 Hrs 

 

H. Place of submission of tender:   Chengalpattu District Branch Flat 401, No 

1A, Natha Kamalam, Periyalwar Street, East 

Tambaram, Pin : 600 059 

 

I. Date, time and place  of opening of  

     Technical Bid (Envelope No.1)    The Technical bids shall be opened on 

         06.06.2023 at 15:00 Hrs at  

Chengalpattu District Branch of SIRC of 

ICAI, Flat No.402, Natha Kamalam 

Periyalwar Street, East Tambaram 

          Pin Code - 600059 

 

Date of opening of Financial Bid                         After evaluating the technical bids as per ICAI’s 

Parameters, the financial bids of Technically 

qualified bidders shall be opened on the same day 

http://www.sircoficai.org/
http://www.chengai-icai.org/
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or on any other date at the discretion of ICAI as 

notified even if bidders are not present. In the 

event, the specified date of bid opening is 

declared as or happens to be a holiday for ICAI, 

the bid shall be opened on the next working day 

at the specified time and location. 

 

J. Bid validity period:  The offer of the Contractor shall remain 

valid for a period of minimum 90 days from 

the last date of submission of bids and 

thereafter until it is withdrawn by the 

Contractor. The Bid security accompanying 

the bid shall be valid for 30 days beyond the 

bid validity period 

 

K. Performance Security Deposit:  5 % of the contract value to be submitted 

before commencement of the work in the 

form of bank guarantee of equivalent amount  

 

L. Retention Money:  10 % of Contract Value, to be deducted @ 

10% from each RA bill. 50% of the 

Retention Money shall be released along 

with final bill and balance 50% shall be 

released after completion of ‘Defect Liability 

Period’. No interest shall be payable by ICAI 

on this amount.  

 

NOTE: 

 

ICAI at its sole discretion and without assigning any reason thereof reserves the right to accept and/or reject 

any or all bids. Further, ICAI does not bind itself to accept the lowest bid and also reserves the right to award 

the entire work or part thereof to any one or more Bidders at its sole discretion without assigning any reason 

thereof.   
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SECTION - II: GENERAL INSTRUCTIONS TO TENDERERS 

1. GENERAL INSTRUCTIONS 
1.1 The Invitation to Bid shall form part of the Contract.   

 

1.2 The Tenderers shall check the number of pages of all the Tender Documents and if they find anything 

missing or unclear, they must notify ICAI at once for clarification. No liability for errors in the tender 

resulting from failure to check the Tender Documents shall be accepted. If any clarification, addition, 

alteration or amendments to the drawings or specification be necessary during the tender period, then it 

shall form a part of the contract in the form of an addendum. Such addendum must be clarified by the 

CONTRACTOR and those addendum will be a part of the tender document. The Tenderer has to 

incorporate the entire addendum as and where applicable and the tender not incorporated with the 

addendum is liable to be rejected. 

 

1.3 In the event of Tenderer not submitting the tender for the work, the blank Tender document together 

with all the enclosures must be returned immediately. 

 

1.4 The Tenderers must understand that the quantities marked in bill of quantities for respective items are 

not the final / actual quantities to be executed. These are only estimated quantities. These quantities are 

liable to alteration, omission, deletion or addition at the discretion of the Architect/ ICAI without 

affecting the terms of the contract. Nothing extra shall be paid on this account. 

 

1.5 Before tendering, in the pre-bid meeting, the Tenderer shall satisfy himself fully regarding the nature 

of the work and get required clarifications from the ICAI.No plea with respect to want of information 

or clarification on any particular point shall be entertained after the tender has been received.  

 

1.6 Each page of the tender document is required to be duly signed, stamped and dated by the Tenderer's 

authorized representative. 
 

(i) If the tender has to be submitted by a partnership firm/Limited Liability Partnership it should be 

signed by all the partners or by the partner who has the necessary authority on behalf of the 

firm/LLP to enter into the contract and the tender document shall be submitted along with such 

power of attorney. 
 

(ii) If the tender has to be signed on behalf of company incorporated under Companies Act, 1956 or 

Companies Act, 2013, it shall be signed by the Managing Director or one of the Directors duly 

authorized in this behalf, by resolution of Board of Directors of the Company. A copy of the 

Memorandum and Articles of Association of the company should also be submitted along with the 

tender. 

 

1.7 The signature and the address of the authorized person signing the tender document must be attested 

by one witness. The witness must be a person of status and propriety. His name, occupation, Mobile 

Number and address should be stated clearly below his signature. 
 

1.8 Along with the submission of tender, the Tenderer shall indicate the name(s) of the authorized 

representative who would be responsible and authorized to discuss, negotiate and provide clarification 

and receive instruction from the Architect/ ICAI during and the post tender stage. 

 

1.9   All parts of Tender documents including drawings, formats, addendums etc, should be submitted duly 

signed and stamped by the authorized representative of bidder. 

 

1.10 The Tenderer shall fill in the rates   and amount both in figures as well as in words. The amount for 

each item should be worked out and totaled. 

 

(i) The rates, amounts and all other entries in the Tender documents shall be written by hand in ink 

only. 

(ii) All corrections should be attested by the Tenderer with his dated initials as many times as the 

corrections occur. 

(iii) Any tender with unattested overwriting or corrections is liable to be rejected. 
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(iv) Arithmetical errors in filling the rate and amount will be incorporated as follows: 

a. While filling the rates the rate in words will supersede the numerical rate. 

b. Totaling of amount will be corrected clearly on the basis of arithmetical rules. 

c. In case of error in totaling, rate given in words will prevail and tender value will be corrected 

accordingly. 

 

1.11 Tenderer should not make any alteration in the Tender document including Instructions to Tenderers, 

the Conditions of Contract, the Drawings, Specifications and Quantities. If at any stage, it is found 

that alterations (s) are made, the tender shall be liable to be rejected and EMD shall be forfeited. 

 

1.12 Request For Information 

 

 No oral request will be entertained; however, information will be given on written requests over  

following: 
 

(i) Ambiguity / Clarification in conditions, specifications, drawings, Bill of Quantities, site etc. 

Provided in Tender Document. 

(ii) Regarding items of works which are included in the tender and / or regarding items of works 

which Tenderer considers shall be included to complete the work in all respect. 

 

1.13 Within 10 days of issue of Letter of Intent/ Work Order by the ICAI, the Tenderer shall sign the 

necessary agreement. 

 

1.14 The date of start of work shall be assumed as Ten (10) days after the date of issue of Letter of Intent/ 

Work Order, or handing over of the site, whichever is later. Within this period the CONTRACTOR 

must handover, a Non Judicial Stamp Paper of the specified value to execute the agreement, to the 

representative of the ICAI. 

 

1.15 The CONTRACTOR is bound by the rates; he quotes for the various items irrespective of quantities 

mentioned in the tender. No revision in rates will be allowed due to variation, alteration, omissions, 

modifications of the quantities put to tender. 

 

1.16 If the contractor fails to quote rate for any particular item in the tender, the rate for that particular 

item will be treated as zero and contractor shall be liable to execute that item at zero rate, for a 

quantity limited up to the quantity given in the tender. 

 

1.17 If the contractor quotes different rates for same item at different places, then lowest rate will be 

considered for all the purposes. 

 

1.18 The quoted rates shall be for all heights, lifts, leads and depth except where otherwise specified in 

the item of work. Quoted rates shall include all materials & provision of all scaffolding, hoists, tools 

and tackles and other plants, shuttering profiles and all other equipments/materials required for 

proper execution of the work. 

 

1.19 The rates quoted by the Tenderer shall cover the cost of all loading, transporting to site, unloading, 

sorting under covers as required, assembling or joining the several parts together as necessary and 

incorporating or fixing materials in the work including all preparatory work or whatsoever 

description as may be required and of closing, preparing, loading, returning empty cases of 

containers to the place of issue. 

 

1.20 Rates shall be inclusive of all taxes, service tax, octroi, toll, sales tax, professional tax, works 

contract tax, labor cess, labor insurance,  royalties, GST or any other new taxes or levies etc. and 

shall be payable by the CONTRACTOR. The ICAI will not entertain any claim whatsoever in this 

respect. 

 

1.21 No Labor hutments will be allowed at site. 

 

1.22 The Tenderer shall inspect the site to acquaint himself with the nature of work, local conditions, 

facilities of transport conditions, effective labor and materials, access and storage for materials and 

removal of rubbish etc. The Tenderer shall provide in the tender for the cost of carriage freight and 

other charges and also for any special difficulties for proper execution of work, before quoting his 

rates. 
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1.23 The validity of the Tender shall be for a period of Ninety (90) days from the last date of submission 

of bids, which can be extended further mutually by the parties. 

 

1.24 The successful Tenderer shall submit a detailed Completion Schedule / Program in the form of 

Microsoft Project chart identifying the important milestones/ activities involved and working out the 

resource planning/scheduling for main items, within Ten days of issue of Letter of Intent/ Work 

Order, which with modifications if any, by the ICAI, shall form an integral part of the agreement and 

shall be adhered to for final and satisfactory completion of entire work within the agreed time frame. 

 

1.25 The CONTRACTOR shall follow the detailed program for all the items of the work and such 

program will be part of the contract and shall be binding on the CONTRACTOR. The program may 

be modified by the ICAI, in consultation with the CONTRACTOR, but subject to the time limits 

specified in the tender. 

 

1.26 Any part of the works shall not be sub-let to a third party without the prior written approval of the 

ICAI/ Architect/ PMC. These works will be restricted to specific items like Waterproofing, Anti-

termite treatment etc as mutually decided between the ICAI/ Architect and the Contractor. 

 

1.27 As soon as the work is awarded, the CONTRACTOR shall submit a list of subcontractors and details 

of their work profile for specialist works such as Anti-Termite Works, Water proofing works, Stone 

Flooring works, Painting works, POP works, Wood works, Plumbing works, Metal works etc. to 

whom works are proposed to be sublet along with their letter of consent for the approval of the 

Institute. Only ICAI’s approved agencies will be permitted to undertake the work. 

 

1.28 The Tenderer, if firm/LLP or company, shall in its forwarding letter mention the names of all the 

partners of the firm/LLP or the Directors of the company (as the case may be) and the name of the 

partner/Director who holds the power of attorney authorizing him to conduct transaction on behalf of 

the firm or company.  

 

1.29 In the event of tender opening day happens to be a holiday then the bids shall be opened on next 

working day at the same time and venue as mentioned in this Tender Document.   

 

1.30 No interest shall be payable on amount of EMD/Security Deposits, Performance Bank Guarantee or 

on any delayed payments, at any stage. 

 

1.31 The cost/expenses incurred in preparing & submission of this Tender shall be exclusively borne by 

the Tenderers only. 

 

1.32 The Tenderers are advised to note that this is a “Prestigious Project” of the ICAI and has to be 

executed in accordance with the details given in the Tender Documents. 

 

1.33 The details, information, drawings, specification of material etc. being provided with the tender 

documents are the absolute and exclusive property of the ICAI. The Tenderers are not authorized or 

permitted to copy or otherwise reproduce the document in any way or convey to any third party, any 

information contained in the tender documents or drawings. The Tenderer has to maintain strict 

confidentiality.  

 

1.34 The Tenderer is required to keep all the information/ details /drawings /material specification highly 

confidential and has to maintain secrecy. 

1.35   No material shall be provided by ICAI and all the items in BOQs are inclusive of ‘Providing and 

fixing/ laying the specific items…..’ even if it is not specified so in any description. 

1.36 Tenderers are requested to fill in rate and amount by hand both in figures as well as in words and 

submit the hard copies of BOQs. 

1.37 Architect/ICAI has right to inspect or take assessment report which would be binding to the tenderer. 

This assessment is necessary for evaluation of the technical bid of the bidder.  

1.38 Architect/ICAI may inspect the sites if necessary.  

1.39 The assessment report made by ICAI/Architect cannot be challenged by the bidding 

parties/disqualified bidders in any form including any court or forum. 
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2.    ELIGIBILITY CRITERIA: 

This invitation to response unconditionally is open to such qualified and reputed contractors who fulfil the 

following conditions. Joint ventures/ consortium of firms are not accepted/ eligible to participate. 

 

1. The Bidder should have office either in Chennai, Chengalpattu, or Kanchipuram Districts. 

 

2. The Bidder shall have experience of having successfully completed works during the last 5 

financial years ending on  31st March 2022- 

 
3. The Bidder shall have executed one similar work having construction area of at least equal to 

proposed construction area in Sq.Ft, or Two Similar works having construction area of at least 

80% to proposed construction area in Sq.Ft OR Three Similar works having construction area of at 

least 60% to proposed construction area in Sq.Ft, completed during last 05 years, 05 years of 

bidder shall be reckoned from the Bid Submission Date. The Area mentioned herein shall be 

considered as built-up area.” Similar Work” shall mean construction of Multistoried Buildings 

(minimum ground floor plus 4 storied) such as Residential Buildings, Institutional Buildings, 

Commercial Buildings/ Office complex and IT Buildings/ IT parks for which construction has 

been completed.  

 

4. The Bidder should have at least one Completed work of similar nature costing not less than the 

amount equal to 25 % of the estimated construction area (in sq.ft) put to tender with any Central 

Government Department/State Government Department/Central Autonomous Body/ Central 

Public Sector undertaking/State Public Sector undertaking/ Govt. Bank/ Govt. Insurance 

Company/ Govt. Educational Institution/ Govt. College/ Govt. University. 

 

5.    Turnover Criteria: Average annual financial turnover of the bidder per year on construction works 

should be not less than Rs.10.00 crores (Rupees Ten Crores only) during the immediate last 3 

consecutive financial years (applicable only in the case of CIVIL, Interior, Plumbing) (For other 

services like Lift, HVAC etc. 80% Estimated Cost of the services). 

 

6.    Profit/loss: The Tenderer should not have incurred any loss for more than two years during the 

immediate last five consecutive financial years. The Audited balance sheet for the last five 

financial years ending on 31st March, 2022 is to be provided duly certified by the Chartered 

Accountant along with the submission of tender. 

 

7.    Solvency Certificate: Solvency certificate from Bankers/Auditor for an amount which is more than 

or equal to 40% of the estimated cost of the work is required to be provided by the Tenderer. 

 

8.    The Bidder/Tenderer should have adequate Office Infrastructure in the City (where project is 

located). 

                    Either in Chennai, Chengalpattu or Kanchipuram District. 

 

9. The bidding capacity of the CONTRACTOR should be more than or equal to the estimated cost of 

the work put to tender. The bidding capacity shall be worked out by the following formula: 

     Bidding Capacity = [A x N x 2]-B  

Where,  

 

A = Maximum value of construction works executed in any one year during the last five years taking 

into      account the completed as well as works in progress.  

 

N = Number of years prescribed for completion of work for which bids has been invited.  

 

            B = Value of existing commitments and ongoing works to be completed during the period of 

completion of work for which bids have been invited. 
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10. In addition to the above, the following information/documents should also be submitted along with 

the bid by the Tenderers for evaluation/determination of their eligibility: 

 

1. Copy of Income Tax Returns for  previous five (5) financial years in original or certified true 

copies,  

2. Copy of Permanent Account Number (PAN) for income tax purpose. 

3. Copy of TDS certificate issued by the clients to substantiate the claim for the value of works 

executed in the private sector.  

4. The Bidder/Tenderer should preferably be registered with, MES/CPWD/any other 

Central/State government agency, if any. Accordingly, Certificate as a registered Contractor 

with the, MES/CPWD/any other central/state government agency, if any shall be submitted 

along with the bid.  

5. Documentary evidence of having independent PF Code number from Regional Provident Fund 

Commissioner.  

6. GST Registration certificate. 

7. ESI Registration 

8. Certificate of incorporation of the firm (Company  Act/  Partnership Act/Limited Liability 

Partnership etc.) 

9. Power of attorney in favor of partner submitting the tender, in case of partnership firm/LLP   

10. Resolution of Board of Directors of the Company, signed by MD/ Director/ Key Managerial 

Person/ Officer submitting the tender in case of the company). 

11. The contractor shall submit address, phone no. and name of contact person fulfilling the above 

qualifying works. It would also include coloured photographs of the above works.  

12. Any other relevant documents, if any. 

 

11. Even though the Tenderer meets the specified criteria, he may be disqualified if he has: 

a. Made untrue or false declaration in the forms, statements and attachments submitted in proof of 

their qualification and / or 

b. Record of poor performance such as abandoning the works, not properly completing the contract, 

inordinate delays in completion, poor workmanship or financial failure, etc. 

c. If the Tenderer is overbooked beyond his capacity to execute the work as per required schedules. 

 

 

3    EARNEST MONEY DEPOSIT (EMD):   

 

a. Earnest money deposit shall be submitted along with the tender of Rs.21.00 lakhs (Rupees Twenty 

one Lakhs only) in the form of Demand Draft in favour of The Secretary, The Institute of Chartered 

Accountants of India, New Delhi, to be included in Envelope no. 1 (Technical Bid) only.  EMD can 

also be submitted in the form of Bank Guarantee drawn on any nationalized bank. No FDR is 

permitted. 

 

b. EMD is required to be submitted by all bidders irrespective of their status/ registration as MSME etc. 

Any bid not accompanied by an Earnest Money (Bid Security) shall be rejected by ICAI as non –

responsive.   

 

c. The amount of earnest money will be refunded to the unsuccessful tenderers without interest within 30 

days from the date of award of contract to the successful bidder. In case of the successful Tenderer, it 

may be converted into Security Deposit or the same may be refunded on his furnishing the 

Performance Security Deposit in the form of irrevocable Bank Guarantee issued by a Nationalized/ 

Scheduled Commercial Bank in favour of the Secretary, the Institute of Chartered Accountants of 

India . If successful Tenderer does not pay the Performance Security Deposit in the prescribed time 

limit and does not execute the Agreement, his earnest money deposit will be forfeited by ICAI.   

 

d. No interest would be paid by ICAI on Earnest Money Deposit/ Performance Security Deposit. The 

EMD may be forfeited if the Tenderer withdraws/revokes/modifies his bid during the period of bid 

validity.   
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e. The EMD may be forfeited if: 

 

(i) The tenderer unilaterally modifies its application price any time after submission of Bid and after being 

declared as successful bidder. 

(ii) The tenderer withdraws its/ his offer during the tender validity period or non-acceptance of Letter of 

Intent/ work order by the successful Bidder. 

(iii) The tenderer fails to furnish performance guarantee/ performance security/ security deposit within 10 

days from the issuance of award of the work/ Letter of Intent/ Work Order. 

(iv) The Successful bidder refuses/fail to commence the work within the stipulated time. 

(v) The successful bidder refuses/ fails to execute the Agreement or furnish the Performance Security/ 

Guarantee. 

(vi) The Bidder founds to be indulged in Canvassing, Fraud, Corruption, Misrepresentation, Mal Practices 

etc. in any form in connection with the tender. 

(vii) The Bidder founds to be suppressing the information or furnishing wrong or incomplete information. 

(viii) The Bidder fails to keep all the information/ details /drawings /material specification confidential and    

  fails to maintain secrecy. 

(ix) The successful bidder fails to honour or refuses to comply with or modifies any or all terms and 

conditions of the RFP/ tender. 

(x) The successful bidder fails to handover the Insurance Policy in original to ICAI within 10 days from 

the date of Letter of Intent/ Work Order. 

(xi) If the successful bidder places any additional condition or request to change any of the terms and 

conditions of the Tender document subsequent to declaration of L-1 bidder at the time of accepting 

Letter of Intent/Work order or thereafter at any stage. 

 

4. TENDERING PROCEDURE   

 
4.1. ISSUE OF TENDER FORMS:  

 

The tender forms can be purchased from the ICAI office, the address of which is as follows: 

 

 Chengalpattu District Branch : Flat 401, No 1A, Natha Kamalam, Periyalwar Street 

  East Tambaram, Pin : 600 059    

 

Or the same may also be downloaded from the ICAI’s website : 

www.icai.org or www.sirc-icai.org or www.chengai-icai.org  
 

4.2   PRE-BID MEETING:   

 

1. Tenderers or their representatives are advised to attend pre bid meeting on 22.05.2023 at 15.30 

Hrs at Chengalpattu District Branch of SIRC of ICAI, Flat 401, No 1A, Natha Kamalam, Periyalwar 

Street,East Tambaram, Pin : 600 059 

 

The purpose of the meeting is to clarify any issues and to answer questions on any matter that 

may be raised at this stage. The Tenderers are requested to submit questions/queries in writing 

or through email to reach ICAI not later than 22.05.2023 up to 2 PM. Email Id for this 

communication shall be, Chengalpattu@icai.org 
 

2. The reply to the queries/ questions of Tenderers shall be given by ICAI during pre-bid meeting and 

will be compiled and hosted on the website after pre-bid meeting. This clarification referred to as 

addendum/ corrigendum shall form integral part of the tender documents which shall also be common 

and applicable to all Tenderers.   

 

3. The tender submitted by Tenderer shall be based on the addendum/corrigendum (if any) by the 

ICAI and this tender shall be un-conditional. Conditional Tenders shall be summarily rejected.   
 

 

 

 

 

 

 

http://www.icai.org/
http://www.sirc-icai.org/
http://www.chengai-icai.org/
mailto:Chengalpattu@icai.org
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4.3   MANNER OF SUBMISSION OF TENDER AND ITS ATTACHMENTS: 

 

1.        Tenderer shall submit the tender and documents in two sealed envelopes as below, which will be 

acceptable through registered post/ speed post/ courier/ or may be dropped in a designated 

Tender Box provided in the premises of the Branch for this purpose. 

 

2.        The Tenderer shall sign and put seal of his firm on each page on ‘Technical Bid’ and ‘Price Bid’        

        While submitting the bids. 

 

    4.3.1 ENVELOPE NO.1 (TECHNICAL BID):   

       The first envelope clearly marked as ‘Envelope No -1(Technical Bid)’ shall contain the following 

documents duly indexed with page numbers:  

1. Earnest Money Deposit (Bid security) 

2. Tender fee, if the tender is downloaded from the website 

3. Certificate of incorporation of the Company/firm (Company   Act/ Partnership etc.) 

4. Registration certificate of GST. 

5. PF Registration Certificate from Regional PF Commissioner 

6. Registration certificate of ESI  

7. PAN Card  

8. Registration certificate of WCT - NA  

9. Registration certificate of Service Tax - NA 

10. Certificate as a registered Contractor with the MES/CPWD/any other central/state government 

agency, if any.  

11. Resolution of Board of Directors of the Company, if bid is signed by MD/ Director/ Key 

Managerial Person/ Officer of the company). 

12. Power of attorney as applicable 

13. Form A  - Financial Information with supporting document  

14. Form B - Form of Bankers Certificate from a Scheduled Bank. 

15. Form C - Details of all similar works completed during the last five years in same name and 

style. Certificate of completion of works from clients to be attached. 

16. Form D - Project under execution in the same name and style. Copy of work orders to be 

attached. 

17. Form E - Performance Report of work referred to in Forms C and D 

18. Form F - Structure & Organization 

19. Form G - Details of Technical & Administrative Personnel to be employed for the work. 

20. Form H - Details of construction plant and equipment likely to be used in carrying out the work 

21. Form I - Details of Statement of Arbitration & Disputes 

22. Income  tax  return  for  the  last five financial  years 

23. Tender Form along with Appendix duly signed and sealed, on the letter head of Tenderer. 

24. Original bidding document including drawings, corrigendum/ addendum and all other 

documents duly signed & sealed. 

25. The Tenderer shall require submitting address, phone no. and name of contact person of the 

qualifying works fulfilling the above. It would also include coloured photographs of the above 

works. 

 

4.3.2     ENVELOPE NO.2 (PRICE BID): 

 

The second envelope clearly marked as ‘Envelope no. 2 (Price Bid)’ shall include the following; 

 

a) Grand Summary (both in words and figures) 

b)  Summary with item rates (both in words and figures)  

 

The Tenderer should quote his most competitive item rates and Grand Summary (in words and figures) 

in the attached Bill of Quantities in the tender document. He should not quote this offer any where 

directly or indirectly in Envelope No. 1 (Technical Bid). The Tenderer shall quote for the work as per 

details given in the main tender and also based on the addendum or corrigendum. This tender shall be 

unconditional. 
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4.3.3 SUBMISSION OF TENDERS:   

 

1 The sealed Envelope No .1 (Technical Bid) and Envelope No. 2 (Price Bid) should be sealed by 

the Bidder in separate covers duly superscribed and  shall be again put together in one common 

cover and sealed envelope. This sealed cover shall be marked on left hand top corner as “Tender 

for appointment of contractor for construction of ICAI BHAWAN, Chengalpattu District 

Branch of SIRC of ICAI. 

 

2 The full name and address of the Tenderer/ name of the authorized person delivering the sealed 

cover containing the tender shall be written on the bottom left hand corner. The sealed envelopes 

marked as above, shall be enclosed in another cover properly addressed and shall be sent by 

Registered Post Acknowledgement Due/ Speed Post or by Courier or by hand delivery. The date 

and time of receipt of an envelope containing tender shall strictly apply in all cases. The Tenderers 

should ensure that their tender is received by ICAI, before the last date and time for submission of 

tenders. No delays on account of any cause will be entertained for the late receipt of tender. 

Tenders received later than the specified deadline for submission of the bids as prescribed in 

relevant clauses shall be returned to the Tenderer unopened. The bids shall not be accepted 

through Fax or Email.  

 

4.4 OPENING OF TENDERS:   

 

Issue of tender document shall not automatically mean that the Tenderers are considered qualified. 

The tender committee shall evaluate the qualifying requirements of each Tenderer as per Invitation 

to Bid. Bids not meeting the qualified requirement shall be treated as non-responsive and Price Bid 

of unqualified bidders would be returned to the concerned Tenderer without opening.  

 

The bids shall be opened on the date specified in the tender notice, following procedure shall be 

adopted for opening of the tender.   

 

4.4.1 ENVELOPE NO.1 (TECHNICAL BID):   

 

1. First of all, Envelope No. 1 i.e. Technical Bid will be opened in presence of Tenderer/its 

representative who like to attend at the time and venue of opening to verify its contents as per 

tender requirements. If the documents contained in this envelope do not meet the requirements of 

the ICAI, a note will be recorded accordingly by the tender opening authority and the said 

Tenderer’s Envelope No. 2 (Price Bid) will not be considered for further action.   

 

2. The date of opening of Envelope No.2 (Price Bid) shall be decided and communicated well in 

advance to all the Tenderers whose credentials meet qualifying requirement as per Invitation to 

Bid and are acceptable to ICAI.   

 

      4.4.2   ENVELOPE NO. 2 (PRICE BID):   

 

1 Price bids of only those Tenderers, whose technical capability is found acceptable/satisfactory 

and suitable for this work based on the details submitted in Envelope No. 1, will be opened.   

 

2 To assist in the examination, evaluation and comparison of bids, ICAI may ask the Tenderers 

individually for clarifications on their bids including break down of unit rates. The request for the 

clarification and response shall be in writing or by fax or by email, but no change in the price or 

substance of the bid shall be sought, offered or permitted except as required to confirm the 

correction of arithmetic errors discovered by ICAI during evaluation of bids.   

 

3 The bids determined to be substantially responsive will be checked by ICAI for any arithmetic 

errors in computation. Errors will be corrected as follows: 

 

i) Where there is discrepancy between the unit rates and amounts in figures and in words, the 

rate and amount in words shall prevail and;  

 

ii) Where there is discrepancy between the unit rate and total amount derived from multiplication 

of the unit rate and the quantity, the unit rate as quoted shall govern.   
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4 The successful Tenderer will be required to produce to the satisfaction of the specified concerned 

authority, a valid and concurrent license issued in his favor under provision of the Contract Labour 

(Regulation and Abolition) Act, 1970 and the Contract Labour (Regulation and Abolition) Central 

Rules 1971, before starting the work. On failure to do so, the acceptance of the tender is liable to 

be withdrawn and forfeiture of earnest money.   

 

5 The Tenderer whose tender is accepted will have to give an undertaking to the effect that he/they 

will pay the labours engaged on the work, the wages as per Minimum Wages Act, 1948 and any 

latest modification thereof, applied to the zone in which the work lies and act accordingly.   

 

6 The Contractor shall comply with the provision of the payment of Wages Act, 1936, Minimum 

Wages Act 1948, Employers Liability Act 1938, Employees’ Compensation Act, 1923, the 

Contract Labour (Regulation and Abolition) Act, 1970, and any latest modification thereof or any 

other applicable law relating thereto, and rules made thereunder from time to time.   

 

7 The successful Tenderer will have to sign the Agreement on Rs.100 Non- judicial stamp paper 

within 10 days of such communication from ICAI. The Tenderer will have to sign the original 

copy of tender papers and the drawings according to which the work is to be carried out. The 

Contractor shall also have to give a declaration to the effect that he has fully studied the plans, 

specifications, local conditions and availability of labor and materials and that he has quoted his 

rates with the consideration to all these factors and that he will not make any subsequent claims on 

these accounts.   

 
5.   PERFORMANCE SECURITY DEPOSIT/BANK GUARANTEE 

 

1. Within 10 days of the receipt of the communication of the award of the contract from ICAI, the 

successful Tenderer shall have to furnish Performance Security Deposit (5 % of the contract amount, 

to be submitted before signing agreement) in favor of Secretary, ICAI, payable at New Delhi in the 

form of a bank guarantee issued by a nationalized/ scheduled bank strictly in the format provided by 

ICAI, and complete the Contract documents, failing to do so, his earnest money will be forfeited. The 

bank guarantee shall be valid for the entire period of the contract including defect liability period plus 

ninety days. The validity of the bank guarantee should be suitably extended by the contractor in the 

event of extension of time of the contract. 

 

2. All compensations or other sums payable by the Contractor under the terms of this Contract or any 

other Contract or any account may be deducted from his Performance Security Deposit/Bank 

guarantee, Retention Money or from any sums which may be due to him or may become due to him by 

ICAI on any account and in the event of the security being reduced by reason of any such above noted 

deductions, the Contractor shall within 10 days of receipt of notice of demand from the Architect/ICAI 

make good the deficit.   

 

3. No interest shall be paid on the Security Deposit/Bank Guarantee.   

 

4. The compensation for any loss resulting from the contractor’s failure to complete his obligation under 

this contract shall be payable to ICAI out of Security Deposit.   

  

5. This Performance Security Deposit shall be refunded after the completion of defect liability period 

plus ninety days prescribed for this Contract in accordance with the provisions in the Contract. 

 

6. Running Account bills will be paid after verification by the Architect, with in 21(twenty-one) days 

from the date of submission of bill, if found in order.  

 

6.  RETENTION MONEY:    

 
Ten percent (10 %) of Contract Value will be deducted from each RA bill towards Retention Money. 

Alternately, Contractor can submit Bank Guarantee for equivalent amount before payment of first RA bill.  

(50% of same shall be released along with Final Bill and balance 50% after completion of Defect Liability 

Period). No interest will be paid on this amount. 
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7. EVALUATION CRITERIA:  
The Tender Documents submitted by the Tenderers will be evaluated in the following manner: 

 

The initial criteria prescribed in clause 2 will first be scrutinized and the Tenderer’s eligibility for the 

work to be determined. The Tenderers qualifying the initial criteria will be further evaluated for following 

criteria by scoring method on the basis of details furnished by them.  

 

a) Financial strength (Form ‘A’ & ‘B’)       Maximum 20 marks 

b) Experience in similar nature of work during last five years (Form ‘C’)   Maximum 20 marks 

c) Performance Report of works (Form ‘D’) – Time  overrun   Maximum 20 marks

  

d) Performance on works (Form ‘E’) – Quality      Maximum 15 marks  

e) Personnel and Establishment (Form “F”&”G”)      Maximum 10 marks  

f) Plant & Equipment (Form “H”)       Maximum 15 marks 

   

   Total         100 marks 

 

To be eligible for short listing, the Tenderer must secure at least fifty percent marks in each and seventy 

percent marks in aggregate.  

CRITERIA FOR EVALUATION OF THE PERFORMANCE OF 

CONTRACTORS  

 Attributes Evaluation 

(a) Financial  strength        (20marks) 

(i)Average annual        16marks 

turnover 

(ii)Solvency                   4marks 

Certificate 

(i)  60% marks for minimum eligibility criteria 

 
(ii)100% marks for twice the minimum eligibility 

criteria or more in between (i) & (ii) – on pro-

rata basis 

(b) Experience in similar   (20marks) 

Class of works 
(i)  60% marks for minimum eligibility criteria 

 

(ii)100% marks for twice the minimum eligibility 

criteria or more 

In between (i) & (ii) – on pro-rata basis 
 

(c) 
 

Performance on           (20marks) 

works (time over run) 

 

 Parameter                    Calculation For points Score Maximum Marks 

 
 

If TOR= 

(i) Without levy of 

compensation 

(ii)With levy of 

compensation 

(iii)Levy of compensation 

not decided 

 

1.00   2.00   3.00 >3.50 

20      15      10      10 

 
20      5        0        -5 

 
20      10      0        0 

20 

TOR=AT/ST, where AT=Actual Time; ST=Stipulated Time. 
 

Note: Marks for value in between the stages indicated above is to be determined by straight line variation 

basis. 

 

 

 

 

 

(d) Performance of works(Quality)                           (15marks) 

 
 

 
(i) Very Good                                                                         15  

(ii)Good                                                                                  10  

(iii)Fair                                                                                     5  

(iv)Poor                                                                                    0 



Page 20 of 133 

 

(e) Personnel and Establishment                               (Max.10marks) 
 

(i) Graduate Engineer                                                            3  marks for each 

(ii)Diploma holder Engineer                   2  marks for each up to Max.4marks 

(iii)Supervisory/Foreman                        1  mark for each up to Max.3marks 

(f) Plant &Equipment                                               (Max.15marks) 

(i) Hopper Mixer                                                                     1   

8. CHECK LIST TO BE SUBMITTED BY TENDERER ALONG WITH THEIR BID 

Sr. No. 
Item 

Submitted 

Yes/ No 

01 Earnest Money Deposit submitted (Bid security)   

02 
Tender fee submitted ,if the tender is downloaded from the 

website 

  

03 
Certificate of incorporation of the firm/LLP (Company   Act/   

Partnership etc.) 

  

04 Registration certificate of GST 

 

  

05 PF Registration Certificate 

 

  

06 Registration certificate of ESI 

 

  

07 PAN Card 

 

  

08 Registration certificate of WCT 

 

NA NA 

09 Registration certificate of Service Tax 

 

NA NA 

10 
Profit & Loss statement, Balance sheet for last five financial 

years including audit report. 

  

11 Income tax returns for the last five  financial years   

12 Power of attorney as applicable 

 

  

13 

Resolution of Board of Directors of the Company, if bid is 

signed by MD/ Director/ Key Managerial Person/ Officer of the 

company). 

 

  

14 
Certificate of completion of works from clients for works 

completed in same name and style. 

  

15 
Copy of work order for work i n  h a n d ,  in same name and 

style. 

  

16 
Tender Form along with Appendix duly signed and sealed, on the 

letter head of tenderer. 

  

17 Solvency certificate for current year   

18 
Certificate as a registered Contractor with the MES/CPWD/any 

other central/state government agency, if any.  

 

  

19 
Original bidding document including drawings and all other 

documents duly signed& sealed 

  

20 Evaluation Formats 'A' to 'I' duly filled, signed and sealed.   

 (ii)Truck/Tippers/Transit mixer 1 

 (iii)Steel shuttering 2  
 (iv)Building Hoist 1  
 (v)Excavator 1  
 (vi)Concrete Batching Plant 2  
 (vii)Tandom Roller 1  
 (viii)Vibration Compactor 1  
 (ix)Water pumps 1  
 (x)Weigh Batching m/c 2  
 DG Set 1  

 Diesel Vibrators 1  
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1.     INTERPRETATIONS 
 

1. In   construing   these  conditions   and   Interpretations, Specifications,  Schedule  of  Quantities   and   

Contract Agreement,  the  following words shall  have  the  meanings  herein assigned to them except 

where the    subject or context  otherwise requires:- 

 

a) E

EMPLOYER 

Shall mean “The Institute of Chartered Accountants of India, New Delhi" and 

shall include their representative/s assignees or successor/s. 

 b) TENDERER/ 

BIDDER 

Tenderer shall be the firm/ company/LLP/ individual who submit the bid against 

the Invitation to Bid. 

c) CONTRACTOR Means the individual or firm or LLP or Company,  , under taking the  works  and    

shall include legal  representatives of  such individual or firm    or company, or 

the successors  of  such  individual or firm   or  company   and   the   permitted 

assignor of such individual  or   firm or Company. 

 
d) SUB-

CONTRACTOR 

Sub-contractor shall mean the person/ firm/ company named by the contractor 

whom a part of contract has been sub-let with the consent of ICAI/ Architect and 

shall include his heirs/ successors/ legal representatives/ assignees. 

 e) SITE Shall mean  the  site  of  the contract works including  any building and erections 

thereon and any other land (inclusive) as  aforesaid allotted  by  the 

EMPLOYER  for  the   Contractor’s use. 

 f) PROJECT 

MANAGEMENT 

CONSULTANT 

(PMC)/ ENGINEER 

IN CHARGE 

Shall mean ARCHITECT/officer of the ICAI or his representative. 

g) THIS CONTRACT Shall  mean  the  tender,   its  acceptance,  the  Articles   of Agreement,  the  

Appendix,  the Schedule  of  Quantities, Specifications, addendum, corrigendum 

and the drawings  pertaining to the work. 

 

h) NOTICE IN 

WRITING 

Notice in Writing or written notice shall mean  a  notice  in  writing,  typed  or   

printed    (unless delivered personally or otherwise  proved  to have  been  

received)   by  registered  post to  the  last known   private   or   business  address 

or registered office of  the  addressee  and  shall  be   deemed to have been 

received in    the ordinary course of post. 

i) CONTRACT PRICE/ 

RATE 

Contract price/ rate shall mean the prices/rates of the accepted bid. 

j) ACT OF 

INSOLVENCY 

Shall mean any Act of insolvency as defined by the Presidency Towns 

Insolvency Act or any applicable Act. 

k) ARCHITECTS M/s. Pithavadian and Partners   

 
l) STRUCTURAL 

CONSULTANTS 

M/s. Pithavadian and Partners 

m) IS Shall mean Indian Standard as issued by the Indian Standard Institution. 

Wherever reference    is made to "IS" it shall mean the relevant "IS" code on the 

subject with latest edition as amended till date of submission of tender. 

 n) PROPERTY,  

EMPLOYER 

OWNERSHIP           

& POSSESSION" 

The assets being created under this contract as stipulated in the schedule will be 

the 'Property' belonging to the EMPLOYER. The ownership of the site and 

property will vest with the EMPLOYER throughout the performance of   this 

contract from the beginning up to its completion or determination or termination 

or cancellation and beyond. 

 
o) MONTH 
 

Month shall mean from the beginning of the given date of a calendar month to 

the end of the preceding date of the next calendar month. 

p) WEEK Week shall mean seven consecutive days including holidays in between. 

q) AWARD Award shall mean the written acceptance of the bid by the Employer 
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r) DAY Day means a day of twenty four hours from midnight to midnight irrespective of 

no. of hours worked in that day. 

s) WORKING DAY Working Day means  any day other than  that  prescribed by the  Negotiable 

Instruments  Act  as  being a  holiday  and  consists  of  the number  of hours for 

labour  as  commonly  recognized by good EMPLOYER in the trade and in the 

district where the work  is carried out. 

t) CONSTRUTION 

PLANT 

Constructional Plant shall mean all appliances or things of whatsoever 

nature required in or about the  execution and maintenance of the Works 

but does not include the materials or other things required /intended to 

form or forming part of the Works. 

u) PERFORMANCE 

SECURITY/BANK 

GUARANTEE 

Performance Security shall mean the amount pledged with the ICAI while 

signing the agreement for faithful and satisfactory performance of the contract. 

v) WORK OR 

WORKS 

Work or Works mean the works by virtue of the contract contracted to be 

executed, whether temporary or permanent, and whether original, altered, 

substituted or additional. 

1.1 LAWS GOVERNING THE CONTRACT:- 

 

1. This contract shall be governed by the Indian Laws for the time being in force. The contract is 

confidential and must be strictly confined to the purposes of the contract. The  original  and duplicate 

copies of the contract shall  be  signed  by  ICAI and the  Contractor  or  their  accredited representative. 

The original shall be kept in the safe custody of ICAI and the duplicate copy shall be handed over to the 

Contractor. One certified true copy of the Contract shall remain in the custody of the Architect. 
   

The Contractor, on signing of the contract,  shall  be furnished a copy thereof by the  Institute,  free  of cost,  

with  one  certified true copy  of  the  Contract  and two copies of all drawings issued  during  the  progress  of 

the work. Any further copies of such drawings required by the CONTRACTOR shall be paid for by him. The 

CONTRACTOR shall keep one certified copy of the contract and all drawings on the work site and the 

ICAI/Architect or his representative shall at all reasonable time have access to the same. 

 

1.2  SCOPE OF WORK:- 

 

1. The  CONTRACTOR  shall carry out and complete  the  said  work  in every respect in accordance 

with this  contract  as per CPWD Specifications / applicable IS codes and  with the directions and to 

the satisfaction of  the ICAI and Architect. 
 

2. The contract shall include all labour, materials,  tools plant equipment and transport which may be 

required for,  the  full  and entire execution and completion  of  the works and shall unless otherwise 

stated, include wastage  and   materials,  carriage  and cartage,  carrying of empties,  hoisting,  setting,  

fitting  and  fixing in position, testing and commissioning of aforesaid work in accordance with good 

Engineering practice and recognized principles. 
 

3. The  CONTRACTOR shall provide everything  necessary  for the  proper execution  of the works  

according  to  the  intent  and meaning of the specifications  and  drawings taken  together  whether  

the same may  or  may  not  be  particularly  shown or described therein  provided  that  the  same can 

reasonably be inferred there from  and  if the   Contractor   finds   any   discrepancy   in    the 

specifications and drawings or between the drawings,  he shall immediately and in writing refer the 

same to  the Architect  and ICAI who shall decide which is to  be  followed,  subject to provisions in 

the contract. 
 

4. The CONTRACTOR shall be deemed to have satisfied himself as to the nature of the site, local 

facilities of access and all matters affecting the entire execution and completion of   the works.  No 

extra charges   consequent   on misunderstanding or otherwise will be allowed. 

 
 

1.3  DISCREPANCIES AND ADJUSTMENT OF ERRORS:- 

 

1. The several documents forming the contract are to be taken as mutually explanatory of one another. 

In case of  discrepancy ICAI shall be sole deciding authority with regard  to intention and 

interpretation of the  document  and  his  decision in this respect shall  be  final  and  binding. 
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2. Any error in description, quantity or rate in  Bill  of  Quantities  or any omission there from shall  

        not  vitiate  the   contract  or  release the  CONTRACTOR from   the  execution  of  the  whole  or  

any  part  of the  works comprised   therein  according  to  the   drawings   and specifications or from 

any of his obligations under  the  contract. Any error in quantity rate or amount in Bill of Quantity 

shall be adjusted in accordance with the following rules:- 

 

(i) In the event of a discrepancy between description in words and figures quoted by a Tenderer   the 

description in words shall prevail. 
 

(ii) In  the  event of an error occurring  in  the  amount   column of  Bill of Quantity as a  result  of  

wrong  extension  of unit rate and quantity, the unit  rate quoted  by Tenderers shall be regarded as  

firm  and the extension shall be amended on the basis of  the rate. 

 

(iii) All errors in totaling in the amount column and in carrying forward totals shall be corrected. 

 

(iv) All rates shall be quoted on the tender form provided in the Bill of Quantities. In case 

CONTRACTOR  misses to quote rate for any item, the rate for that particular item shall be treated 

as `Zero’ and CONTRACTOR would be bound to execute that item without any payment limited 

to quantity mentioned in the BOQ at the time of tendering. 
 

1.4   LETTER OF INTENT/ WORK ORDER:- 

 

         The Letter of Intent/ Work Order will be issued by the ICAI to the successful TENDERER. Handing over 

of site and Date of Commencement of the work shall be Ten days from the date of issue of this letter. 

 

 

1.5 DATE OF COMMENCEMENT AND COMPLETION:- 

 

        The Contractor shall be allowed admittance to the site on  'Date of Commencement'  which will be Ten 

days from the issue of Letter of Intent/ Work Order by ICAI and shall  thereupon   begin the works and 

shall  regularly  proceed so as  to  complete the same on or before the  'Date of Completion' subject, 

nevertheless, to the provision for extension of  time  contained  hereinafter. Date of Completion is the date 

or dates for completion of the whole or any part of the works set out in or ascertained in accordance with 

the individual work order or the tender documents or any subsequent amendment thereto as provided in 

the conditions. 

 

1.6 MS PROJECT SCHEDULE FOR EXECUTION OF WORK  

 

1. Contractor shall submit within one week of the acceptance of the tender a MS Project Chart to ICAI 

along with a weekly work schedule, which shall indicate the planning for the execution of the entire 

work under the contract within the stipulated time given for completion. This shall be scrutinized by 

ICAI. The mutually agreed M S Project schedule shall be binding on the CONTRACTOR for progress 

of the work for by the due date. 

 

2. The Contractor shall during the entire tenure of site work, provide accurate fortnightly reviews of M S 

Project chart work targets & completed works for discussions with the ICAI. 

 

3. Contractor’s  shall maintain a register  of daily deployment of labour,  mason etc. on various activities 

and get it signed by Engineer-in-Charge on daily basis and shall produce before the ICAI as and when 

asked for. 

 

1.7 MOBILISATION ADVANCE 

 

      a)    ICAI, if requested for, will make an advance loan to the Contractor for the costs of mobilization in 

respect of the works in   a   lump   sum   amount   equivalent   to   10%   of   the Contract price. 

The Payment of the mobilization advance loan will be due under separate certification by the PMC/ 

Architect after; 

 

i)  Execution of the Agreement by the parties thereto, 

 

ii) Provision by the Contractor of the Performance Security  
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iii) Provision by the Contractor of a bank guarantee equivalent to 110% of advance amount, valid till 

the Completion Period of contract, issued by a Nationalized Indian Bank. The acceptable form of 

Bank guarantee shall be strictly as per format given in the tender document. The bank guarantee 

shall remain effective until the advance loan has been completely repaid by the Contractor out of 

current earnings under the Contract and certified accordingly by the PMC/ Architect. 

 

 b)  Unless otherwise agreed, the advance loan shall be repaid with proportionate percentage deductions    

from the interim payments certified by the PMC/ Architect under the Contract. Recovery shall be 

made for the mobilization advance paid starting from the first interim R A Bill @ 12.50 % of the 

gross value of work done for the contract, until such time as the loan has been fully repaid. 

 

1.8 PERFORMANCE SECURITY 

 

Within 10 days of the Letter of Intent/ Work Order, the successful Tenderer shall furnish a Performance 

Security for an amount of 5 % (five percent) of the Contract Value (to be submitted before signing 

agreement) in favor of Secretary, ICAI, payable at Delhi in the form of Bank Guarantee, the validity of 

which will be up to Defect Liability Period plus 90 Days. Failure of the successful Tenderer to comply 

with this requirement shall constitute sufficient grounds for the annulment of the award and forfeiture of 

the bid security. The Security Deposit should be suitably extended in the event of extension of time of the 

contract. 

 

In the event of increase in the contract cost, in actual execution, proportionate additional performance 

security shall be provided by the contractor or recovered from the subsequent payment due to the 

contractor. The validity of bank guarantee shall be suitably extended in the event of extension of time of 

the contract. 

In case the Contractor fails to submit the Security Deposit and/ or Bank Guarantee of the requisite amount 

within the stipulated period or extended period, the Letter of Intent or Work Order will stand withdrawn 

automatically and EMD of the contractor shall be forfeited. 

 

1.9 ADDITIONAL PERFORMANCE SECURITY: 

 

If the bid of the successful Tenderer is having ALR ( Abnormally Low Rates i.e. the rates less than 60% of 

estimated rates) for prices of individual items or total bid price  offered in relation to the Institute's item 

rates estimate or total price estimate of the real cost of the work to be performed under the Contract, the 

amount of the performance security deposit should be increased at the expense of the successful Tenderer 

to a level sufficient to protect the Institute against financial loss in  the  event  of subsequent  performance 

of the successful Tenderer under the Contract. This additional security provided separately shall be 

termed as Additional Performance Security and shall be released on completion of all ALR (Abnormally 

Low Rates) items against which the additional performance security is obtained. The value of the 

Additional Performance Security shall be worked out on the basis of differential rates. 

 

i.e. Additional Performance Security Amount = Quantity X (60% of estimated rate -ALR rate). 

 

1. 10 FORFEITURE OF BANK GUARANTEE, RETENTION MONEY & SECURITY DEPOSIT 

 

The Security Deposit, Bank Guarantee and Retention Money shall be liable to be forfeited by the Institute at its 

discretion in the event the Contractor is deemed to be in default or the event of any breach of contract on the 

part of the Contractor or if the Contractor fails to perform or observe any of the conditions of the contract. 

In addition to other provisions and conditions mentioned herein, Security Deposit/Bank Guarantee/ Retention 

Money, shall liable to be forfeited in following conditions also: 

a. The Bidder/ Contractor modifies its application price any time after being declared as 

successful bidder 

b. The successful bidder/ Contractor withdraw its/ his offer during the period of Agreement. 

c. The successful bidder/ Contractor refuses/ fails to execute the Work awarded to him/ it. 

d. The successful bidder/ Contractor fail to perform the work to the satisfaction of the ICAI. 

e. The Bidder/ Contractor found to be indulged in Canvassing in any form in connection with 

RFP/ tender. 

f. The Bidder/ Contractor found to be suppressing the information or furnishing wrong 

information or making mis-statements. 
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g. the successful bidder/ Contractor fails to honour or refuses to comply with or modifies any or 

all terms and conditions of the Tender and/ or Agreement at any stage including after declaring 

L-1 Bidder. 

h. Contractor fails to make good the deficit of Security Deposit within 10 days of the notice of 

demand. 

i. Contractor fails to pay the Liquidated damages within stipulated time as provided in the 

Agreement. 

j. Successful Bidder/ Contractor fails to keep all the information/ details /drawings /material 

specification confidential and fails to maintain secrecy. 

k. The successful Bidder/ Contractor, in violation of the provisions of the Tender and ensuing 

Agreement and/ or without prior written consent of the Client/ Owner, sub-let the Contract. 

l. The successful bidder/ Contractor fails to handover the Insurance Policy including renewed 

Insurance Policy in original. 

m. Unless extended by the ICAI in writing, on failure to complete the works, work order and 

items of work within individual dates for completion and clear the site on or before the date of 

completion. 

 

1.10 APPORTIONMENT AND SUB-LETTING:- 

 

The whole of the works included in the contract shall be executed by the main CONTRACTOR and as per 

LIST OF SPECIALISED AGENCIES. They shall not directly or indirectly transfer, assign or further 

sublet the contract or any part thereof or interest therein without the written consent of the EMPLOYER. 

But no such undertaking shall relieve the CONTRACTOR from the full and entire responsibility of the 

CONTRACTOR or from active superintendence of the works during their progress. 

 

1.11 SPECIALIZED WORKS:- 

 

Specialized works are works for which there are specialized agencies available in the market to execute them. 

These works should be got executed through such agencies only to ensure a proper quality of work. In 

the case of some specialized jobs by specialized firms being executed in the project, a Guarantee Bond is 

required to be executed, viz. water proofing works and anti-termite treatment. 

 

1.12EMERGENCY WORK:- 

 

Emergency works means, any urgent measures which, in the opinion  of ICAI, become  necessary during the 

progress of the works to obviate any risk  of  accident  or  failure  or  which  become  necessary  for 

security, or rectification to essential services during  the  defects  liability period. If any  Emergency  

works become  necessary  and  the  CONTRACTOR  is  unable  or  unwilling at once to carry them out 

,the Architect shall advise  and  assist ICAI in getting  these  works  carried out by any other agency at 

the Risk and cost  of  Contractor.  All expenses incurred on these works shall be recoverable from the 

CONTRACTOR, and if necessary be set off against any sum payable to him under this contract 

 

If ICAI feels that the sub-contractors appointed by the CONTRACTOR is not competent enough to carry out 

the work of that package awarded to him, ICAI reserves the right to entrust that particular work to another 

CONTRACTOR selected by ICAI. However, the new subcontractor will work under the supervision of 

the main CONTRACTOR only.  

 

The payments for the work done by the sub-contractor selected by ICAI will be made directly to the sub-

contractor by ICAI. 

 

1.13  MANDATORY REQUIREMENT:- 

 

1. The  CONTRACTOR shall conform to the provisions  of  Acts of the Legislature relating to the works, 

and to the  regulations  and bye-laws of any authority, and  of  any  water,  lighting and other 

companies and/or  authorities  with whose  system  the structure  is  proposed  to  be connected  and 

shall, before making any variation  from the drawings or specifications that may be necessitated by  so  

conforming, give to the Architect  and  ICAI written notice, specifying the variation proposed to  be 

made  and  the  reason  for making  it,  and  apply  for instructions  thereon. In case the 

CONTRACTOR does not,  within  2  weeks,  receive  such  instructions,  he  shall proceed with the 

work in question, and any variations so  necessitated shall be dealt with under clause  1.39. 
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2. The  CONTRACTOR  shall  indemnify ICAI or  any  agent,  or employee of ICAI against  any  action, 

claim or proceeding relating to the infringement  of any copy or  design  rights  or any  alleged patent 

or design  rights  and shall defend all actions arising  from  such  claims  and  pay any  royalties,  

license  fees,  damages,  cost  of all and every sort of  other charges  which  may  be  payable in respect 

of  any  articles  or  material  or part thereof legally incurred  in  respect  thereof  and included in the 

contract. In  the  event  of  any claim being made or action being brought against  ICAI  or  any  agent,  

or  employee  of  the Institute in respect of any such matters aforesaid,  the CONTRACTOR shall be 

immediately  notified   thereof. 

 

3. The CONTRACTOR shall indemnify ICAI against all claims which may be made upon ICAI under 

the Workmen’s Compensation Act or any other statutory provisions applicable to the work. 

 

4. The CONTRACTOR shall also be responsible for all  bodily injury  to persons, animals, or  things 

which may arise from  the operation  or  neglect of himself or  of  any  nominated  subcontractors  

employees whether such injury or  damage arises  from carelessness, accident or any  other  cause  

whatsoever  in any way connected with carrying  out  of  this  contract.  The  CONTRACTOR  shall 

indemnify   ICAI and save him harmless in respect of all and any expense  arising  from  and such  

injury  or  damage  to  persons,  animals  or things as aforesaid  and  also  in respect  of  any  claims 

made in respect  of injury  or  damage  under  any Acts of Government or  otherwise  and  also  in 

respect of any Award of Compensation or  damage consequent upon such claims. 

 

5. The CONTRACTOR shall be responsible for all  structural  and  other damage to any property which 

may  arise  from   the  operation  or neglect of himself or  of  any  subcontractors   employees  or  

arising  out  of   neglect,  carelessness, defect or any other cause whatsoever in  any  way  connected  

with  the  carrying  out  of   this contract.  This clause shall be deemed to include  interalia,  any  

damage  to  buildings,  whatever  immediately  adjacent or otherwise, and any damage to roads, streets, 

footpaths, bridges or ways as well as all damage  caused   to  the building and works forming the 

subject  of  this contract by inclemency of weather. The CONTRACTOR  shall  indemnify  ICAI 

against all claims which may  be  made against the Institute by any member of the public or other third 

party in respect of anything which may arise in  respect of the works or in consequence  of  and in  

respect of any cost, charge/expense arising  out  of   any  claim  or proceedings and also in  respect  of  

any  Award  of compensation or damage arising there from  and shall  reinstate all damage or every 

sort  mentioned  in this clause so as to make good or otherwise satisfy  all  claims arising from damage 

to the property of third parties. 

 

6. The  Institute with the advice of the Architect shall  be at liberty and is empowered to deduct the 

amount of  any  damage,  compensation,  costs, charges  and  expenses arising or accruing from or in 

respect of any such above said  claims  for damages from any sum or sums  due  or   become  due  to 

the CONTRACTOR, for which  the  Institute shall be the sole deciding authority. 

 

7. The CONTRACTOR shall be responsible for safety of all workmen and necessary statutory 

requirements related to ESI, workmen’s compensation etc. should be met. The proof of (Insurance 

Policy) should be handed over to the Institute. 

 

1.14 ADMISSION TO SITE: 

 

1. The Institute & the Architect and their representatives shall at all reasonable times have free access  to  

the  works  and/or the workshop, factories, or  other  places where  materials are lying or from which 

they are being  obtained  and  the CONTRACTOR shall give  all  necessary facilities to the Institute 

/Architect   and/or   his representative for inspection and examination and  test   of  the  materials  and 

workmanship.  No person unless authorized by the Institute/Architect   except   the representative of 

Public Authorities shall be allowed on the works at any time. 

 

2. The officials of ICAI connected with   the contract shall have the right of entry to the site at all times. 

 

3. The  portion of the site to be occupied by the CONTRACTOR, erection of temporary workshop,  

stores, site office  etc. will be clearly defined and or marked on the  site  plan,  and the 

CONTRACTOR will on  no  account  be  allowed to extend his operations beyond these areas. No 

labor hutments to be provided on site and the Contractor to make own arrangements for the same 

elsewhere. 
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4. The   CONTRACTOR  shall  provide  if  necessary,  or   if  required  on the site all facilities  for  

temporary access  thereto  and  shall  alter,  adopt and maintain the same  as  required from  time to 

time and shall take up and clear  away  as  and when no longer required and make all good. 

 

5. The  Institute reserves the right to use the  premises  or  any  portion of the site for execution of any  

work  not  included  in this contract which he may desire  to  have carried  out by other persons, and 

the CONTRACTOR  shall  allow all  reasonable facilities for the  execution  of  such  work  but shall 

not be required to  provide  any  plant, material or labor for the execution of such work except  by  

special  arrangement with the  Institute.  Such  work  shall be carried out in such manner as not to 

impede the progress  of the works included in the contract and  the CONTRACTOR  shall not  be 

responsible for any  damage  or  delay  which  may happen to or be  occasioned  by  such  work. 

 

6. The  Institute  reserves  the right of  taking  over  any  portion  of the site, which  may be required  and  

the  Contractor  shall at his own expense clear such  portion forthwith. 

 

7. Site is handed over to CONTRACTOR only for execution of work, not for any other job and the 

possession of CONTRACTOR is terminated at the completion of work or incase of foreclosure. 

 

1.15 TEMPORARY WORKSHOPS/STORES/SITE OFFICE ETC.:- 

 

1. The  CONTRACTOR shall during the progress of the  works,  provide, erect and maintain at his own 

expense  temporary workshops  and  stores  as required for  proper and efficient execution of the 

works. 

 

2. On completion of works and if necessary, on completion of the defects liability period as decided by 

the Institute,  the  whole of such temporary buildings/structures  shall  be  cleared  away  and the site 

reinstated and left clean  to  the entire  satisfaction  of  the  Institute  at   the Contractor’s expense. 

 

3. Additionally, the Institute may at his discretion permit the CONTRACTOR to locate his  workshop 

and  stores, in  such buildings  as may be available at site for that  purpose at  a rate to be mutually 

decided upon by  the  Institute and  the Contractor, and in the event of the  Contractor  occupying  such 

accommodation, the CONTRACTOR  undertake to maintain such premises at his own expense in a  

clean and  sanitary condition and to deliver the same  on  the  completion  of  the works or on the 

termination  of  the  contract,  or  in the event of the said  building  being required by the Institute 

within 7 days of an order to   that  effect,  handover the same in  a clean  state complete in  every 

respect. 

 

1.16   NUISANCE:- 

 

The CONTRACTOR will not at any time do, cause or  permit any  nuisance  on the site or do  anything  

which  shall cause  unnecessary disturbance or inconvenience  to  the Institute,  tenants or occupiers of 

other  properties  near  the site and to the public generally. The CONTRACTOR is completely 

responsible for ensuring the safety and convenience of all concerned and at his own cost. 

 

1.17   WORKING HOURS:- 

The CONTRACTOR shall work normally only during the hours of working day. In case any work over 

and above normal working hours is required, the CONTRACTOR shall obtain prior written permission 

from Institute /Architect. Safety for workmen, proper lighting arrangement, housekeeping and safety to 

client material will be Contractor’s responsibility. The Institute  shall incur no liability in respect of any 

excess cost arising therefrom. 

 

1.18 LABOUR:- 

 

1. The CONTRACTOR shall employ  labor in sufficient  number  to maintain the required rate of 

progress and of  such quality  to  ensure  workmanship of the degree  required  by  the  specifications   

and   to  the   satisfaction   of   the Institute. 

 

2. The  CONTRACTOR shall remain liable for the payment  and  shall pay or cause to be paid all wages 

or other  moneys  to  his workers or employees and for those  employed by  his subcontractors 

(engaged directly or  indirectly from time to time on or in connection  with the said work under the 

relevant Acts or enactments  relating thereto and the Rules framed there under as if the labour had been 

directly employed. 



Page 31 of 133 

 

 

3. In respect of all labor directly or indirectly employed on the works for the performance on the 

Contractor’s part, the CONTRACTOR shall comply with or cause to be complied with the current 

labor regulations  in  regard to all matters provided therein and with  all  other labour laws as 

applicable. 

 

4. The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof deemed 

to be a breach of this contract. 

 

5. The CONTRACTOR shall take all actions and deposit  fees  as may be necessary under the Contract 

Labor  (Regulation &  Abolition) Act, 1970 and current labor regulations including the actions and  

depositing  of  money  on  behalf  of  Institute,  if  required.  The CONTRACTOR shall at all times 

keep the Institute indemnified against any actions for breach of   the said Act and regulations. 

 

6. The  CONTRACTOR shall, during the progress of  the  works, comply at his own expense with all the 

current rules and provisions  for  the protection of health and  sanitary arrangements and safety 

provisions for workers  employed and shall at his own expenses provide for all facilities  in connection 

therewith. 

 

7. Contractors shall deposit all provident funds, ESI etc. to the respective authorities and produce the 

receipt of the same to Institute regularly, failing which Institute will deposit the same himself and the 

same shall be adjusted in each RA bills or Retention Money or performance Bank guarantee including 

any amount due and payable to him by ICAI. 

 

1.19 RIGHT OF INSPECTION:- 

 

The  Institute, the  Architect and other consultants including their representatives concerned with  the contract 

shall be entitled, at any time, to inspect  and  examine  any materials intended to be used in or on  the  

works, either on the site or at the Factory or workshop  or  other  place  where such  materials  are  

assembled,  fabricated  or manufactured or at  any  place(s)  where  these  are lying or from which these 

are being  obtained  and the CONTRACTOR shall give such facilities as may  be required for such 

inspection and examination, at Contractor’s cost . 

 

1.20   MATERIALS TO BE ARRANGED BY THE CONTRACTOR:- 

 

1. The CONTRACTOR shall at his own cost and expense provide all materials required for the works.  

 

2. All materials to be provided by the CONTRACTOR shall  be  brand  new  conforming  to  latest  IS  

Codes and  ISI  marked wherever  applicable and all materials  and  workmanship shall  be as far as 

procurable of the respective  kinds described in the specifications drawings and/or schedule of  

quantities and in accordance with the Architect’s  and/or Institute’s instructions and the 

CONTRACTOR shall,  upon the  request  of the Architect or ICAI,  furnish  him with  all invoices, 

accounts receipt and other  vouchers  to prove that the materials comply therewith. 

 

3. The CONTRACTOR shall, at his own cost and expense supply to the Institute through the Architect 

samples   of   materials proposed to be used in the works. The samples must be produced at least four 

weeks before they are to   be incorporated in works. The  Institute  shall  within  seven  days of supply 

of samples or within such  further  period as he may require, inform the CONTRACTOR  whether  

samples  are approved by him or not. If samples are  not  approved,  the  CONTRACTOR shall  

forthwith  arrange  to supply  the  Institute for his  approval  fresh  samples through  the Architect 

complying with the  specification laid down in the contract. 

 

4. No materials shall be brought by the CONTRACTOR to site unless samples are approved. 

 

5. Cement Store as per standard design finalized and approved by Consultant/ Engineer in Charge to be 

made at site by Contractor at his own cost. 

 

1.21 TESTING MATERIALS:- 

 

The  Institute  or Architect shall be  entitled  to  have  tests  carried out as specified in IS codes for any  

materials  supplied  by the CONTRACTOR (other than those for  which   satisfactory  proof has been 

furnished) at the  cost  of CONTRACTOR  and  the  CONTRACTOR shall  provide  at  his expense  all 
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facilities which the Institute or  Architect   may  require  for  the purpose. The  cost  of  materials 

consumed  as  well  as cost  of  testing  from  approved  laboratory shall be borne by the 

CONTRACTOR. 

 

1.22 REJECTION OF MATERIALS:- 

 

The   Architect/Institute shall  have  full  powers   to   reject/removal  of any or all the materials  brought  to  

site  by the Contractor which are not brand new  and  in  accordance with the contract specifications or 

does  not conform  in character or quality to sample  approved  by the  Institute. In case of default on the 

part of the CONTRACTOR in removing rejected materials, the architect and or Institute shall be at 

liberty to have them removed by other means at the Contractor’s expense and risk.  The Architect with 

prior approval of Institute shall have full powers to permit or to approve other materials to be substituted 

for rejected materials. 

 

1.23   CARE AND CUSTODY:- 

 

1. Materials required for the works, whether brought by the CONTRACTOR  or supplied by the Institute 

shall be  stored  by  the  Contractor  only  at  places  approved  by  the Institute, storage and safe 

custody of materials shall  be  at  the risk and the  responsibility  of  the CONTRACTOR. The 

CONTRACTOR shall be liable for any loss or damage to such materials due to the neglect, theft or 

fire and shall make the loss good at his cost and expense. 

 

2. Where in  any  running bill the,  CONTRACTOR  has  claimed  payment and the Architect has 

included the value of  any  unfixed  materials intended for incorporation in  works, then  these 

materials shall become the property  of the Institute and they shall not be removed except  for  use  

upon  the works, without the written authority  of the  Institute. 

 

1.24   SURPLUS MATERIALS:- 

 

Whenever the works are finally completed and advance  if any in respect of any such materials is fully 

recovered,  the CONTRACTOR shall at his own expense forthwith remove from  the  site all surplus 

materials arranged  by  him after obtaining prior clearance in  writing from the Institute. 

 

1.25   EXTRA HOURS OF WORKING:- 

 

If for any reason, the Contractor has to work on any section or complete work on holidays or after the 

normal working hour, the Contractor shall seek the consent of Architect/ICAI to do so after making the 

adequate provision for safety requirements and any additional lighting required. The Contractor shall 

bear such extra hours working payment for his workmen and supervisory staff including the provision 

for any additional plant, facilities and the like arising out of extra hour working. 

 

In case the Contractor carries out construction in the night hours (beyond 20.00 hrs.) or listed holidays & 

week offs , then CONTRACTOR shall arrange for to and fro travelling and food for his workers and 

other staff , safety and security  for Project site staff deployed for supervision at his own cost. 

 

1.26 CONTRACTOR’S ALL RISK INSURANCE COVER:- 

 

Notwithstanding anything contrary in this document, the CONTRACTOR   shall   arrange Contractor's 

All Risk cover insurance in line with the following: 

 

Value: The entire contract value (including the Contract Price plus 10% of the Contract for the period of 

completion of the Works which includes till the works are handed over to the Institute to cover 

the damages due to civil commotion, riots, war, earth quake, terrorist attack and other 

disturbances.  

 

• All Plants and machinery owned by the Contractor for the project to be also covered. 

 

• Damage insurance against loss or damage by fire or any other disaster to the works during construction 

until its completion 

 

• The CONTRACTOR has to take insurance policy to cover all risks including the above. The risks 
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covered in the Contractor’s policy include but not limited to Workmen Compensation, Third Party 

Insurance, Labor and Materials at site etc. 

 

Beneficiary:     The CONTRACTOR (for the insurance policy taken by him) 

 

Period:  The period covered under insurance shall be completion period as extended 

time plus 12 months of Defects Liability Period 

 

Third party liability:  The insurance shall cover all third party Liability 

 

Employees cover:   The insurance shall cover all risks to the employees of CONTRACTOR. 

 

The original policy shall be handed over to ICAI within 10 days from the date of issuance of Letter of Intent/ 

Work Order. 

 

Failing of above, ICAI will arrange such insurance policy and recover the proportionate premium amount from 

the first RA bill. 

 

1.27 GIVING OF NOTICES AND PAYMENT OF FEES:- 

 

1. The Contractor shall give all notices and pay all fees required to be given or paid under any Statute, 

Ordinance, or Law, or any regulation, or bye-law of any local or other duly constituted authority in 

relation to the execution of the Works and by the rules and regulations of all public bodies and 

companies whose property or rights are affected or may be affected in any way by the Works. 

 

2. The Contractor shall conform in all respects with the provisions of any such Statute, Ordinance or Law 

as aforesaid and the regulations or bye- laws of any local or other duly constituted authority which 

may be applicable to the Works and with such rules and regulations of public bodies and companies as 

aforesaid and shall keep the Institute indemnified against all penalties and liability of every kind for 

breach of any such Statute, Ordinance or Law, regulation or bye-law. 

 

3. The Institute will repay or allow to the Contractor all such sums as the Engineer in Charge shall certify 

to have been properly payable and paid by the Contractor in respect of such fees. 

 

1.28 FOSSILS:- 

 

All fossils, coins, articles of value or antiquity and structures and other remains or things of geological 

or archaeological interest discovered on the site of the Works shall be deemed to be the absolute 

property of the Institute. The Contractor shall take precautions to prevent his workmen or any other 

persons from removing or damaging any such article or thing and shall immediately upon discovery 

thereof and, before removal, acquaint the Engineer-in-charge of such discovery and carry out the 

Engineer's orders as to the disposal of the same. 

 

1.29   PATENT RIGHTS AND ROYALTIES:- 

 

The Contractor shall save harmless and indemnify the ICAI from and against all claims and proceedings 

for or on account of infringement of any patent rights, design trademark or name or other protected 

rights in respect of any Constructional Plant, machine work, or material and for in connection with the 

Works or any of them and from and against all claims, proceedings, damages, costs, charges and 

expenses whatsoever in respect thereof or in relation thereto. Except where otherwise specified, the 

Contractor shall pay all tonnage and other royalties, rent and other payments or compensation, if any, for 

getting stone, sand, gravel, clay or other materials required for the Works or any of them. 

 

 1.30   PLANT EQUIPMENT AND TRANSPORT:- 

 

All tools, plant and equipment brought to the site shall not be removed off the site without the prior 

written approval of the Institute But whenever  the  works  are finally  completed  or the contract  is  

terminated  the  CONTRACTOR  shall  forthwith remove from  the  site  all tools, plants and equipment  

after  clearance in writing from ICAI. 
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1.31 ELECTRICITY AND WATER SUPPLY:- 

 

1. The Institute does not warrant electricity and water connections.  Temporary  water and electricity  

connections should be arranged by the Contractor at his own cost and shall  be responsible for all 

connections, pumps, pipes, storage capacity, cabling, wiring, conduiting and all other works  

necessary to distribute and use services from distribution points as much as required for his work. 

 

2. The Contractor shall also make arrangement for alternative standby services at his own cost in the 

form of generators of adequate capacity (Day & Night) so that there is no delay in progress of 

works as per construction schedule submitted by him and approved by PMC. 

 

3. If Institute is able to arrange for electricity supply from Authorities, then the same facility will be 

extended to the CONTRACTOR at one point. Cost of cabling, security deposit, meter, monthly 

payments of electricity bills etc will be on Contractor’s account. Unit consumed as per installed 

meter will be levied at prevailing electricity charges. In case of meter getting faulty, 1.0 % of RA 

bill will be levied toward electricity charges. 

 

 4.   The available bore well in the premises can be used by CONTRACTOR for drawing water. Water 

charges will be deducted @ 0.5 % of RA bills.  

 

1.32   CONTRACTOR'S SUPERVISION:- 

 

1. The CONTRACTOR shall  give  all  necessary   personal  superintendence  during the execution of the 

works,  and  as  long  thereafter as the Architect and  ICAI  may  consider  necessary until the 

expiration of the  Defect  Liability Period. 

 

2. Where the CONTRACTOR is not a qualified engineer or even  if he is so qualified, he cannot, in the 

opinion of  the  Architect and ICAI give his full personal  attention  to  the works, he shall, at his 

own expense  employ  any experienced engineering graduate as his accredited agent to supervise 

the works and to receive instruction from  the Architect  and ICAI. The employment of engineer as 

aforesaid shall be to the approval of the Architect and ICAI who may verify his qualification and 

experience by referring original degree which shall be made available by the CONTRACTOR or 

the individual employed or proposed to be employed. 

 

3. If  the CONTRACTOR fails to appoint a suitable  engineer  on being required to do so, the architect 

or ICAI  shall have full powers to suspend the execution of works until such date a suitable 

engineer is appointed and the CONTRACTOR  shall be held responsible for the  delay  so  caused  

to the works, if the CONTRACTOR fails to  employ the  qualified  engineer, ICAI  shall  have  the 

discretion to appoint such engineer and payment made  to  such engineer shall be recoverable from 

the CONTRACTOR. 

 

4. Orders/Instructions given to the CONTRACTOR or his agent who will be nominated by the 

CONTRACTOR before commencement of work   shall be considered to have the same force as, if 

they had been given to the CONTRACTOR himself. 

 

5. The  CONTRACTOR or his agent shall be in  attendance  at the site during all working hours and 

shall  superintend  the   execution  of  the  works  with such   additional  assistance  in each trade as 

the EMPLOYER may  consider necessary. 

 

6. The  CONTRACTOR  or his accredited agent  shall  attend,   when  required and without making 

any charge  for  doing   so,  either  at  works  site or at  the office  of  the Architect or ICAI to 

receive instructions from the Architect  or  ICAI. 

 

1.33   DISMISSAL OF CONTRACTORS EMPLOYEES:- 

 

ICAI shall have full power and without  giving  any  reason to direct the CONTRACTOR to 

immediately cease  to employ  in  connection  with this  contract  any  agent,  servant  or  employee 

whose continued employment  in  his opinion  is  undesirable. The CONTRACTOR shall not be 

allowed any compensation on this account. 
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  1.34   SETTING OUT OF WORKS:- 

 

1. The Architect shall supply dimensioned drawings, levels and other information necessary to enable 

the CONTRACTOR to set out the works. 

 

2. The CONTRACTOR shall set out the works and shall provide and fix all setting out apparatus 

required and solely be  responsible  for  the true and perfect setting out  the same  and for the 

correctness of the positions,  levels,  dimensions and  alignment  of all  parts  thereof.  The 

CONTRACTOR shall take in writing the approval of the Engineer-in-Charge for setting out and 

levels before starting the work. However, the CONTRACTOR will be responsible for correctness 

of setting out of works. 

 

  1.35   APPROVAL BY STAGES:- 

 

All  work  embracing  more than  one  process  shall  be subject  to  examination  and  approval  at  each  stage 

thereof  as stipulated by the Architect in  consultation of  ICAI  and the CONTRACTOR shall  give  

reasonable  notice  in writing to the Architect when each  stage  is  ready. In default of such notice 

received, the Architect shall be entitled to appraise the quality and extents thereof and in the event of 

any dispute the decision of ICAI thereon shall be final and binding.  Record of such approval will be 

maintained at Site. 

 

  1.36   COVERING OF WORK:- 

 

The CONTRACTOR shall give reasonable notice in  writing  to the Architect whenever any work is to 

be  permanently covered  or concealed, whether by earth or  other  means and  in default of so doing, 

shall, if it is required  by  the Architect, uncover such work at his own expense and make it good  at  his 

own cost. 

 

1.37 ARCHITECT’S INSTRUCTIONS:- 

 

The  CONTRACTOR  shall carry out and complete  the  said work  in every respect in accordance with  

the  contract   conditions  and  with  the directions  of   and  to  the satisfaction   of  the  Architect  and   

ICAI.   The Architect  may from time to time issue further  detailed  drawings and or written detailed 

directions/instructions and   explanations  within  the  meaning   of   contract  agreement  in regard to:- 

 

1. The variation or modification of the design, quality or quantity of works or the addition or omission or 

substitution of any work, with the prior approval of ICAI. 

2. The removal and/or re-execution of any works executed by the Contractor. 

3. The opening up for inspection of handy work covered up. 

4. The amending and making good of any defects. 

 

1.38  VARIATIONS:- 

 

No alteration, omission or variation shall vitiate this contract. In case the Architect or ICAI thinks proper, 

at any time during the progress of the works, to make any alterations in or omission from the works or any 

alteration in the kind or quality of the materials to be issued therein, the Architect, with approval of ICAI, 

shall give notice thereof in writing well in advance under his hand to the CONTRACTOR and the 

CONTRACTOR shall carry out such alteration, addition or omissions as the case may require, in 

accordance with such notice. The value of such extra alteration, addition or omissions shall in all cases be 

determined by the ICAI in accordance with the provisions of Clause 1.39 hereof and the same shall be 

added to or deducted from the Contract amount. 

 

 

 

 

1.39 RATES FOR ALTERED/ SUBSTITUTED/ ADDITIONAL WORKS:- 

 

1.  If the  rates  for  altered, substituted  or additional   work are not specifically  provided  in  the 

Contract, then such  rates  will  be  derived  from the rates for a similar class of  work as specified in 

the Contract. 
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2.    If the rates of altered, substituted or additional work cannot be determined in the manner specified 

above, then the rates of such items of work shall be computed based on the Analysis of Rates as 

provided in CPWD, Analysis of Rates (latest edition). Water & Electricity charges even if provided 

in the analysis will not be allowed  since same are deemed to be included in the 15% (Fifteen 

Percent) to be added towards establishment, overheads, water and electricity, POL charges, 

contingency and CONTRACTOR profit, tool and tackles etc. 

 

3.    If the rates for  the  altered,  substituted or additional   work cannot be determined in the  manner  

specified in above Clauses,  then the  rates for the same shall be decided by ICAI on 

recommendations of Architect on pro-rata basis or the actual cost to the CONTRACTOR at site 

including labour (for which CONTRACTOR shall produce sufficient proof) plus 15% towards 

establishment, overheads, water and electricity, POL charges, contingency and CONTRACTOR 

profit, tool and tackles etc cover profits & overheads of CONTRACTOR. 

 

1.40   DEFECTIVE WORK:-  

1. The Architect or ICAI shall, during the progress  of  the  works, have  power to order in writing 

from time  to  time  the  removal and proper re-execution of  any  work executed with materials or 

workmanship not in accordance  with  the drawings and specifications  or  instructions, and  

CONTRACTOR shall forthwith carry out such order  at his  own  cost. In case of  defaults on 

the part  of  the CONTRACTOR  to carry out such order, ICAI shall have the power to employ   

other persons to  carry out  the  same  and all expense  consequent  thereon  or incidental thereto as 

certified by the Architect  shall  be  borne  by the Contractor or may be deducted  by  ICAI from any 

money due or that may become  due  to  the  CONTRACTOR against  this  contract  or  any  other  

contract with ICAI. 

 

2. The CONTRACTOR  is responsible and  shall  ensure  that  there  are  no leakage or seepage  in  

roofs,  ceilings,  walls,  or floors or in the water supply, electrical  or sewage system. Contractor 

shall do the complete stage of work to the satisfaction of Architect and ICAI. 

 

3. Engineer-in-Charge has full authority, discretion to reduce /part the rates of various items, if the 

executed item is not up to the satisfaction or yet to be completed.  No objection from 

CONTRACTOR shall be entertained on this ground. 

 

1.41   ORDERS UNDER THE CONTRACT:- 

 

All  directions,  notices  etc, to be  given  under  the contract shall be in writing, type script or printed and if  

sent by registered post to the last known place  of  abode  or business of the CONTRACTOR shall be 

deemed  to  have been served on date when in the ordinary course  of  post it would have been delivered 

to him. 

 

If  the CONTRACTOR after receipt of written notice  from ICAI requiring compliance,  fails  to  comply 

within  fifteen days  with such  further  drawings  and  or Architect   instructions,  ICAI may employ and 

pay other persons to   execute  any such work whatsoever that may be  necessary  to  give  effect  thereto, 

and  all  costs  incurred  in connection  therewith  shall  be  recoverable  from  the CONTRACTOR  by  

ICAI on  certification  of  the Architect  as a debt or may be deducted by him from  any money due 

to/become due to the CONTRACTOR.   The measurements shall be taken jointly by the Engineer – In – 

Charge or any person or persons duly authorized by him and the Contractor’s representatives, 

immediately on completion of the item or work. 

 

1.42 MEASUREMENTS:- 

1. The CONTRACTOR shall measure the work done and enter into the measurement book, sign and 

submit to the PMC for verification and certification. 

 

2. Mode of measurement for Civil Works will be as per IS 1200. 

 

3. If  any  alterations  or  additions  (other  than  those authorized)  have been covered  up by the 

Contractor without his  having  given  notice of his intention to do so, the Architect shall be entitled to 

appraise the value thereof and in the  event  of  any  dispute the decision of  ICAI thereon  shall be 

final and binding. 

 

4. The measurement and valuation in respect of the contract shall be completed within one months of the 

completion of the contract works. 
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1.43 DELAY AND EXTENSION:- 

 

If  the work is delayed beyond the stipulated  time  for  reasons   given   below,  then  the   Contractor   

shall immediately  give  a  written  notice  thereof  to  ICAI, but  the CONTRACTOR  shall  nevertheless  

consistently   use   his endeavors  to prevent delay and shall do all  that  may be reasonable  or  

required  to  the  satisfaction  of  ICAI to proceed with the work. ICAI based on the recommendations of 

Architect,   shall grant fair and reasonable extension of time for   the completion of works in the 

following cases. :  

 

1. By force majeure; as desired hereunder:- 

The CONTRACTOR  shall not be held in default in performance of his obligations if such 

performance is prevented or delayed due to any unforeseen causes beyond his control such as Act of 

God, action of Govt. in its sovereign capacity and its statutory bodies,  Civil commotion, flood, 

earthquake or any other natural calamities which cannot be foreseen. 

 

However, it shall be incumbent on the CONTRACTOR to inform ICAI/Architect regarding 

conditions of force majeure in writing with documentary proof within 15 days of commencement of 

Force majeure circumstances. 

 

2. By the works or delays of other Contractor’s or tradesmen engaged by ICAI. 

 

3. In consequence of  the  CONTRACTOR  not   having  received in due time necessary 

instruction/clearance  from the  Architect  for  which he shall  have  specifically applied in writing, 

fifteen  days before its actual requirement. No  claim whatsoever for any extra compensation in 

respect of  or arising out of extension of time as specified above shall be payable by ICAI. 

 

1.44 CERTIFICATE OF COMPLETION:- 

 

1. Immediately after completion of the whole work which has been mentioned in the contract, the 

CONTRACTOR shall give notice thereof to the Architect with a copy to ICAI.  The work shall be 

completed to the entire   satisfaction of the Architect and ICAI. If satisfied the Architect shall issue 

the certificate of completion. 

 

2. The works shall not be considered as completed unless the Architect has certified in writing that 

they have been   accepted by ICAI. The defects  liability  period  as  mentioned  in  Clause 1.46 

shall  commence  from  the date certified by the  Architect  as date of completion. 

 

1.45 AS BUILT DRAWINGS:- 

 

The CONTRACTOR shall submit 2 sets of As Built Drawings along with   CD'S for all trades of work to 

the ENGINEER-IN-CHARGE for his approval along with the Final Bill. 

 

1.46   DEFECTS LIABILITY PERIOD:- 

  

1a The Defects Liability Period shall be twelve (12) calendar months after actual completion of the 

works as certified under clause 1.44. Any defects in  material  or   workmanship  observed  in the  

entire  work  during execution or work or within Defects Liability Period,  shall  be notified in writing 

by the  Architect  or ICAI to the Contractor and shall be rectified  by him at his own cost within time 

as specified  by Architect/ICAI. 

 

1 b  To  facilitate prompt attention to the defects,  the CONTRACTOR  shall employ a team of  tradesmen  like  

Masons,  Plasterers, Carpenters, Plumbers,  Fitters and   Labors  covering  all  trades along with 

necessary  materials and spares. A supervisor will also be available along with the maintenance team 

to take instructions from Architect/ICAI. The maintenance team will be available throughout the 

defect’s liability period. The composition of the tradesmen will vary according to the nature of 

recurring defects noticed in the buildings.  In case of default, the Architect/ICAI may employ any other 

person to rectify or make good such defects.   All   expense consequent   thereon   or incidental thereto 

shall be borne by the Contractor and shall be recoverable from him by ICAI and shall be deducted 

from RA bills or Retention Money or Performance Guarantee/ Retention Money or/and including any 

amount due and payable to contractor. 
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2. In case any defective works have been done  or  material supplied by any sub CONTRACTOR 

employed, the  CONTRACTOR  shall  be liable to make good in the same manner  as  if such  work or 

material has been done or supplied by  the CONTRACTOR. The CONTRACTOR shall remain liable 

under the provisions of this clause notwithstanding the signing by the Architect of any certificate or 

passing any account. 

 

3. The  architect  shall  also certify at the  end  of  the  Defects Liability Period regarding  the   state   of  

rectification of defects  pointed  out  during  defect liability  period. 

 

1.47   LIQUIDATED DAMAGES:- 

 

If  the  CONTRACTOR fails to complete the works  by  the due date or within extended time, the 

Contractor shall be liable to pay Liquidated Damages to ICAI  at the rate of 0.5 % of the contract value for 

every  week of delay  subject to a  maximum  of  10% of the contract value. In addition to Liquidated 

Damages, in case the delay is beyond 4 months, it shall render the Retention Money to be forfeited and in 

addition a penalty of Rs. 10 Lacs (Rupees Ten Lacs Only) will be payable by the CONTRACTOR and the 

Contract will come to end and ICAI shall be at liberty to withdraw the work and get it executed from any 

other agency at Contractor’s risk and cost and the site shall be vacated by Contractor immediately. 

 

1.48 ESCALATION:- 

 

The contract amount shall remain firm and shall not be subject to any escalation whatsoever. 

 

1.49 SECURED ADVANCE:- 

 

The CONTRACTOR, on signing an indenture in the form to be specified by the Engineer-in-Charge, 

shall be entitled to be paid during the progress of the execution of the work up to 65 % of the material 

cost against (submission of invoice) or 65% of item rate, whichever is less, for materials such as  cement, 

steel, bricks, tiles, stone etc  which are non-perishable, non-fragile and non-combustible and are in 

accordance with the contract  and  which  have  been  brought  on  the  site  in  connection  therewith  

and  are adequately  stored  and/ or  protected  against  damage  by  weather  or  other  causes but which 

have not at the time of advance been incorporated in the works. Such advances shall be deducted 

completely in the next RA bill. Material advance can be claimed only in the following R.A. Bill and no 

separate bill shall be raised. 

 

Materials against which advance is paid shall not be removed from site. Undertaking should be given  by 

CONTRACTOR to ICAI, stating that  materials  remains in safe custody of CONTRACTOR , is 

safeguarded against losses due to the CONTRACTOR postponing the execution of the work or due to 

shortage or misuse of the materials,  or any unstated reason. 

  

1.51 RUNNING ACCOUNT PAYMENTS:- 

 

a) The Contractor shall submit bills for the work done as per provision given in Section –V – Appendix 

form of tender, Point no. 16. 
 

b) Any  certificate  relating  to work  done  or  materials delivered may be modified or corrected by any 

subsequent  certificates or by the final certificate and  no  certificate  of  ICAI  supporting  any  

payment shall on itself be conclusive  evidence  that  any work or materials to which it relates  are  in  

accordance with the contract.  

 

c) The running account payments shall be cleared by ICAI within 21 working days from the date of the 

receipt of Contractor’s bill, if found in order.  

 

d) All payments to the CONTRACTOR shall be subject to deduction of Income tax at Source as per 

section 194(c) of Income Tax Act and other deductions as per contract. 

 

e) All interim payments shall be treated as advance payments.  On completion of the entire work, the 

Contractor shall submit his final bill.  
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1.52 FINAL BILL:- 

 

1. The final bill shall be submitted by the Contractor in duplicate within one month of issue of virtual 

completion certificate. The Architect will certify the bill so submitted in next 30 days. Payment of 

those items of the final bill in respect of which there is no dispute shall be made in next 30 days of 

receipt of duly certified bill from the Architect. 

 

2. It shall be accompanied by all abstracts, vouchers etc. supporting it and shall be prepared in the 

manner prescribed by ICAI. 

 

3. No charges shall be allowed to the CONTRACTOR on account of the preparation of the final bill. 

 

4. No further claims shall be made by the CONTRACTOR after submission of a final bill, and other 

claims if at all, shall be deemed to have been waived and extinguished with his free consent. 

 

5. The Engineer-in-charge shall check and forward the final bill along with all the measurement 

books in original to the Architect and with Architect’s signature, it will be sent to ICAI. 

 

6. The  CONTRACTOR  shall be entitled to be paid  the  full  measurement value of work less the 

value of payment made  on  account  and any charges properly preferred  under the  conditions of 

contract, for stores supplied  by  ICAI subject to the certification of the final bill  by the Architect. 

 

7. After  the  payment  of the amount of  the  final  bill,  the CONTRACTOR may,  if he so desires, 

reconsider his position in respect  of  the disputed portion of the final bill and take step for 

settlement and if he fails to do so within 30 days, his disputed  claim shall be deemed to have been 

waived  and  abandoned by the CONTRACTOR. 

 

8. All payments due under this contract shall be made by means of a crossed cheque 'A/C payee' 

/RTGS. 

 

1.53 RECOVERY FROM CONTRACTOR:- 

 

1. Whenever  any claim for payment of a sum  of  money arises(s)  out  under this  contract  against  

the  CONTRACTOR the CONTRACTOR shall on demand make  the  payment   of  the  same  or  

agree  for   effecting  adjustment  from  any  amounts due to  him  by  ICAI.   If , however, he 

refuses or  neglects  to  make  the payments on demand or does not agree  for effecting 

adjustment from any amount due to him, ICAI  shall be entitled to withhold  an  amount   not 

exceeding the amount of claim(s), from any  sum  then due or which at any time thereafter may 

become  due  to  the  CONTRACTOR under this  or  any  other contract  with ICAI   or   from   

the Contractor’s  Retention Money and retain  the same by way of lien till such time, payment is 

made  by  the  CONTRACTOR or till  the  claim(s)   is/are settled or adjusted. 

 

2. It is an agreed condition of this contract that  the sum of money(s) withheld or retained as and by  

way  of lien under this condition by ICAI,  will be kept, withheld or retained as such by ICAI, till 

the  claims  arising  out  of  or   under/this  contract  is settled or adjusted  and  that  the  

CONTRACTOR will have no claim for  interest  or damages  whatsoever  on any account in  

respect  of  such sum so withheld. 

 

1.54 DETERMINATION:- 

 

1. ICAI may without prejudice to any other  right  or  remedy cancel the  contract in  part  or whole in 

any of the following cases : 

 

 If Contractor: 

 

(i) Being  an  individual, or if a  firm,  any  partner  thereof at any time be adjudged insolvent  or  

having  received  orders for  administration  of  his estate made against him or  takes  any 

proceedings  for liquidation or  composition  under  any  Insolvency Act for the time being in force  

or makes any conveyance or assignment of his effects or composition or arrangement for the 

benefits of  his creditor or purport so to do or if any  application  be made under Insolvency Act for 

the time being in force for the sequestration of his estate or  if  a trust deed be granted by him for 
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and behalf of his creditors or. 
 

(ii) Being  a  company passes a  resolution  or  the court  makes an order for the  liquidation  of   its  

affairs or a receiver or manager on behalf  of  the  debenture  holders  be  appointed   or 

circumstances  arises which entitle the  court or  debenture holders  to appoint  a  receiver  or  

Manager, or. 

 

(iii) Assigns, transfers or subjects or attempts to assigns transfer or sublet any portion of the works 

without the prior written approval of ICAI or. 

 

(iv) Makes  defaults  in commencing the  work  within  a reasonable  time from the date of the 

handing  over of  the  site  and continue  in  that state  after  reasonable   notice  from  the  

Architect  and   or  ICAI. 

 

(v) In  the  opinion of ICAI/Architect  at  any  time  whether before or after the date or  extended  

date  for completion makes defaults  in  proceeding  with the works with due diligence and 

continues  in that   state  after  reasonable  notice  from   the Architect and or ICAI or delays the 

project.  

 

(vi) Fails   to  comply  with  any  of  the  terms   and  conditions of the contract after reasonable  

notice  in   writing   with  directions properly   issued  there under. 
 

(vii) Fails to complete the works, work order and items of work within individual dates for completion 

and   clear the site on or before the date of completion. 
 

2. Whenever ICAI exercises his authority to  cancel  the  contract  under any Clause, he may  complete  

the  works  by any means at the Contractor’s risk and  expense  provided  always  that in event of  

cost  of  completion  after alternative  arrangements have been finalized  by  ICAI to get the works 

completed  or  estimated  cost  of completion (as certified by the Architect)  and  approved  by ICAI 

being less than  the  contract  cost, the advantage shall accrue to ICAI.   If  the   cost   of   completion   

after   the   alternative  arrangements have been finalized by ICAI to get  the  work completed or 

estimated cost of completion  (as certified by the Architect) and approved by ICAI exceeds  the  

money  due to the CONTRACTOR  under  this  contract,   the CONTRACTOR shall either pay  the  

excess  amount  assessed by the Architect or the same  shall  be  recovered from the CONTRACTOR  

by adjustments  from outstanding or  by other means. 

 

3. ICAI shall  also  be at  liberty  to  use  the  materials and other stores on site   as  he  thinks  proper  in  

completing  the  work  and   the  CONTRACTOR  will be allowed the necessary  credit.   The amount 

of credit to be allowed in completing the work shall be assessed by the Architect and approved by 

ICAI and the amount so assessed shall be final and binding on the CONTRACTOR. 

 

4. In case ICAI completes or decides to complete the works under the provisions of this contract, the cost 

of  such completion to be taken into account in  determining  the  excess cost to be charged to the  

CONTRACTOR under  this  condition shall be the cost or estimated cost  (as  certified  by the 

Architect) of materials  purchased  or  required  to be purchased and or the labour provided  or  

required  to  be provided by ICAI, as  also  the  cost of the Contractor’s materials used with addition  

of  25%  (twenty Five percent) to cover superintendence  and  establishment charges. 

 

1.55  FORECLOSING OF WORK:- 

 

1. If  at any time after the acceptance of the  tender,  ICAI, for any reason whatsoever, does not 

require the  whole  or any part of the works to be carried  out,  ICAI shall give notice in writing of 

the fact to the  CONTRACTOR,  who shall have no claim to any  payment  of  compensation or 

otherwise, whatsoever on account of  any  profit  or advantage which he might have  derived   

from  the  execution of the work in full but which he did  not derive  in  consequence of the 

foreclosing of  whole  or  part of the works. 

 

2. He shall be paid at contract rates for the full amount of the executed works including such 

additional work e.g. clearing  of site etc. as may be rendered necessary  by  the  said foreclosing, 

he shall be allowed a  reasonable  payment  (as  decided by ICAI) for  any  expenses  sustained  on 

account of labor and materials  collected but which could not be utilized on the works. 
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1.56 SETTLEMENT OF DISPUTES: 

 

If the Contractor considers any work demanded of him to be outside the requirements of the Contract, 

or considers any drawings, record or ruling of the Engineer-in-charge on any matter in connection with 

or arising out of the Contract or the carrying out of the work to be unacceptable, he shall promptly ask 

the Engineer-in-charge in writing, for written instructions of decision. There upon the Engineer–in-

charge shall give his written instructions or decision within a period of thirty days of such request. 

 

Upon the receipt of the written instructions or decisions, the Contractor shall promptly proceed without 

delay to comply with such instructions or decisions. 

 

If the Engineer-in-charge fails to give his instructions or decisions in writing within a period of thirty 

days after being requested, or if the Contractor is dissatisfied with the instructions and decisions, he 

shall appeal to ICAI, who shall afford an opportunity to the Contractor to be heard and to offer an 

evidence in support of his appeal. ICAI shall give a decision within a period of thirty days after the 

Contractor has given the said evidence in support of his appeal. 

 

If the Contractor is dissatisfied with this decision, the Contractor within a period of thirty days from the 

receipt of the decision shall indicate his intention to refer the dispute to Arbitration, failing which the 

said decision shall be final and conclusive. 

 

1.57  ARBITRATION: - 

 

 That in the event of any question, dispute or differences arising out or in connection with 

any of the terms and conditions of the Agreement, in the first instance, the parties hereto 

shall try to resolve the same by mutual consultation within 1 month from the date on which 

such dispute arose, failing which the same shall be referred to the sole arbitrator to be 

appointed mutually by the parties. The Arbitration and Conciliation Act, 1996 and any 

statutory modification or re-enactment thereof, shall apply to these arbitration proceedings. 

Arbitration proceedings shall be held at Chengalpattu District and the language of the 

arbitration proceeding shall be English. The arbitral award shall be final and binding upon 

both the parties. All Arbitral Awards shall be in writing and shall state the reasons therefor. 

 

1.58 JURISDICTION 

 

 Subject to the arbitration contained herein above, any dispute between the parties arising out 

of this Agreement shall be subject to the jurisdiction of the Courts at Chengalpattu only. 

 
 

1.58 WORKS CONTRACT TAX (SALES TAX):- 

 

1. The CONTRACTOR will necessarily and properly keep all the records, documents and paid vouchers 

etc. for the purpose of tax assessment by concerned authority. Any claims for refund, if applicable 

shall be filed by the CONTRACTOR directly with the Sales tax authority. 

 

2. Accordingly, the CONTRACTOR is deemed to have accounted for the element of sales tax on all the 

quoted amounts under this contract. 

 

1.59 SITE ORDER BOOK:- 

 

1.   A site order book shall be kept at PMC's office at site of work. As far as possible, all orders/ 

regarding the work shall be entered in this book. All entries shall be signed by PMC, his authorized 

sub-ordinates who are in-charge of work or his representatives. In important cases, PMC will 

countersign the entries which have been made.   

 

2.  The site order book shall not be removed from the work site except with written permission of PMC. 

The contractor or his representative shall be bound to take note of all instructions and directions 

meant for the contractor as entered in the site order book.    
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1.60  ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED:- 

 

The contractor shall execute all the work as per BOQ, drawings and specifications. In case of any class 

of work for which there is no such specification, such work shall be carried out in accordance with 

standard CPWD Specifications or Bureau of Indian Standards (BIS). In case there is no such 

specification in BIS, the work shall be carried out as per manufacturer’s specification or standard 

engineering practices at the discretion of PMC/Engineer-in-charge.   

 

1.61  PERMISSION FOR BLASTING:- 

 

Under normal circumstances, blasting will not be permitted for excavations. If necessary, it will be 

allowed only after taking permission from the concerned local bodies. The responsibility of taking 

permission including remittance of fees will be with the contractor.  

 

 

1.62  RELICS, OBJECTS OF ANTIQUITY, TREASURES, ETC.:- 

 

All gold, silver, oil minerals archaeological and other findings of importance, all precious stones, 

coins, treasures, relics, antiquities and other similar things which may be found in or upon the site shall 

be the property of ICAI and   Contractor shall duly preserve the same  to the  satisfaction  of  ICAI and 

from time to time deliver  the same to such person  or  persons as  ICAI may  authorize or appoint  to 

receive  the same. 

 

1.63   REQUIREMENT OF MINIMUM TECHNICAL STAFF TO BE DEPLOYED:- 
 

Project Contract 
Period 

Qualification 
 

Number Min 
Experience 

Remarks 

Construction 

of 

Institutional 

Building 

12 

mon

ths 

i) Project Manager - BE (Civil)  

 

ii) Graduate Engineer  - BE (Civil) 

& BE (Electrical) 

 

iii)Diploma Engineer - (Civil)/ 

Electrical 

 

iv) Supervisor - Civil/ MEP 

1 
 
 

1 each 

 

 

1 each 

 

 

1 each 

10 
 

 

7 

 

 

5 

 

 

10 

Principal Technical 

Representative 

 

 

 

 

 

In case of non-compliance, rate of recovery will be done at following rates:- 
 

Sl.No

. 

Qualification Rate of recovery 

(i) Project Manager with Degree Rs.30,000/-p.m. 

(ii) Graduate Engineer/ Diploma Engineer Rs.20,000/-p.m. 

 
(iii) Supervisor Rs.15,000/-p.m. 

 

2 LOGISTICS PLAN FOR HEALTH 

2.1 LABOUR AND EMPLOYMENT LAWS 

1. No labour below the age of eighteen (18) years shall be employed on the Project. 

  

2. The Contractor shall not pay the laborers engaged by it on the Project less than what is provided for 

under the applicable laws. Whether for time or piece work, based on the applicable rates of wages as 

fixed under law at the time. The Contractor shall ensure that the provisions of the Minimum Wages 

Act, 1948 and the Provident Fund Act, 1952, as amended from time to time, are fully complied with. 

The Contractor shall maintain the necessary registers and records for payment of wages, overtime, 

Provident Fund etc, made to its workmen / Regional Provident Fund Commissioner as required by 

the Conciliation Officer (Central) Ministery of Labour, Government of India, Provident Fund 

Department or such authorized person appointed by the Central and/or State Government. The 

Contractor shall ensure that this is complied by him including any labour CONTRACTOR employed 

by him. 
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3. The Contractor, at his own expense, shall comply with all the current applicable labour laws and 

keep ICAI indemnified thereof. 

 

4. The Contractor shall pay equal wages to both men and women in accordance with the applicable 

Labour Laws. 

 

5. The Contractor is covered under the Contractor Labour (Regulation and Abolition) Act, 1970, it 

shall obtain a license from the licensing authority (i.e. Office of the Labour Commissioner) by 

payment of the necessary prescribed fee and deposit. Such fee and deposits shall be borne by the 

Contractors and included in their Tender. 

 

6. The Contractor shall employ labour in sufficient numbers, either directly or through Sub-

Contractors, to maintain the required rate of progress and of quality to ensure workmanship to the 

degree specified in the Contract documents and to the satisfaction of the PMC. 

 

7. The Contractor shall furnish to the PMC the labour returns of the number and description, by trades, 

of the people employed on the Project every Saturday. This shall be for the preceding week. 

 

8. The Contractor shall submit in the last working day of each month to the Engineer – In charge an 

Accident Status Report. This shall show the accidents that occurred during that time period; the 

circumstances under which they occurred; and the extent of damage caused by them. 

 

9. The Contractor shall submit on the last working day of each month to the PMC a Maternity Benefits 

Statement. This shall identify the number of female workers who have been allowed Maternity 

Benefit as provided under the Maternity Benefit Act 1961, or the Rules made there under, and the 

amounts paid to them. 

 

10. The Contractor shall comply with all the provisions of the following statutory Acts or any 

modifications thereto and the rules made there under from time to time. 

 

- The Factories Act, 1948 

- The Payment of Wages Act, 1936 

- The Minimum Wages Act ,1948 

- The Employers’ Liability Act, 1938 

- The Apprentices Act, 1961 

- The Workmen’s Compensation Act, 1923 

- The Industrial Disputes Act, 1947 

- The Maternity Benefits Act, 1961 

- The Contract Labour (Regulation and Abolition) Act, 1970 

- The Employment of Children Act, 1933 

- The Provident Funds and Miscellaneous Provisions Act, 1952 

- The Employee’s Pension Scheme, 1995 

- Sexual Harassment of Women at Work Place (Prevention, Prohibition and Redressal) Act,  

2013 (POSH Act) 

 

11. Should a report be made by an Inspecting Officer, as defined in the Contract Labour (Regulation 

and Abolition) Act 1970, the Employer shall have the right to deduct from any money due to the 

Contractor any sum required, or estimated to be required, for making good the loss(es) suffered by 

a worker or workers by the reason of non-fulfillment of the Conditions of the Contract relating to 

the benefits of workers, non-payment of wages or of deduction made from their wages which are 

not justified by the terms of the Contract or non-observance. 

 

12. The Contractor shall indemnify ICAI against any payments to be made under and for the 

observance of the provisions of the aforesaid Acts. 

 

(i) In the event of the Contractor committing a default or breach of any of the provisions of the 

aforementioned Acts, as amended from time to time, of furnishing any information or 

submitting or filling in any Form/Register/Slip under the provision of these Acts which is 

materially incorrect, then on the report of the Inspecting officers, the Contractor shall, without 

prejudice to any other liability, pay to ICAI a sum not exceeding Rs. 1000.00 as Liquidated 

Damages. This shall be applied to each incident for every default, breach or furnishing of, 



Page 44 of 133 

 

submitting, making and/or filling-in materially incorrect statements, the exact amount shall be 

fixed by the Architect. 

 

(ii) In the event of the Contractor’s default continuing in this respect, the Liquidated Damages 

may be increased to Rs 100.00 per day for each day that default occurs up to a maximum of 

one percent (1%) of the Contract Amount. 

 

(iii) ICAI shall deduct such amounts from the RA bill or the Retention Money and /or any other 

amount due and payable by ICAI to the Contractor and credit the same to the Welfare Fund 

constituted under these Acts. The decision of ICAI in this respect shall be final and binding. 

 

2.2 HEALTH AND SANITARY ARRANGEMENT FOR WORKERS EMPLOYED BY THE 

CONTRACTOR 

1. These rules shall apply to all the building and construction contracts. 

 

2. In respect of all labour directly or indirectly employed on the Project for the execution of the works 

which is for the performance of the Contractor’s part of this contract, the Contractor shall comply with, 

or cause to be complied with, all the rules and regulations of the local sanitary and other Authorities or 

as required by the Employer from time to time for the provision of the adequate Health and Sanitary 

arrangements for all workers. 

 

3. The Contractor shall provide off site, if required, its own separate labour camp complete with all 

amenities such as electricity, water and other health and sanitary arrangements. The Contractor shall 

also provide all the necessary surface transportation to the project site and back to the labour camp for 

all their labour personnel accommodated in the labour camp. 

 

2.3 FIRST AID 

The Contractor shall provide and maintain at the Project site, in an easily accessible place, first aid supplies 

including an adequate supply of sterilized dressings etc. These supplies shall be kept in good order and a 

member of the Contractor’s staff trained to carry out this shall be nominated to be in charge of the same 

and shall be readily available during working hours. 

The Contractor shall maintain on site at all times a car, if required, shall be available to take any injured 

person or persons to the nearest hospital. 

 

2.4   DRINKING WATER 

The Contractor shall provide and maintain at one central location, easily accessible to labour, a sufficient 

supply of safe drinking water. The water supply storage container shall be no closer than 20 meters from 

any latrine, drain or other source of pollutions. Where water is obtained from an existing well, which is 

within the proximity of latrines, drains or other sources of pollutions, the well shall be properly chlorinated 

before water is drawn from it for drinking. All such wells shall be closed securely and be provided with a 

trap door that shall be dust proof and seal the opening. A reliable pump shall be fitted to each covered well. 

The trap door shall be kept locked and shall be opened only for cleaning and inspection, which shall be 

done at least once a calendar month. 

 

2.5 WASHING AND BATHING PLACE 

 

The Contractor shall provide adequate washing and bathing places separately for men and women. Such 

places shall be maintained in a clear and dry state. 

 

2.6 LATRINES AND URINAL 

(i) The Contractor shall provide on the Project site, within accessible location, latrines and urinals. 

 

(ii) The calculation of the number of units which shall be provided, separately for men and women, is 

based on the following criteria: 

         No of seats 

a. Where the number of persons                                                     2 

      Does not exceed 50 

b. Where the number of persons                         3 

      Exceeds 50, but does not exceed 100 

c.   Extra for every additional 100 persons                                      3  
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(iii) If women are employed on the Project site, separate latrines, screened from those provided for men, 

shall be provided. They shall be clearly marked “For Women Only” in local language. A 

poster/symbol showing the figure of women shall be exhibited at the entrance of the latrines. These 

shall be an adequate water supply close to the latrines. 

 

(iv) The latrines and urinals for men shall be separate and screened from the women’s. They shall be 

clearly marked “For Men Only” in local language. A poster/symbol showing the figure of a man 

shall be exhibited at the entrance of the latrines. These shall be an adequate water supply close to the 

latrines. 

 

(v) The latrines shall be: 

a. If water borne sewage system is available, be water-flushed latrines. 

 Or 

b. With septic Tank 

 

(vi) The latrine structure shall be constructed of masonry or some suitable heat resistant non-absorbent 

material. It shall be cement plastered inside and outside at least once a calendar year. The latrine 

shall have thatched roofs. 

 

2.7 DISPOSAL OF EXCRETA 

 

The Contractor shall make arrangements for proper disposal of excreta by incineration by means of a 

suitable incinerator approved by the Municipal Medical Office of Health in whose jurisdiction the project 

site is located. 

 

2.8 PROVISION OF SHELTER 

 

At the project site, the Contractor shall provide, free of cost, two suitable sheds for meals, one each for 

men and women, to be used by the labour force. The sheds shall be roofed with thatch, as a minimum, and 

flooring will be provided. The sheds shall be kept clean. 

 

2.9 CRECHES 

 

1. The Contractor shall provide, where there are women workers employed, two huts for the use of 

children under the age of 6 years, who belong to these women. 

 

2. One hut shall be used for the infant’s games and where they can play. The other hut shall be used as 

bedroom. 

 The huts shall not be constructed to a lower level of construction than: 

 

(i) Thatched roof 

(ii) Mud floor and dwarf walls 

(iii) Planks spread over the mud floor and covered with matting. 

 

3. The huts shall be provided with suitable and sufficient openings for light and ventilation. 

 

4. The place shall be kept neat and clean  

 

5. The use of the hut shall be restricted to the infants, their mothers and their attendants. 

 

6. Where the number of women workers is more than 25 and less than 50, the Contractor shall provide at 

least one Dai to look after the children of women workers. 

 

7. The size of the crèches may vary with the number of women workers. 

 

8. The crèche or crèches shall be properly maintained and necessary equipment, including toys, shall be 

provided. 
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2.10 SOLID WATER DISPOSAL 

 

 The Ministry of Environment and Forests hereby accords environmental clearance as per the Provision of 

Environmental Impact Assessment Notification, 1994 and the subsequent amendment Subject to strict 

compliance of the terms and conditions mentioned below. 

 

Part A – SPECIFIC CONDITIONS 

 

A. Construction Phase:- 

 

All required sanitary and hygienic measures should be taken before starting construction activities and to be 

maintained throughout the construction phase. 

 

1. During the construction phase average water requirement of about 185 cubic meters per day would be 

met from tankers. Water usage during construction should be optimized to avoid any wastage. 

 

2. The Workers employed during the construction phase will be provided adequate drinking water and 

sanitary facilities. The safe disposal of wastewater and solid wastes generated during the construction 

phase should be ensured. 

 

3. All the topsoil excavated during construction activities should be stored for use in horticulture/ 

Landscape development within the project site.  

 

 

4. Disposal of muck including excavated material during construction phase should not create any 

adverse effects on the neighboring communities and disposed off taking the necessary precautions for 

general safety and health aspects. 

 

5. Use of diesel generator sets during construction phase should be enclosed type and should confirm to 

Environment (Protection) Rules prescribed for air and noise emission standards. 

 

6. Vehicles hired for bringing construction material at site should be in good condition and should 

confirm to applicable air and noise emission standards and should be operated only during non-peak 

hours. 

 

7. Ambient noise levels should confirm to residential standards both during day and night. incremental 

pollution loads on the ambient air and noise quality should be closely monitored during construction 

phase. 

 

8. Construction spoils including bituminous material and other hazardous materials must not be allowed 

to contaminate watercourses and the dump sites for such material must be secured so that they should 

not leach into the ground water. 

 

9. Regular supervision of the above and other measures should be in place all through the construction 

phase so as to avoid disturbance to the surroundings. 

 

10. Energy efficient construction materials shall be used to achieve the desired thermal comfort. 

 

B. Operation phase:- 

 

1. Water harvesting system and energy conservation measures like installation of solar panels for 

lighting the areas outside the building should be integral part of the project design and should be in 

place before project commissioning. 

 

2. The project proponent shall obtain necessary permissions from the Municipal Corporation/Water 

board before drawing the water from the sources for the purpose of the proposed construction activity. 

 

3. Noise barriers shall be provided at appropriate locations so as to ensure that the noise levels do not 

exceed the prescribed standards. 
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4. The solid waste generated should be properly collected, segregated before disposal to the City 

municipal facility.  

 

5. Any hazardous waste should be disposed of as per applicable Rules and norms with necessary 

approvals of the concerned authorities. 

 

6. Incremental pollution loads on the ambient air quality, noise and water quality should be periodically 

monitored after commissioning of the project. 

 

7. Provision for rain water harvesting has been made in the proposal. Rain water harvesting system 

should be operational for recharging of aquifer before project commissioning. The project should 

regularly monitor ground water levels and deterioration of ground water. 

 

8. The successful Contractor  shall ensure energy conservation during the construction period as well as 

in the design and layout of buildings. The Contractor in consultation with the Architect and the 

Engineer-in -Charge will submit a detailed plan for conservation of energy and use of technologies for 

improved energy efficiency. 

 

 

PART –B. GENERAL CONDITIONS 

 

1. Provision should be made for the supply of kerosene or cooking gas / pressure cooker to  the labourers 

during construction phase. 

 

2. All the labourers to be engaged for construction works should be screened for health and  adequately 

treated before the issue of work permits. 

 

3. Financial provision should be made by the project proponent in the total budget of the projectfor 

implementation of the suggested safeguard measures. 

 

 

3. SAFETY PROCEDURES 

 

INTRODUCTION 

Safe methods of working shall be a main consideration in all operations. Contractors shall provide PMC 

with details of their methods of work, highlighting the safety aspects. It is the responsibility of all persons 

employed on this project to act responsibly to prevent accidents to themselves and to others. 

Notwithstanding the provisions contained herein the Contractor is not exempted from the enforcement of 

any Act or Rule. 

 

1. Each Contractor is responsible for the safety of his work by: 

(i) Providing safe plant, equipment and working conditions. 

 

(ii) Ensuring the establishment of safe working procedures. 

 

(iii) Providing suitable protective equipment and clothing e.g. gloves, ear muffs and goggles. 

 

(iv) Providing adequate job training. 

 

(v) Providing fire extinguishers and first aid box. 

 

(vi) Reporting all accidents and dangerous occurrences, with copies to Employer 

 

(vii) Ensuring that hazardous materials, if necessary on site, will be stored and used in a safe manner. 

 

2. It is the duty of all persons employed on site: 

 

(i) To report defects in any plant or equipment to his supervisor and to cease using that equipment if it 

is in a dangerous condition. 
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(ii) To comply with all safety procedures necessary at his place of work as defined by legislation. 

 

(iii) To wear the personal protective equipment required for his own safety. 

(iv) To co-operate with management in creating and maintaining a high standard of safety, health  and 

welfare. 

 

(v) To familiarize themselves and comply with the agreed methods and systems for working. 

 

(vi) To assist management by taking all possible steps to avoid accidents. 

 

3. Persons responsible for safety: 

 

It remains the responsibility of each Contractor to name his Site Manager, who will be responsible for 

the safety of his works, and also his company safety officer along with his contact details. 

 

3.1 SITE SAFETY POLICY 

This section covers safety objectives. Detailed procedures are given in the Site Safety Manual. 

 I  Safety Plan: 

The Safety Plan is to be prepared by the Site Safety Officer and is to cover all of the following: 

 

Damage Avoidance Planning and co-coordinating all work to avoid bodily injury, property 

damage and loss of productive time 

Detection & Correction Establishing and maintaining a system for prompt detection and correction of 

unsafe practices and conditions. 

Protective Equipment Assuring the availability and use of personal protective equipment. 

Inspection & Maintenance Establishing and maintaining an effective and comprehensive inspection and 

maintenance system and record. 

Training Establishing and supporting an educational and job skill training designed to 

ensure a safe working environment. 

Investigations Investigating accidents to determine cause and take the necessary corrective 

action. 

Control / Protection Providing visitor control and hazard protection. 

Site Security Providing project site security. 

Material Storage Controlling the placement of materials received consistent with the traffic 

control pattern established. 

Fire Protection Providing fire protection in co-ordination with local authorities. The 

Contractor shall provide and maintain adequate fire protection in the form of 

barrels of water with buckets tanks, fire extinguishers, or other effective 

means of extinguishing fire, ready for instant use. The Contractor shall follow 

the instructions and specifications of the concerned local authorities. 

Compliance to Regulations Ensuring compliance with the laws, ordinances, rules and regulations issued 

or promulgated by state, local and governmental agencies. 
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II. Responsibilities: 

Site Safety Officer/Manager Responsible for: 

the health and safety of all Site personnel. 

Implementing Site Safety Policy and Procedures. 

 Responsibilities include : 

Preparing the Site Safety Plan. 

Obtaining a Safety plan from all Trade Contractors describing hazards 

particular to that trade. 

Ensuring that daily job site safety inspections are conducted and then 

forwarding a written report to PMC. 

Developing a fire evacuation plan. 

Safety Supervisor Before commencement of work, the CONTRACTOR shall appoint a Safety 

Supervisor and to submit a detailed site safety plan for hazards particular to 

that trade. 

Responsibilities include : 

Providing and enforcing the use of personnel protective equipment and 

ensuring attendance of all employees at the regular “Tool Box” 

Taking immediate action to correct unsafe practices or conditions. 

Ensuring adequate first aid supplies are available and that there are personnel 

on site qualified to administer first aid. 

Ensuring that Safety Rules and Emergency Telephone numbers are posted in a 

prominent place. 

Ensuring all accidents are reported in a timely manner. 

III   Accident / Incident Reports: 

Timely reporting Any injury or injury resulting in fatality shall be reported immediately to the 

PMC who, in turn shall notify the same to the Employer. 

Injuries Any accident involving injury is reported to PMC using the form shown in 

attachment. 

Timely reporting Each incident on site shall be reported as soon as possible, but of incidents no 

later than 24 hours after the incident. The form shown in attachment is to be 

used. 

Note: 

An incident can include lost property, damaged property, injury, fire, crime etc. 

The logs are maintained and updated as needed by the PMC using the format shown in attachment.  

IV.   Public Relations: 

  Reporting All inquiries regarding any incident or accident received by the Contractor 

shall be reported immediately to the PMC or his Representative for 

appropriate action. The same shall be informed to the EMPLOYER 

immediately . 

Site personnel shall not discuss accidents/incidents with the media. 
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4.  SITE SAFETY MANUAL 

INTRODUCTION  

This manual has been divided into well-defined sections; these section provide supporting information to the 

checklist. 

 

Tool Box Meetings 

These meetings shall be held at the project start up time and shall continue on a regular basis; in addition, if an 

accident has occurred on site, a meeting should be held once the cause has been established. 

 

A specific topic should be covered at these meetings. Each section in this manual would form a suitable topic. 

The contractor shall maintain the record of the meetings. 

 

4.1  GENERAL SAFETY PRACTICES:- 

 

1. Foremen and supervisors shall insist on employees observing and obeying every rule, regulation and 

order as necessary for the safe conduct of work. 

 

2. Every workman shall know how to do his job/perform his duties safely. Never take chances or use 

unsafe methods, tools or equipment. If you do not know how to do the job safely, ask your supervisor. 

 

3. Take interest in your co-workers. Explain or show them the safe methods of doing the work and 

caution them about dangerous or unsafe acts.  

 

4. Anyone known to be under the influence of any intoxicating substance shall not be allowed on the job. 

Drugs, pills, tranquilizers etc are not be taken on the job unless written permission is obtained from a 

doctor. 

 

5. No one shall knowingly be permitted or required to work while his ability or alertness is so impaired 

by fatigue, illness or other causes that might, unnecessarily, expose him or others to injury. 

 

6. Fighting, quarrelling, being abusive etc. are forbidden on the job. 

 

7. Firearms and ammunition are not be brought to the job site at any time. 

 

8. Never throw material or equipment of scaffolding. Someone may be walking or working below.  

 

9. “Tool Box” safety meetings shall be conducted by foremen on a regular basis. All workers on site shall 

be instructed on accident prevention.  

 

10. No one shall operate equipment or use tools which have been tagged “DO NOT OPERATE” or “OUT 

OF ORDER” until required repairs have been made and said tag has been removed by an authorized 

person. 

 

11. Notify the Safety Officer regarding use and storage of chemicals. 

 

12. Adequate precaution shall be taken by the Contractor to ensure no materials shall be so stacked or 

placed, so as to cause danger or inconvenience to any person or the Public. The Contractor shall 

provide all necessary fencing and lights to protect public from accidents and shall be bound to bear 

expenses of defence of every suit, action, other proceedings of law that may be brought by any 

person for injury sustained owing to neglect of the above precautions to pay any damages and costs 

which may be awarded in any such suit action or proceedings to any such person. 

 

4.2 PERSONAL PROTECTIVE EQUIPMENT: - 

Whenever there is a possibility of exposure to hazardous material or operations, personal protective 

equipment or devices shall be worn or used. These include (but are not limited to) hard hats, safety shoes, 

safety glasses and goggles, gloves, protective suits, hoods, respiratory equipment and proper hearing 

protection.  

 

The Contractors at all levels will be held responsible for ensuring that workers wear proper protective 

equipment. 
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1. Hard Hats: 

 All personnel working in areas where there is a possible danger of head injury from impact, or from 

falling objects, shall be protected by protective helmets.  This will be interpreted as all areas within 

the site boundary except inside permanent or temporary structures not under construction. 

 

Helmets shall confirm to the specifications contained in the National Standards 

  

Employees of Contractors who are represented on the construction site, who apply for entry to the 

project and are not in possession of an approved hard hat, will be asked to remain at the security gate 

until arrangements can be made by their supervisor / foremen to obtain an approved hard hat. 

 

2. Eye Protection: 

 

Eye protective gear shall be used  while  doing work that may cause possible injury to eyes from flying 

particles, grinding, splashes, welding or cutting operations. 

 

3. Safety Shoes : 

 

All workers must use safety shoes 

 

4. Clothing: 

 

To be suitable for the type of work in which they are engaged.  

 

5. Hearing protection: 

 

Hearing protection equipment shall be used by all the workers while operating pneumatic equipment. 

 

6. Respirators : 

 

Whenever and wherever necessary to protect from dust, gases, hazardous chemical and vapors. 

 

7. Safety belts : 

 

Safety belts shall be used while working from high places. 

 

8. Protective gloves : 

 

To be worn as work activity may require. 

 

9. Housekeeping: 

 

(i) Place debris, rubbish and waste in proper containers. 

 

(ii) Place and store material and equipment in designated storage areas. 

 

(iii) Working areas, passageways, stairs and exits shall be kept free from all debris, equipment, tools 

and other sharp objects. 

 

(iv) Avoid spilling liquids. Wipe off spills immediately. 

 

(v) Use safety cans to store flammable liquids.  

 

(vi) Sharps objects protruding from timber from panels etc are to be pulled or bent over.  

 

(vii) Debris and combustible scarp shall be disposed off on a regular basis and not allowed to   

accumulate. 
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4.3 LADDERS: 

 

1. Select the right ladders for the job. Do not use a too long or too short ladder. Do  not splice two 

ladders together.  Do not use lightweight or household ladders in a  heavy construction job. Do 

not use metal ladders near electrical circuits, fixtures  or power lines. 

 

2. Check the condition of ladder for cracked or split rails; for missing or broken  steps, cleats, rungs, 

treads or U-shapes; for sharp edges or splinters. 

 

3. If any of the above conditions exist, withdraw the ladder from use and fix it at  once if possible if it 

cannot be fixed, destroy it. Every ladder should have  identification tags, records of maintenance 

and inspection must be maintained. 

 

4. Use ladder safely. Place it with care; do not lean it against a movable object. Make sure it is not 

placed on a loose object or uneven footing. Do not place it too  close to a wall. The horizontal 

distance from wall to the foot of the ladder should never be less than 1.4 times the length and it 

should extend at least 36 inches above the upper horizontal edge. Tie ladder with rope or wire. If wire 

is used, be  careful to protect users from injury. 

 

5. Only one person at a time shall be permitted on a ladder. 

 

6. Always face the ladder and grasp the side rails or rungs with both hands when  ascending9and 

descending.  

 

7. Do not carry tools or material when going up or down ladders. Use a bucket or  canvas bag on a rope 

to haul or lower then. 

 

8. Be sure the soles of your shoes are free from dirt oil and mud before using ladder. 

 

9. Never work above the second rung from the top of the ladder. 

 

10. Stepladders should not be over 10feet long. Do not use a stepladder as a straight  ladder. 

 

 

4.4 SCAFFOLDING: 

 

1. Scaffold should be tubular and designed for the loads it will carry. Bamboo shall not be used as 

scaffold. Inspect the scaffold before use. 

 

2. Scaffold planks must be tested, carefully erected and made secure to prevent slipping by using cleats 

or tying. 

 

3. Scaffold to be braced/tied to the permanent structure at suitable intervals to prevent overturning. 

 

4. All scaffolds shall have handrails and toe boards (minimum 4 inches height). 

 

5. There is no such thing as a temporary scaffold. 

 

6. Ladders should be attached for ascent and descent on scaffolds. 

 

7. Any defects, loose knots or cracks in a scaffold plank will make that plank useless. 

 

8. Guard rails shall be 50mm by 100mm or the equivalent, approximately 1050mm high, with a mid-rail. 

Supports shall be at intervals not to exceed 2400mm. 

 

9. Any scaffold, including accessories such as braces, brackets, trusses, screw legs, ladders etc weakened 

from any cause shall be immediately repaired or replaced.  
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4.5 MACHINERY AND VEHICLES: 

 

1. Equipment shall be safely built, economical and long- life operational. 

 

2. Only experienced and authorized persons shall operate power equipment. Before being allowed to 

operate a particular piece of equipment, the employee/workman must prove by actual demonstration 

to the supervisor that he understands the operation. 

 

3. Operators shall make careful inspection of their equipment at the start of each shift, before operating, 

and required repairs shall be made to the equipment. 

 

4. Cleaning, oiling, fueling or repairing should not to be done on equipment while it is in operation. 

 

5. The operator can take standard industry hand signals from only one designated person.  

 

6. Cranes or other equipment shall not lift loads in excess of the manufacture’s maximum  load limit 

displayed on the equipment. Lifting equipment must be tested by a competent  authority and records 

of the same should be maintained.  

 

7. Electrical installations must confirm to IE (Indian Electricity Rules) and BIS (Bureau of  Indian 

Standards). 

 

8. Do not operate equipment within 300mm of high voltage lines. For lines over 50000 volts, increase 

operating clearance 1mm for each additional 1000 volts. 

 

9. Where it is difficult for the operator to see overhead high voltage lines or obstacles, a person shall be 

designated to observe and give him warning required to maintain safe clearance.  

 

10. Do not work under vehicles supported by jacks or chain hoists without protective blocking that will 

prevent injury if jacks or hoists should fail. 

 

11. Examine excavation before backfilling to ensure that no one is in the pit. 

 

12. Before operating excavating equipment near tops of cuts, banks and cliffs, be sure no one is below. 

 

13. Tractors, bulldozers and carryalls should be operated with care where there is possibility of 

overturning on dangerous area, such as edges of deep fills, cut banks and steep slopes. 

 

14. No passengers are allowed to ride on or in equipment that does not have a designated seat for each 

rider. 

 

15. Vehicular and pedestrian path and parking spaces should be clear of overhead operating  equipment. 

 

 

4.6 MATERIAL HANDLING OF OVERHEAD OPERATING EQUIPMENT: 

 

1. Maximum load carrying capacity of cranes, blocks or chains must be displayed along with the last date 

tested and the next due date for testing.  

 

2. Do not overload cranes, ropes, blocks or chains. If any such equipment has been damaged or is found 

to be defective, inform your supervisor. 

 

3. No one shall ride loads, concrete buckets or hooks. 

 

4. Use a guide of “tag line” on loads. 

 

5. Stand clear of taut cables or  hoists 

 

6. Keep hands and fingers away from blocks, sheaves or winches. 

 

7. Do not stand under overhead loads. 
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8. Stack materials neatly and safely as per established guidelines. 

 

9. Keep all material 5500 mm away from sprinkler heads. 

 

10. All material handling equipment must be periodically checked by a competent authority and 

maintained properly. Records of the same must also be maintained. 

  

4.7   EXCAVATION AND SHORING: 

 

1. All trenches or excavation 1.5 meters or more in depth shall be effectively guarded against the hazard 

of moving ground by sloping sides to the angle of the material encountered or by  the installation of a 

shoring system. 

 

2. When sides are sloped, it shall be no steeper than ¾ horizontal to 1 vertical. Slopes must be made less 

steep if material encountered is not stable. 

(i) Trenches less than 1500mm deep shall also be guarded  

(ii) When a shoring system is used, it shall conform to the approved design and the requirements of 

the appropriate local agencies. 

 

(iii) Beware of disturbed ground. Ground that has been filled or disturbed will require additional 

sheeting and bracing, as well as hard compact ground if there is filled ground nearby.   (A trench 

wall that is near another recently filled trench, for example, is unstable even though it appears to 

be compact material). 

 

(iv) Take special precautions where moisture is present. Provide extra sheeting where there is water or 

seepage. Keep excavation dry at all times and avoid any accumulation of water, day or night, 

until work is done. 

 

(v) Install upper trench jacks or supports first. When trench jacks are used to hold up rights in place 

against trench walls, the top jack shall be installed before anyone enters the trench to place the 

lower jack. Shoring does not serve its purpose if men expose themselves to hazards while 

installing it.  Installation work should be done from outside of the trench or by working 

progressively from top to the bottom of the trench with men always in an area which has already 

been shored. 

 

(vi) Adequate shields or cages shall be used when needed for safety installation of shoring. Prior to 

starting any excavation work, the foreman shall make a thorough survey of the conditions on the 

Site to determine, so far practical, the predictable hazards to employees and the kind and extent of 

safeguards necessary to accomplish the work in a safe manner. Hazards shall be documented 

together with action required. 

 

(vii) Special attention shall be given to locating and protecting underground utilities and to the 

precautions that must be taken to protect employees from the hazards of working near such 

utilities.  

 

(viii) No part any shoring system of any excavation shall be removed until proper steps have been 

taken to avoid hazards to men from moving ground.  

 

(ix) All excavated areas must be properly barricaded to prevent people from falling into the pits.  

 

(x) Proper access for workers must be proved to and from excavation pits. 

 

(xi) Work permits where required must be issued to authorized persons undertaking any excavation. 

 

(xii) Flagmen shall be required at all locations on a construction site where barricades and warning 

signs cannot control moving traffic. They shall be placed so as to give adequate warning, 

approximately 100 feet ahead of impact point. They shall be provided with red flags and hand 

signs or red lights. 

 

(a). A warning sign shall be posted ahead of flagmen reading “Flagmen Ahead”. 
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(b). The flagmen shall be provided with a red or orange warning garment for flagging. At night, 

reflective garment shall be used. 

 

(c). Flagmen shall be instructed in the proper fundamentals of flagging moving traffic before they 

perform this work. 

 

(xiii) DESIGN OF DEWATERING SYSTEM 

 

(a). If the Contractor wishes to appoint some properly qualified dewatering subcontractor, then 

his name, qualifications, record of previous jobs of similar nature personnel to be employed 

on the work, and other pertinent information shall be submitted to the Development 

Manager for approval. 

 

(b). Prior to commencement of installation of the dewatering system, Contractor shall submit to 

the Development Manager for his technical approval, complete final plans, details and 

description of the dewatering system. 

 

(c). Approval of the de-watering system by the Consultant shall in no way relieve the Contractor 

from his responsibility of satisfying the entire de-watering requirements as specified herein.  

 

4.8   ELECTRICAL: 

 

1. Whenever possible, an electrical line should be de-energized before work is done on or near it, no 

matter how low the voltage. Only qualified persons should do such work. Use proper lockout tagging 

procedures. 

 

2. Persons doing electrical work or working near energized circuits should wear the  appropriate safety 

equipment. 

 

3. All electrical equipment must be properly earthed. 

 

4. Do not overload circuits. Do not use any extension cables that may be damaged.  

 

5. Do not leave electrical cables where vehicles will run over them. If electrical cables must  cross a 

roadway, use protective cross over devices  

 

6. Only approved plugs and receptacles shall be used on all jobs. 

 

7. All electrical work shall be according to local, state or National Electrical Codes. 

 

8. Only licensed electricians are allowed to carry out electrical work. 

 

9. Rubber gloves and rubber shoes/ boots of correct voltage grade shall be used. 

 

10. Temporary supply shall be trapped from a source panel which is properly fabricated, permanently 

fixed and effectively earthed. 

 

11. Live line testers and test lamp shall not be used. Usage conditions of a multi-meter with  long probes 

are to be followed. Test lamps can be used temporarily if fitted with protective  guard.  

 

12. Makeshift connections are prohibited; Earth Leakage Circuit Breaker (ELCB) to be used  for 

Portable Electrical Equipment. 

 

13. ELCB’s should be checked regularly and records maintained and Work permit system must  be 

used wherever  required.  
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4.9   HAND TOOLS: 

 

1. Do not use defective tools.  

 

2. Keep faces of hammers in good condition to avoid flying nails, bruising fingers and chipping the 

hammer head. 

 

3. Hold cold chisels in such a way that the knuckles will be protected if the hammer misses  the head.  

4. Do not use pipe wrenches as a substitute for other wrenches. 

 

5. Wrenches should not be altered by the addition of handle extensions. 

 

6. Files shall be equipped with handles. 

 

7. Do not use a screwdriver as a chisel. 

 

8. Keep handsaws and other tools sharp and in good condition. 

 

9. Do not lift or lower portable electrical tools by their power cords. Use a rope. 

 

10. Guards on power hand tools must be kept in proper operating condition at all times. 

 

11. Keep electrical cables out of water, oil or chemical. 

 

12. Only qualified persons shall be permitted to use power activated tools. Check the other  side of walls, 

floors, ceiling, etc. before using.  

 

13. Do not use aluminum handled full floats or aluminum ladders where there is a possibility they may 

come in contact with power lines. 

 

14. Do not use electrical tools while standing in water. 

 

15. All electric hand tools shall be double insulated. 

 

16. Wire cutting tools and knives shall be provided with safe handles. 

 

4.10   WELDING AND BURNING: 

 

1. Only experienced persons are allowed to do any electrical or acetylene welding or burning. 

 

2. Do not weld or burn in hazardous area without written instructions. 

 

3. Do not burn or weld where hot sparks, hot metal or severed sections could fall on cylinders, hoses, 

machinery, legs or feet or on flammable materials or where they could strik personnel working below. 

 

4. Do  not weld or burn barrels, enclosed tanks of other containers without making sure that nothing 

flammable has been stored in them or until such tanks  have been made safe  by filling with water 

or carbon dioxide under the supervision of a foreman. 

 

5. Never strike an arc on cylinders. 

 

6. Never use matches to light torches. Use a spark lighter or stationary pilot flame. 

 

7. Make sure there is plenty of fresh air when welding is closed or confined places and never use oxygen 

for ventilation. 

 

8. Do not overload welding cable operating with poor connection. Turn off cylinders and machinery 

when not in use and roll up cable and hoses. 
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9. Wear proper head (hard hat), eye and face protection when welding, and protect others from arc burns 

by using a shield, if possible, or by warning them to wear adequate protection. Welders must see that 

those working with them have proper head and eye protection. 

 

10. Always refer to acetylene as “acetylene “not “gas”. Refer to oxygen “oxygen” not “air”. 

 

11. Use the cylinder for its intended purposes and nothing else.  

 

12. When cylinders are empty, turn off; remove the gauges; put the protective cap on and mark them “MT 

or “Empty”. 

 

13. Always transport, store and use acetylene cylinders in a vertical position to avoid loss of acetone. 

 

14. Protective caps shall be in place while transporting, moving and storing cylinders. 

 

15. When cylinders are being hoisted, they shall be secured in a cradle. 

 

16. In keeping “empties” and “full's” separate, use a chain across the storage racks and always tie the 

bottles. 

 

17. Full cylinders of acetylene and oxygen should be stored at least 20feet apart under a shelter and not 

exposed to sunlight. 

 

18. Welding sets shall be properly earthed through an insulated conduit to the nearest earth. 

 

19. Work permits system must be used for welding operators. 

 

 

4.11  WORK IN CONFINED SPACES: 

 

▪ When work is done in the interiors of storm drains, sewers, vaults, utility Pipelines, manholes and any 

other structure which might permit the Accumulation of dangerous vapors or gases, the followings 

precautions shall be taken: 

 

1. Workmen/Employees shall be instructed regarding any potential hazards. 

 

2. Tests for the presence of dangerous and combustible gases and adequate levels of oxygen content shall 

be made prior to entering a confined work area and at frequent intervals to ensure safety of the 

workman while he is in such structure. A record of such tests will be maintained at the job site. 

 

3. Sources of ignition, including smoking, will not be allowed until proper tests have been made to ensure 

safety. 

 

4. When air is not suitable for breathing, approved respiratory equipment will be used. A safety line shall 

be attached to employee/workman and standby employee/workman shall be within call and sight ready 

to give assistance in case of emergency. 

 

5. No work shall be done in the presence of explosive gases or air unsuitable for breathing. 

 

6. Internal combustion engine-driven equipment shall not be operated inside buildings or confined spaces 

unless adequate steps have been taken to ensure protection from dangerous concentrations of gases or 

fumes. Some of the precautions that may provide adequate control are as follows: 

 

a) Pumping exhaust gases to outside atmosphere. 

 

b) Ventilation which dilutes and removes gases.    

 

c) Use of catalytic exhaust scrubbers. 
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4.12   WORK PERMIT SYSTEM: 

 

1. Work permit system must be used for the following 

 

(i) Electrical work 

(ii) Working at Heights 

(iii) Excavation & Demolition 

(iv) Welding or hot work 

(v) Working in confined spaces 

(vi) Any other hazardous operation. 

 

4.13   ENVIROMENTAL CONSIDERATION 

 

The Contractor shall be concerned with the impact of his work upon the Environment. This applies to the 

effect upon the residential community, adjacent industrial facilities and upon the area outside the site 

boundary. Areas of concern will include but are not limited to: 

 

1. Use of clean fuels to minimize air polluting emissions. 

2. Control of other air pollutants. 

3. Recovery and recycling of usable materials. 

4. Control of vehicle noise  

5. Control of noise from power facilities. 

6. Limitation of vibrations. 

7. Preservation of archaeological features. 

 

4.14    TRAINING: 

 

Adequate training must be provided to all supervisors; workers; CONTRACTORS etc on the safe 

systems of work.  

 

4.15   DEFECTS AFTER COMPLETION AND PERFORMANCE GUARANTEE: 

Any defect, shrinkage, settlement, unsound construction or other faults which may appear either in the 

work executed or in materials used within the “Defects Liability Period” stated in herein arising in the 

opinion of the Architect from materials or workmanship not in accordance with the Contract shall upon 

the directions in writing of the Architect, and within such reasonable time as shall be specified therein, 

be amended and made good by the Contractor, at his cost unless, the Architect in consultation with ICAI 

shall decide that he ought to be paid for such amending and making good and in case of default, ICAI 

may employ and pay another agency to amend and make good such defects, shrinkage, settlements or 

other faults and all damages, loss and expenses consequent thereon or incidental thereto shall be made 

good and borne by the Contractor and such damage, loss and expenses shall be made good recoverable 

from him by ICAI or may be deducted by ICAI upon the Architect’s certificate in writing from the 

amount retained with ICAI or any money due or that may become due to the Contractor, deduct from 

such money  a sum, to be determined by the Architect, equivalent to the cost of amending such works, 

and in the event the said amount retained and/or the other sums payable to the Contractor being 

insufficient, recover the balance from the Contractor. 

The Contractor shall be held responsible for the safety of the building for a period of ten years counted 

from the expiry of the Defects Liability Period, provided herein, and shall be wholly and exclusively 

liable for any latent or patent defect or deficiency manifesting itself in the building during such period of 

ten years and affecting or likely to affect the safety of the building.  An undertaking/performance 

guarantee to this effect on non judicial stamp paper of appropriate value (draft of which is attached 

hereto) shall be given by the Contractor. 
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ACCIDENT REPORT 

 

Contract details:  

Log No.......................................Date of  accident…............Time…………Weather:…………………............. 

Project……………………………………………………………………………………………………………... 

Contractor:………………………………………………………………………………....................................... 

 

Contractor’s Personnel or Equipment  

Name of injured employee/ workman:………………………….......Age............................. 

Sex…................................... 

Occupation:…………………………………………………...…………………................................................... 

Nature of injury:      First Aid (   )            Hospital (    )                Fatality (        ) 

Type of equipment………………………………………………………………………....................................... 

Extent of damage:………………………………………………………………………........................................ 

 

Other persons or property  

Name of injured Party: .....………………………….......Age............................. Sex…................................... 

Address:...…………………………………………………...…………………................................................... 

Nature of injury:      First Aid (   )            Hospital (    )                Fatality (    ) 

Type of property EMPLOYER…………………...................... 

Address:………………………....................................... 

Nature & Extent of damage:…………………………………………………………............................................. 

 

Details of Accident: 

Description:……………………………………………………………………………......………………………

…………………………………………………………………………………………………………………….. 

Primary Cause………………………………………………………………………………………………........ 

 

Additional Information  

whether  lack of safety equipment/ breach of safety rules  is the cause of accident: 

……………………………………….................. 

 If so, explain: ...…………………………………………………………………………...................................... 

What safety regulations are breached:…………………………………………................................................. 

What corrective action has been taken by the CONTRACTOR: ……………………………………………….... 

………………………………………………………………………………………....…...................................... 

Reported by: Name…………………………….................... Position……………………………....................... 

Signature …………………….................................................Date …:…………………………………………... 
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INCIDENT REPORT 

 

Contract details:  

Log No.......................................Date of   incident…..............................................Time…………................. 

Project……………………………………………………………………………………………………………... 

Contractor:……………………………………………Address...............................Phone............................... 

 

Lost Property/ Damaged Property/ Fire/ Visitor / Suspected Crime or Offence/ Any other unusual 

occurrence or condition 

 

Contractor’s Employee /workman/ Public: 

 

Property involved   : 

 

Brief description of incident  : 

 

Police Contacted    : yes/no  Date/Time: 

 

Witness: Name 

 

Address  

 

Phone 

 

Reported by: Name…………………………….................... Position……………………………....................... 

Signature …………………….................................................Date …:…………………………………………... 
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SECTION IV - SPECIAL CONDITIONS OF CONTRACT  

1.   GENERAL 
 

1. These Special Conditions of Contract shall be read in conjunction with the General Conditions of 

Contract and other parts/sections of the Tender Documents. In case any provisions in these Special 

Conditions (given herein below) are at variance with the General Conditions and/or other sections of 

the Tender Documents the Special Conditions shall be deemed to take precedence there over. 

 

 2.  In General Conditions and other parts of the Tender/Contract Documents, if it is stated that the 

Engineer-in-Charge will issue Approvals, Orders, Certificates for Payments, Completion Certificates, 

Drawings, Designs, Decisions and Instructions etc. this shall mean that the Engineer-in-Charge shall 

first obtain the same in writing from ICAI/Architects before issuing it to the Contractor. 

 

3. The Contractor shall carry out and complete the said work in every respect in accordance with this 

Contract and with the directions of and to the satisfaction of ICAI/Architect. The Architect may in his 

absolute discretion and from time to time, issue further drawings and/or written instructions, details, 

directions and explanations which are hereinafter collectively referred to as 'Architect's Instructions’ in 

regard to: 

 

(i) The variations or modifications of the designs, quality or quantity of works or the addition or 

omission of works or the addition or omission of substitution of any work. 

 

(ii)  Any discrepancy in the drawings or between the Bill of Quantities and/or drawings and/or 

specifications 

 

(iii)  The removal and/or re-execution or any works executed by the Contractor. 

 

(iv)  The removal from the site of any material brought thereon by the Contractor and the substitution 

of any other material therefor. 

 

(v) The dismissal from the works of any person employed there upon. 

 

(vi) The opening up of any covered works for inspection. 

 

(vii) The amending and making good of any defects regarding removal of improper works and 

materials etc. 

 

       The Contractor shall forthwith comply and fully execute any work comprised in such Architect's 

Instruction provided always that verbal instructions, directions and explanations given to the 

Contractor or his representative upon the works by the Architect shall, if involving a variation be 

confirmed in writing by the Contractor within 7 days to the Architect, else such shall be deemed to be 

the Architect's Instructions within the scope of the Contract. 

 

4. The CONTRACTOR should inspect and examine the site and its surrounding thoroughly and should 

acquaint himself about the nature of ground, sub-soil conditions, topography of site, existing 

structure(s), availability of water, food stuff, labour and other facilities, before tendering for this work. 

No claims shall be entertained for his failure in this matter. If any approach road or any culvert is 

required at site from the main road or existing approach is to be improved and maintained for cartage 

of his material etc., the same shall be provided, improved and maintained at his own cost by 

CONTRACTOR. 

 

5. A standard benchmark with reference to which the whole work is to be carried out shall be constructed 

by the CONTRACTOR. The level shown on the outline drawings are with reference to standard 

benchmark. The CONTRACTOR shall establish reference benchmark at suitable spots. The 

construction and maintenance of the bench marks shall be the responsibility of the CONTRACTOR. 

No payments shall be made for this work. The CONTRACTOR shall set out all the works and shall be 

responsible, for the true and perfect setting out/layout, position, levels, dimensions etc. as shown in 

Drawings. Any error or mistake ever noticed during the progress of work, shall be rectified by 

CONTRACTOR at his own cost. 
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6. Suitable areas at site as proposed by the CONTRACTOR and approved by the 

ARCHITECT/CONSULTANT/ICAI will be given for site-offices, stores, stockyards and labour 

camps. All necessary temporary roads, culverts, structures, guards, fencing and enclosures etc. shall be 

erected and maintained by the CONTRACTOR at his own cost. The Dewatering of all accumulated 

water in all locations on work site from whatever source of cause until the virtual completion of the 

entire work shall be done at CONTRACTOR'S own cost. The CONTRACTOR shall clear the site of 

works as per the instructions of the ARCHITECT. The site shall be delivered in a clean and neat 

condition within a period of one week after Virtual Completion. In case of failure to comply with this 

requirement by the CONTRACTOR, ICAI may at the advice of the ARCHITECT have the sites 

cleared by another CONTRACTOR and deduct the cost of carrying out the work from sums due to the 

CONTRACTOR. 

 

7. The Contractor shall provide and maintain at the site throughout the period of works the following at 

his own cost and without extra charge, the cost being held to be included in the contract rates:- 

 

(i) All labour, materials, plant, equipment and temporary works required to complete and maintain 

the works to the satisfaction of the ARCHITECT/ICAI. 

 

(ii) Lighting for night work and also whenever and wherever required by the ENGINEER IN-

CHARGE 

 

(iii) Temporary fences, guard lights and protective work necessary for protection of workmen, 

supervisors, Engineers or any other persons permitted to have  access to the site. 

 

(iv) All equipment, instruments and labour required by the ENGINEER-IN-CHARGE for 

measurement of the works. 

 

(v) A waterproof and air-conditioned, lockable, office-accommodation for ICAI/ARCHITECTS 

consisting of two (2) rooms each of approx. 15 sq. meters. These offices shall be provided with 

all sanitary, water supply and electrical services and shall be kept in clean and tidy conditions. 

Necessary display boards, office furniture, almirahs and telephone facilities will be provided 

therein, all at CONTRACTOR’S cost. 

 

(vi) The separate site offices shall be provided for CONTRACTOR’s own staff along with other 

storage structures/stockyards etc. to keep his own and ICAI’s supplied materials, Tools, Plants 

and Equipments, FAX MACHINE etc. The necessary safety, security, water and protection 

against rain, sun, and theft etc. is to be provided for all site offices/structures etc. 

 

(vii) A temporary enclosure (whenever and wherever required) along the periphery of the site by 

erecting ply board panels or C.G.I. sheets or M.S. sheets (Minimum height 2.5 meters  fixed on 

wooden posts / M.S. Angle posts etc. with suitable entry gates etc. shall be erected by the 

Contractor after obtaining permission for the same. 

 

(viii) The Display Boards for the Project shall be supplied and erected as per given sizes, specifications 

and descriptions and at specified locations, as approved by ICAI/ARCHITECT. 

 

(ix) A field Laboratory will be established in a room of suitable size equipped with the following, 

with adequate labour and materials required for carrying out tests therein: 

 

(a). Set of standard sieves for testing grading of sand and a 75 micron sieve for testing silt 

content. 

 

(b). Sieves with openings respectively of 5mm, 10mm, and 20mm for testing grading of 

aggregates. 

 

(c). Balance of capacity 10 Kg reading to 5 gm, with weights. 

 

(d). Primus stove and pans for drying of sand and aggregates. 

 

(e). Glass measuring flasks of 1/2 and 1 liter capacity 
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(f). Flask for determining moisture content of sand. 

 

(g). Slump cone for slump test. 

 

(h). Minimum 24 steel moulds for 150 x 150 mm test cubes. It may be necessary to provide more 

steel cube moulds depending upon concreting programme. 

 

(i). Work benches, shelves, desks, sinks and any other furniture and lighting as required by the 

ENGINEER-IN-CHARGE/ARCHITECT. 

 

(j). Cube testing machine. 

 

(k). Any other equipment not specifically mentioned above which can reasonably be held 

necessary for the completion of the contract works to the satisfaction of the ENGINEER-IN-

CHARGE/ARCHITECT. 

 

NOTE:  

The requisite tests shall be conducted in field Laboratory as per C.P.W.D. Specifications and other 

related I.S. Codes. All such tests shall be conducted in presence of the ENGINEER-IN-CHARGE and 

the proper Test Records shall be maintained by CONTRACTOR with the attestations by the 

ENGINEER-IN-CHARGE. The CONTRACTOR shall bear all expenses for installing, running and 

maintenance of this Field Laboratory. 

 

8. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR AT THE COMMENCEMENT OF 

THE CONSTRUCTION 

 

The Contractor shall submit the following information within 10 days of the date of issue of Letter of 

Intent/ Work Order of works: 

 

(i) Operational method of the site, i.e. holidays, working hours 

(ii) Temporary layout plan 

(iii) Overall schedule of the Construction 

(iv) Sub CONTRACTORs list 

(v) Security and management of the site 

(vi) Submittal schedule of the Construction drawings/shop drawings 

(vii) Time schedule of the necessary applications to the Authorities 

(viii) Time schedule of the major inspection 

(ix) Time schedule of the submittal of samples 

 

9. INFORMATION TO BE SUPPLIED BY THE CONTRACTOR DURING THE CONSTRUCTION 

PERIOD 

 

A senior representative of the CONTRACTOR shall attend weekly meetings at the site and in addition, 

meetings as arranged by the ARCHITECT/ICAI to discuss the progress of work and sort out problems if 

any and ensure that the work is completed in the stipulated time. The CONTRACTOR shall submit to the 

Engineer-in-Charge, every fortnightly: 

 

(i) Detailed industrial statistics regarding the labour employed by him daily. 

(ii) A list of technically qualified persons employed by him for the execution of the work. 

(iii) The total quantity and quality of materials used for the works and supplied to site. 

(iv) A fortnightly progress report along with requisite photographs. 

(v) Weather report including temperature and humidity. 

(vi) Special incident at site. 

(vii) Whether the work is progressing according to schedule, or not. If not, what are the  problems 

and the remedial measures to be taken to regain schedule. 

(viii) Inspection record and Schedule 

(ix) Record of the approvals by ICAI/ARCHITECT 

(x) Record of the discussions by ICAI/ARCHITECT 

(xi) Fortnightly Construction Schedule 

(xii) Monthly Construction Schedule 

(xiii) Installation method of the materials, construction, erection of equipments etc. 
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10.   i)  The CONTRACTOR shall plan, engage, deploy his men, materials and machineries in such a way that 

suits best in the interest of the progress of the works and no claims on account of idle labour, 

manpower and machinery shall be entertained at any stage for reasons whatsoever it may be. 

 

(ii)  The CONTRACTOR shall comply with all Safety Rules, Labour Rules, Workmen's Compensation  

Act, Minimum Wages Act, Building Bye-Laws, Rules and Regulations of Local Authorities or State 

Government as applicable to the works. The CONTRACTOR shall bear all the Sales Tax, Royalty, 

Octroi, labour cess and other Taxes, charges etc., as applicable for such works. 

 

(iii) The CONTRACTOR shall take all precautions to avoid all accidents by providing and exhibiting 

necessary Caution Boards day and night, speed limit boards, Red Flags, Red Lights and by providing 

barriers etc. He shall be responsible for any/all damages and accidents caused due to negligence on 

his part or his workers/subcontractors/Agencies working at site and to ICAI’sof the adjoining areas 

and to traffic etc, during the execution of work. 

 

(iv) During working at site, some restrictions may be imposed by ENGINEER-IN-

CHARGE/SECURITY STAFF of ICAI or local authorities regarding safety and security etc. on the 

working and/or movement of labour, materials etc. The CONTRACTOR shall be bound to follow all 

such restrictions/instructions and nothing extra shall be payable on this account. No materials, 

machinery etc., whether belonging to EMPLOYER or CONTRACTOR, shall be allowed to go out 

of the site premises without the written authority/gate pass to be issued by ICAI/ENGINEER-IN-

CHARGE. 

 

(v) CONTRACTOR'S attention is invited to the fact that during the currency of this contract, works on 

other services which are outside the scope of the work of this contract, may be entrusted for 

execution to other Agencies. The Contractor shall permit full access and afford all co-operation and 

facilities for such other agencies or departmental workmen, if any, engaged by ICAI; to carry out 

their part of works in the site premises.  Any damage done to the existing structures during the 

execution of works shall be made good by the CONTRACTOR at his own cost and the rectification/ 

re installment /making good etc, shall conform to the standard of materials originally used on the 

work and shall match with existing work in all respects to the entire satisfaction of the 

ARCHITETS/ENGINEER-IN-CHARGE. 
 

(vi) However, facilities such as power and water will be provided by the main contractor to other 

contractors on payment basis, based on sub-meter readings. Sub-Meters to be installed by other 

contractors at their own cost. Client shall deduct overall consumption charges for both water and 

electricity from the main contractor only.  

 

(vii) The CONTRACTOR shall secure CONTRACTOR'S ALL RISK POLICY for the full contract 

value, Third Party Insurance and other Insurance policies as mentioned elsewhere, to cover any loss 

or damage to any person within the site premises and to works of other persons caused either by his 

own men, or his subcontractors or persons/machinery T & P deployed by him directly/indirectly. 

The CONTRACTOR shall keep in force all such policies at his own cost up to the expiry of the 

Defect Liability Period. 

 

(viii) All materials to be used in the work shall be as per Specifications applicable and shall be got 

approved from ICAI/ARCHITECTS/CONSULTANTS before incorporating /procuring them at site. 

Unsound materials works shall be removed or dismantled at his own cost and replaced free of cost. 

All test of materials/water etc. shall be done at CONTRACTOR'S cost in approved laboratories, to 

be indicated by ICAI/ARCHITECTS/CONSULTANTS. 

 

(ix) The CONTRACTOR shall bear all incidental charges for cartage to site, local carriages within the 

site, storage and safety custody or all materials. Suitable godowns shall be erected, at places to be 

indicated by ENGINEER-IN-CHARGE at site for the proper storage of all materials, for their safety 

against damages. Cement shall be stored in a water proof separate godown with brick paved 

floorings provided with a single lockable door. The cement shall be received/ issued into/from the 

godown with the knowledge of ICAI/ ENGINEER-IN-CHARGE and a proper record for its daily 

receipt/issues shall be maintained. 

 

(x) All materials which are stored on site such as bricks, metals, sand etc., shall be stacked in such a 

manner as to facilitate rapid and easy checking of quantities of such materials. The safety and 

security of all materials brought to the site shall be the sole responsibility of the CONTRACTOR. 
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The material against which an advance has been paid by ICAI, shall be carefully stored and 

protected at site by the CONTRACTOR. No material shall be removed from the site without the 

written permission of ICAI and all materials brought to site shall be used in the contract work only. 

 

(xi) The CONTRACTOR shall pay all charges in connection with the provision of services to the offices 

and stores. The CONTRACTOR shall provide and maintain at his own cost and expense adequate 

sanitary arrangements for the use of workmen and others in accordance with the rules and 

regulations of all relevant authorities at the location chosen by the ARCHITECT. 

 

11.  (i)  No compensation shall be payable to the CONTRACTOR for any damage caused by rains, lightning, 

wind,    storm, floods, tornado, earthquake or other natural calamity during the execution of work. 

He shall make good all such damages at his own cost; and no claim on this account will be 

entertained. 

 

(ii) The CONTRACTOR shall remain fully responsible for safety, soundness of workmanship and water 

tightness of the works wherever water proofing treatment are done and shall execute a Guarantee 

Bond on Rs.100/- Stamp paper  for any leakage/ seepage/ failure of water proofing systems for 

period of 10 years (Minimum). 

 

(iii) The CONTRACTOR shall obtain the virtual completion certificate from the 

ICAI/ARCHITECTS/CONSULTANTS as soon as the works are completed as per contract and to 

the entire satisfaction of ICAI. The 12 months defects liability period and release of Security Deposit 

installments shall be reckoned from the date of virtual completion. 

 

(iv) No interest shall be payable on account of delay in payments of bills, release of Earnest Money 

deposits and/or release of Security Deposits/Bank Guarantee. No interest shall accrue on Earnest 

Money Deposit / Security Deposits/Bank Guarantee. 

 

12. Samples 

 

(i) The Contractor shall submit the samples for approval. The CONTRACTOR shall submit one (1) piece 

of each item to the Architect. Each piece shall be clearly and properly labeled, the approved samples 

shall be maintained & preserved till completion of project. 

 

(ii) All such samples shall be truly representative, and shall be sufficiently large to properly and accurately 

show the quality, texture, color and/or other pertinent characteristics of the finished work or 

installation(s). In all cases, the finished work shall exactly match the sample in each and every respect. 

 

13. Coordination of Work: 

 

(i) The CONTRACTOR shall consult all appropriate Drawings and Specifications in order to carry out all 

aspects and phases of the installation (s) without interference to other portions of the work, and shall 

verify all dimensions, details, locations, etc. with the Drawings and/or Specifications of all other 

Divisions where appropriate. 

 

(ii) Minor changes in the routing of piping conduit and/or in the location of equipment to avoid conflict 

with other Divisions may be required without additional cost to ICAI. If such changes do not constitute 

a modification in the intent of the system or installation(s), conflicts of this nature shall be resolved in 

the field. In all cases, however, interpretation of what constitutes a modification in the intent of the 

system or installation(s) shall be made by the ARCHITECT. 

 

(iii) Major alternations, deletions, additions and/or questions of intent shall be referred in advance, and in 

writing, to the ARCHITECT for a decision. 

 

14. Cutting and Repairing Openings: 

 

(i) The CONTRACTOR shall cooperate with work to be done under other sections and Divisions by 

providing full information in advance as to openings required in walls, slabs and footings for all 

piping, duct, conduit and equipment, including information on the proper positioning of sleeves. 

 

(ii) Any drilling or cutting required to carry out work under this contract shall be the responsibility of the 

CONTRACTOR, and the cost thereof shall be borne by him. 
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(iii) For any holes in concrete, the CONTRACTOR shall provide, accurate position and install sleeves in 

the form(s) before the pouring of the concrete. The CONTRACTOR shall pay any additional costs 

that may be required for cutting any holes as a result of the incorrect positioning of sleeves. All holes 

through existing concrete shall be core drilled or saw cut. The CONTRACTOR shall seek and obtain 

the prior written approval of the ARCHITECT before drilling or cutting any holes in existing 

concrete. 

 

(iv) It shall be the responsibility of the CONTRACTOR to ascertain that all chases and openings are 

properly located. 

 

15. Cleaning and Protection: 

 

(i) The CONTRACTOR shall keep the work clean and free of waste. All materials delivered to the job 

site shall be promptly stored in an approved area to minimise congestion or interference with other 

trades or with the orderly progress of the work. 

 

(ii) Debris of any kinds shall be removed from the exterior and interior of all equipment, piping, conduit, 

junction boxes, ductwork, accessories and appurtenances upon completion of the work, and prior to the 

operation of any system and/or final inspection or and testing. 

 

(iii) The CONTRACTOR shall provide for the safety and good condition of any and all equipment and/or 

materials until final acceptance by the ARCHITECT. 

 

(iv) The CONTRACTOR shall protect all materials and equipment from damage, provide adequate and 

proper storage facilities during the progress of the work, and take special care to provide proper 

protection for bearings, open connections, etc. 

 

16. Shop Drawings 

 

The Contractor shall prepare detailed shop drawings and obtain necessary approval from Engineer-in-

Charge, before execution of items of work such as Aluminium Works, Stainless Steel Works etc. 

 

17. As Built Drawings 

 

The CONTRACTOR shall submit 2 sets of As Built Drawings and the floppies for all trades of work to the 

ENGINEER-IN-CHARGE for his approval along with the Final Bill. 

 

18. Permissions and Licences 

 

The CONTRACTOR shall be responsible for obtaining all due sanctions and the completion certificate of 

the building from the statutory authorities before or within one month of the virtual completion of the 

building. He will be provided all requisite assistance by ICAI and architect, but will be reimbursed only for 

legal & valid receipts produced against above sanctions. ICAI will entertain no claims without official 

receipts. 

 

19. Secrecy 

 

(i) The details, information, drawings, specification of material etc. being provided therein are the 

absolute and exclusive property of ICAI. 

 

(ii) The Contractor is required to keep all the information / details / drawings / materials specifications 

confidential and to maintain secrecy. 

 

(iii) No information relating to the works shall be copied or otherwise reproduced in any way or 

conveyed to any third party except as may be essential for proper execution of the works or with the 

prior written consent of Architect. 

 

(iv) All contract documents and any other further information deemed relevant by the Architect together 

with all copies of the same made by Contractor, his subcontractors and suppliers, other concerned 

with the Works and authorized third parties shall be returned by Contractor to ICAI upon 

completion, termination or abandonment of the Contract. 
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(v) Neither the Contractor nor his subcontractors, suppliers or any third party shall display any 

signboards or other form of advertisement at or near the site, until and unless approved by 

EMPLOYER / Architect. 

 

(vi) Neither the Contractor nor his Sub-CONTRACTORs, suppliers or any third party shall use or permit 

to be used any details of the works in any form of publicity or advertisement in any part of the 

world. 

 

(vii) Photographic equipment shall not be taken on or near the site and the taking of photographs at or 

near the site is strictly forbidden until and unless permitted by ICAI/ Architects in the interest of the 

project. 

 

 The Contractor shall incorporate into any Sub-contract or Supply Agreements in connection with the 

works a clause imposing upon the Sub-CONTRACTOR or supplier the same obligations as are 

imposed upon the Contractor by this clause.  

2.  ELECTRICITY AND WATER FOR CONSTRUCTION   

The Contractor shall arrange temporary water and electricity connections at his own cost. 

 

3.  SEWAGE   

Temporary sewage connection to the staff toilet and labour quarter is required  to be provided by contractor 

by installing adequate capacity septic tank.   

4.  TAXES, DUTIES AND INSURANCE    

The Tenderer shall include all Government taxes ,duties, cess, charges such as VAT/WCT,GST, Sales tax, 

Service Tax, Labor cess etc in the bid price. All expenses towards insurance costs to be included in the bid 

price. 

 

5.   SECURED ADVANCE    

The CONTRACTOR, on signing an indenture in the form to be specified by the Engineer-in-Charge, shall 

be entitled to be paid during the progress of the execution of the work up to 65 % of the material cost 

against (submission of invoice) or 65% of item rate, whichever is less, for materials such as  cement, steel, 

bricks, tiles, stone etc  which are non-perishable, non-fragile and non-combustible and are in accordance 

with the contract  and  which  have  been  brought  on  the  site  in  connection  therewith  and  are 

adequately  stored  and/ or  protected  against  damage  by  weather  or  other  causes but which have not at 

the time of advance been incorporated in the works. Such advances shall be deducted completely in the next 

RA bill. Material advance can be claimed only in the following R.A. Bill and no separate bill shall be raised. 

 

Materials against which advance is paid shall not be removed from site. Undertaking should be given  by 

CONTRACTOR to ICAI, stating that  materials  remains in safe custody of CONTRACTOR , is 

safeguarded against losses due to the CONTRACTOR postponing the execution of the work or due to 

shortage or misuse of the materials,  or any unstated reason. 

 

6.  SITE FACILITIES   

The Contractor shall make arrangements for his site office cement godown (300 sqft.) and project engineer’s 

office (200 sq.ft.) with tables, chairs, lockable cupboards, drinking water, display board etc. 

7.   ACCESS TO SITE AND ENVIORNMENT   

The Contractor shall acquaint himself with the proposed site of work, conditions at worksite, its sub-soil 

strata, underground water table and its approach roads to the site of work, plot boundaries and other site 

environment before filling quotations. For carriage of materials to the work site preparation of new approach 

road or repair to existing is required , it would be done by the contractor at his own cost for which nothing 

extra shall be payable.    
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8.    CONSTRUCTION PROGRAMME   

The Contractor shall submit detailed construction program within first week of allotment of work showing 

bar chart, progress of work, financial flow, decision required and the no of skilled unskilled labours to be 

provided.   

9.   RATES 

Rates quoted in the BOQ shall be inclusive of all taxes, leads, lifts, handling costs, transportation, local or 

outstation, wastage etc.  

In case any activity, though specifically not covered in description of Bill of Quantities, but is required to 

complete the work as per scope of work, scope of supply, specifications, standards, drawings, General 

Conditions of contract, special conditions of contract or any other part of tender documents, the quoted rates 

shall be deemed to be inclusive of cost incurred for all such activities. 

10.  SECURITY   

The Contractor shall make this own security arrangements for protection of construction material and 

equipment.    

11.   CEMENT CONCRETE AND STEEL TESTING   

For the purpose of assuring desired concrete strength the mix design of the sand, metal and cement to be 

obtained from the approved laboratory, well in advance before first concreting is done. Contractor shall 

make the mixing boxes as per mix design weigh batchers and for every slab concrete, the sample concrete 

cubes shall be taken and tested in the laboratory. No additional payment will be made for this. The 

Contractor shall be responsible for achieving minimum desired concrete strength.    

12.   CEMENT AND STEEL SUPPLY    

Cement and structural steel as well as M.S. and tor steel/TMT bars required for the construction shall be 

procured by the Contractor and the respective item rate should include all the factors involved.   

Grey ordinary Portland cement 53 grade confirming to IS12269 – 1987 and 43 grade confirming to 

IS8112-1989, reinforcement steel Fe 500 conforming to IS 1786 and structural steel confirming IS 2062 

shall be procured by the Contractor and stored at the site of work as certified by consultant during the work 

in progress.    

Cement shall be stored in separate godown with pucca floor, waterproof wall and roof. The cement bags 

shall be stacked horizontally, continuous in each tier. These stacks shall be in rows of 12 bags high with 

clear minimum space of 600mm around. The capacity of the godown shall be equal to 20% of the 

theoretical consumption for the whole work.   Contractor must carry out the required tests of cement and 

steel brought to site including chemical analysis and submit the test results to consultants for scrutiny and 

approval before using it in works. The rejected material shall be removed immediately from the site by the 

Contractor. Contractor should make his own arrangement to unload, transport to his godown and stack as 

also the testing, at his cost and ensure safe custody of materials procured by him. It would be mandatory on 

the contractor to submit the test certificate of lots of cement and steel procured from the manufacturer.   

Care should be taken in use of cement. Consumption of cement will be assessed on constants standard / 

attached along with the tender and derived constants (for items not in the schedule). Upper limit of cement 

wastage shall be 2% of the theoretical consumption and the Contractor shall have to submit cement 

consumption. Contractor shall maintain the cement consumption register and shall be daily signed by 

Project Engineer and the Contractor. Reconciliation of cement shall be done by same consideration. If 

there is less consumption of cement as compared to theoretical consumption then the difference shall be 

recovered at the rate of 200% of prevailing market rate from the contractor. All concrete i.e. M20 and 

above grade shall be weigh batch mixing. The mix should be a design mix which Contractor shall furnish 

immediately after commencement of the work to employer.   
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Measurement for steel will be recorded as per actual work done at site adopting the standard weights in 

kgs/rmt as per the relevant IS code. No rolling margins will be allowed for additional payment. Rate shall 

include wastage. Bar bending schedule shall be submitted to Project Engineer before tying of the 

reinforcement.  

Care should be taken to cut the steel and use it judiciously to avoid wastages in the form of small cut 

lengths the balance steel left cover at site shall be Contractors property and the Contractor should remove 

the same after the completion of the work with due permissions of the owner. However Contractors can 

take away the wastages i.e. pieces less than one meter lengths in order to keep the site clean with prior 

consent of the owner.  Foundation bolts in concrete / masonry shall be of Mild Steel Round bars 

confirming to Fe250.   

13.    COMPLIANCE TO GOVERNMENT REGULATIONS AND BUILDING BYE LAWS    

13.1  The work shall be carried out in the manner complying in all respects with requirements of 

relevant Bye-laws of the local body under the jurisdiction of which the work is to be executed or as 

directed by Project Engineer ICAI and nothing extra shall be payable on this account.   

13.2  The work of water supply, internal sanitary installations and drainage work etc. shall be carried out 

as per local Municipal Corporation or such local body bye-laws and the contractor shall produce 

necessary completion certifications, wherever required, from such authorities after completion of 

work.   

13.3  Water tanks, taps, pipes, fittings and accessories shall conform to bye-laws and specifications of 

the Municipal body/Corporation. The contractor should engage licensed plumbers for the work and 

get the materials (fixtures and fittings) tested by the Municipal- Authorities, wherever required, at 

his own cost and nothing extra shall be payable.   

13.4  The contractor shall comply with proper and legal orders and directions of the local or public 

authority or municipality and abide by their rules and regulations and pay all fees and charges 

which may be liable.   

13.5  The contractor shall give due notices to Municipal, Police and / or other authorities that may be 

required under the law /rules under force in the area and obtain all requisite licenses for temporary 

obstructions/enclosures and pay all charges which may be leviable on account of his execution of 

work under the agreement. Nothing extra shall be payable on this account.   

13.6  The contractor shall comply with bye laws of Fire Fighting Department, wherever required, & 

obtain a certificate of completion from them. No extra claim shall be admissible on this account.    

14.    MATERIAL SUPPLIED BY ICAI   

No material will be supplied/issued by the ICAI. The contractor will have to arrange all the materials required 

for the work including all costs such as transportation, taxes etc.   

 

ADDITIONAL CONDITIONS 

1. INSPECTION AND TESTING 

 

a. ICAI shall carry out inspection and testing at manufacturer's works for items such as water 

treatment plant, electrical panels & pumps covered under this contract. No equipment shall be 

delivered without prior written confirmation from PMC. In case factory inspection is carried 

out then all travelling and lodging expenses shall be borne by ICAI for maximum two persons.  

All expenses related to testing shall be to Contractor account.  Tests on site for completed 

works shall demonstrate the following, among other things. 

 

b. That the equipment installed complies with specification in all respects . 

c. That all items operate efficiently and quietly to meet the specified requirements. 
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d. That all electrical circuits are correctly protected and that protective devices are properly 

coordinated. 

 

e. The contractor shall provide all necessary instruments and labour required for testing, shall 

make adequate records of test procedures and readings, shall repeat any tests requested by the 

PMC and shall provide test certificate signed by a properly authorized person. Such test shall 

be conducted on all materials and equipments and tests on completed work as called for by the 

PMC at contractor’s expenses unless otherwise called for. 

 

f. If it is proved that the installation or part thereof is not satisfactorily carried out, then the 

contractor shall be liable for the rectification and retesting of the same as called for by the 

PMC whose decision as to what constitutes a satisfactory test shall be final. 

 

 The above general requirements as to testing shall be read in conjunction with any particular 

requirements specified elsewhere.  

 

2.  SHOP DRAWINGS 

 

 All the shop drawings shall be prepared on computer through Autocad System based on Architectural 

Drawings, site measurements and Interior Designer’s Drawings. Within four weeks of the award of the 

contract, contractor shall furnish, for the approval of the Architect/Consultant, two sets of detailed 

shop drawings of all equipment and materials including layouts for Plant room, Pump room, Typical 

toilets drawings showing exact location of supports, flanges, bends, tee connections, reducers, detailed 

piping drawings showing exact location and type of supports, valves, fittings etc; external insulation 

details for pipe insulation etc; electrical panels inside/outside views, power and control wiring 

schematics, cable trays, supports and terminations. These shop drawings shall contain all information 

required to complete the Project as per specifications and as required by the Architect / Consultant / 

ICAI’s site representative. These Drawings shall contain details of construction, size, arrangement, 

operating clearances, performance characteristics and capacity of all items of equipment, also the 

details of all related items of work by other contractors. Each shop drawing shall contain tabulation of 

all measurable items of equipment/materials/works and progressive cumulative totals from other 

related drawings to arrive at a variation-in-quantity statement at the completion of all shop drawings.  

Minimum 5 sets of drawings shall be submitted after final approval along with CD. 

 

 Shop drawings shall be submitted for approval four weeks in advance of planned delivery and 

installation of any material to allow Architect/Consultant ample time for scrutiny. No claims for 

extension of time shall be entertained because of any delay in the work due to his failure to produce 

shop drawings at the right time, in accordance with the approved programme. 

 

 Manufacturer’s drawings, catalogues, pamphlets and other documents submitted for approval shall be 

in four sets. Each item in each set shall be properly labelled, indicating the specific services for which 

material or equipment is to be used, giving reference to the governing section and clause number and 

clearly identifying in ink the items and the operating characteristics. Data of general nature shall not be 

accepted. 

  

            Samples of all materials like valves, pipes, insulation, control wires etc shall be submitted to the ICAI’s 

site representative prior to procurement. These samples shall be submitted in two sets for approval and 

retention by ICAI’s site representative and shall be kept in their site office for reference and 

verification till the completion of the Project.  Wherever directed a mockup or sample installation shall 

be carried out for approval before proceeding for further installation. 

 

 Approval of shop drawings shall not be considered as a guarantee of measurements or of building 

dimensions. Where drawings are approved, said approval does not mean that the drawings supersede 

the contract requirements, nor does it in any way relieve the contractor from any responsibility or 

requirement to furnish material and perform work as required by the contract. 

 

 Where the contractor proposes to use an item of equipment, other than that specified or detailed on the 

drawings, which requires any redesign of the structure, partitions, foundation, piping, wiring or any 

other part of the mechanical, electrical or architectural layouts; all such re-design, and all new 

drawings and detailing required therefor, shall be prepared by the contractor at his own expense and 
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got approved by the Architect/Consultant/ ICAI’s site representative.  Any delay on such account shall 

be at the cost and consequence of the Contractor. 

 

 Contractor shall prepare coordinated services shop drawings based on the drawings prepared by 

Electrical Contractors to ensure adequate clearances are available for installation of services for each 

trade. 

 

 Where the work of the contractor has to be installed in close proximity to, or will interfere with work 

of other trades, he shall assist in working out space conditions to make a satisfactory adjustment. If so 

directed by ICAI’s site representative, the contractor shall prepare composite working drawings and 

sections at a suitable scale, not less than 1:50, clearly showing how his work is to be installed in 

relation to the work of other trades. If the Contractor installs his work before coordinating with other 

trades that may cause any interference with work of other trades, he shall make all the necessary 

changes without any extra cost to ICAI. 

 

 Within two weeks of approval of all the relevant shop drawings, the contractor shall submit four copies 

of a comprehensive variation in quantity statement, and itemized price list of recommended (by 

manufacturers) imported and local spare parts and tools, covering all equipment and materials in this 

contract. The PMC shall make recommendation to ICAI for acceptance of anticipated variation in 

contract amounts and also advise ICAI to initiate action for procurement of spare parts and tools at the 

completion of project. 

 

3. ACCESSIBILITY 

 

 The Contractor shall verify the sufficiency of the size of the shaft openings, clearances in cavity walls 

and suspended ceilings for proper installation of his piping and other ancillaries. His failure to 

communicate insufficiency of any of the above shall constitute his acceptance of sufficiency of the 

same. The Contractor shall locate all equipment which must be serviced, operated or maintained in 

fully accessible positions. The exact location and size of all access panels, required for each concealed, 

valve or other devices requiring attendance, shall be finalized and communicated in sufficient time, to 

be provided in the normal course of work, failing which the Contractor shall make all the necessary 

repairs and changes at his own expense.  Access panel shall be standardised for each piece of 

equipment / device / accessory and shall be clearly nomenclatured / marked. 

 

 

4. COMPLETION OF INSTALLATION 
 

On completion of the installation, a certificate shall be furnished by the contractor, counter signed by 

the licensed supervisor, under whose direct supervision the installation was carried out. This certificate 

shall be in the prescribed form as required by the local authority. 

 

 The contractor shall be responsible for getting the entire electrical installation duly approved by the 

local authorities concerned, and shall bear expenses if any, in connection with the same. 

 

5. BALANCING AND TESTING  

 

 Balancing of all water systems and all tests as called for shall be carried out by the contractor through 

a specialist group, in accordance with the Specifications and ASPE / ASHRAE Guide lines and 

Standards. The installation tests shall be carried out in the presence of the representatives of the 

Architect/Consultant and ICAI’s site representative and the defects if any shall be removed. 

 

6. COMPLETION DRAWINGS 

 

 Contractor shall periodically submit completion drawings as and when work in all respects is 

completed in a particular area. These drawings shall be submitted  in the form of  two sets of CD’s and 

four portfolios (300 x 450 mm) each containing complete set of drawings on approved scale indicating 

the work as - installed. These drawings shall clearly indicate complete plant   room   layouts, piping 

layouts, location of wiring   and sequencing of automatic controls, location of all concealed piping, 

valves, controls, wiring and other services. Each portfolio shall also contain consolidated control 

diagrams and technical literature on all controls. The contractor shall keep f one set of these 

consolidated control diagrams in glass frame, in the plant room.   
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7. OPERATING INSTRUCTION& MAINTENANCE MANUAL 

 

 Upon completion and commissioning of WORK, the contractor shall submit a draft copy of 

comprehensive operating instructions, maintenance schedule and log sheets for all systems and 

equipment included in this contract. This shall be supplementary to manufacturers’ operating and 

maintenance manuals. Upon approval of the draft, the contractor shall submit four (4) complete bound 

sets of typewritten operating instructions and maintenance manuals; one each for retention by 

Consultant and ICAI’s site representative and two for ICAI’s Operating Personnel. These manuals 

shall also include basis of design, detailed technical data for each piece of equipment as installed, spare 

parts manual and recommended spares for 4 year period of maintenance of each equipment. 

 

 Preventive Maintenance Schedule for each equipment / panel shall be submitted along with Operation 

and Maintenance Manual. 

 

8. ON SITE TRAINING 

 

 Upon completion of all work and all tests, the Contractor shall furnish necessary operators, labor and 

helpers for operating the entire installation for a period of fifteen (15) working days of ten (10) hours 

each, to enable the ICAI’s staff to get acquainted with the operation of the system. During this period, 

the contractor shall train  ICAI’s personnel in the operation, adjustment and maintenance of all 

equipment installed. 
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SECTION - V: TENDER FORM&APPENDIX TO TENDER FORM 

TENDER FORM 

To 

The Chairman 

Infrastructure Development Committee 

Chengalpattu District Branch of SIRC of ICAI 

Flat 402, Natha Kamalam 

No 1A, Periyalwar Street 

East Tambaram, Pin Code : 600059 

  

Dear Sir: 

 

I/We do hereby tender for the execution of the work specified in the underwritten memorandum within the 

time specified at the rates therein and in accordance with & in all respects as per the specifications, drawings, 

designs and instructions supplied by you, which I/We have read very carefully. 

 

MEMORANDUM: 

 

Appointment of Contractor for construction of “ICAI BHAWAN” for The Chengalpattu District 

Branch of SIRC of  ICAI  

 

I/We hereby distinctly and expressly declare and acknowledge before the submission of my/our tender, I/We 

have carefully followed the instructions and read the specifications and read the schedule of quantities, 

examined the drawings and clearly understood all the conditions of tender.  I/We have also seen the location 

where the said work is to be done and made such investigations of the work required to enable me/us to 

complete the work successfully. 

 

Should this tender be accepted in whole or in part, I/We hereby agree to abide by and fulfill all the terms and 

conditions annexed hereto.   

 

I/We also agree to furnish the required deposits in the form and shape as stipulated in tender documents. 

 

I/We agree to keep the offer open for 90 days from the last date of submission of tender. 

 

I/We accept that you are not bound to accept the lowest tender or bound to assign any reason for rejecting 

my/our tender. 

 

Please find attached herewith Demand Draft No. _______________ dated ________ drawn on 

_________(Bank) for Rs. ___________/- against the Earnest Money Deposit. 

Please find attached herewith Demand Draft No. _______________ dated ________ drawn on 

_________(Bank) for Rs. ___________/- against the Tender cost (in case it is downloaded from website). 

 

Please also find attached my / our income tax. Sales tax, service tax clearance certificates, last audited balance 

sheet, company profile deed and solvency certificate including work contract registration as requested. 

 

We understand and accept the Payment Terms as stipulated in the General / Special Conditions of tender 

documents. 

 

Yours faithfully, 

 

Name of the Partner /Officer of company 

 

Signature of Partner / Officer of company 

 

Seal of company  Date:-________________.  
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APPENDIX TO THE FORM OF TENDER  
 

Sl No. Clause No. Brief Description of Clause 

1.  Name of Work 

 

Construction of “ICAI BHAWAN” for The  

Chengalpattu District Branch of SIRC of ICAI 

Flat 402, Natha Kamalam 

No 1A, Periyalwar Street 

East Tambaram, Pin Code : 600059 

2.  Cost of Tender Document  Rs.5,900/- (Non-refundable)+ Rs. 500/- ( in case requested by 

post ). inclusive of GST. 

 3.  Earnest Money Deposit In the form of Demand Draft/ Bank Guarantee for an Amount 

of Rs.21,00,000/-- 

4.  Validity of the BID 90 days 

 5.  Commencement of work Within 10 days from the date of Letter of Intent/ Work Order 

or handing over of site, whichever is later. 

6.  Time of Completion inclusive of 

holidays & rainy period. 

12 Months  

7.  Signing of Contract Agreement Within 10 days of issue of Letter of Intent/ Work Order 

 8.  Performance Security 

Deposit/Bank Guarantee 

 

 

 

 

5 % of the contract amount (to be submitted before signing 

agreement) in the form of Bank Guarantee in favour of 

Secretary, ICAI, payable at New Delhi. The validity of which 

will be up to Defect Liability Period plus 90 Days.  

 9.  Release of Performance Security Full performance security (5%) shall be refunded after 

completion of Defect Liability Period. 

 10.  Additional Performance Security 

against low quoted items 

Additional Performance Security Amount will be as given in 

the Tender Documents. This will be released as per provision 

in the Tender Documents. 

 
11.  Mobilization Advance 10%   of   the Contract price against submission of BG 

equivalent to 110% of advance amount, valid till the 

Completion Period of contract period. It shall be recovered 

from 1st RA bill onwards @ 12.50 %. 

12.  Retention Money 10 % of Contract Value to be deducted from each RA bill. 

Alternately, Contractor can submit BG for equivalent amount 

before payment of 1st RA bill.  

 

BG will be valid till completion of contract period plus 90 

days. 

 13.  Release of Retention Money 50% of same shall be released along with Final Bill and 

balance 50% after completion of Defect Liability Period 

14.  Insurance 

 

 

 

 

 

 

 

 

 

 

 

➢ Contractor's All Risk Insurance Policy to inter alia cover 

the following: 

• Contract Price plus 10% for the period of completion 

of the works + defect liability period.  

• Civil commotion, riots, war, earth quake, terrorist 

attack and other disturbances. 

• All Plant and machinery owned by the Contractor for 

the project. 

• Damage insurance against loss or damage by fire or 

any other disaster to the works during construction 

until its completion. 

➢ Workmen Compensation Policy to be taken by contractor. 

➢ Third Party Insurance Policy 

➢ Any other insurance policy not referred above but 

mandatory to indemnify ICAI against all types of losses. 

 15.  Secured Advance on Non-

perishable Material 

 

65 % of the material cost (against submission of invoice) or 

65% of item rate, whichever is less. 
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16.  Running Account Bills  Two bills per month will be entertained. No bill     

value should be less than Rs. 50 lacs. 

17.  Payment of Running Account  

Bills 

 

 

 

 

Within 21(twenty one) days from the date of submission of 

bill, if found in order 

 

All bills along with measurements to be checked by PMC/ 

Architect. However, if ICAI feels, they may get it cross-

checked. 

 

18.  Final Bill Contractor to submit the final bill within 30 days of issue of 

virtual completion certificate. PMC / Architect to certify in 

next 30 days. ICAI to release payment in next 30 days. 

 

19.  Taxes and Duties All Government taxes and duties such as GST, Sales tax, 

Service Tax, Labor cess etc. to be included in the bid price. 

 

20.  Freight, Insurance, Packing, 

Forwarding, Loading & 

Unloading 

To be included in the bid price. 

 

21.  Quantity Variation The Quantity mentioned in BOQ can vary up to any extent on 

either side. Any item can be deleted. Nothing extra shall be 

paid on this account in the rate quoted. 

22.  Escalation No Escalation shall be payable during the contract period, 

whatsoever may be the reason. 

23.  Electricity & Water Electricity, drinking water and water for construction to be 

arranged by CONTRACTOR at his own cost. 

24.  Period of Maintenance/ Defect 

Liability Period 

12 (twelve) Months from date of issue of completion 

certificate by Architect/ PMC. 

25.  Liquidation Damages 0.5 % of Contract Value per week of delay, subject to a 

maximum of 10 % of Contract Value. 

 

• If the  rates  for  altered, substituted  or additional   work are not specifically  provided  in  the tender, 

then such  rates  will  be  derived  from the rates for a similar class of  work as specified in the tender. 

 

• If the rates of altered, substituted or additional work cannot be determined in the manner specified 

above, then the rates of such items of work shall be computed based on the Analysis of  Rates as 

provided in CPWD, Analysis of Rates ( latest edition). Water & Electricity charges even if provided in 

the analysis will not be allowed  since same are deemed to be included in the 15% (Fifteen Percent) to 

be added towards establishment, overheads, water and electricity, POL charges, contingency and 

CONTRACTOR profit, tool and tackles etc. 

 

• If the rates for the altered, substituted or additional   work cannot be determined in the  manner  

specified above,  then the  rates for the same shall be decided based on actual cost to the 

CONTRACTOR at site including labour (for which CONTRACTOR shall produce sufficient proof) 

plus 15% to towards establishment, overheads, water and electricity, POL charges, contingency and 

Contractor’s  profit, tool and tackles etc cover profits & overheads of CONTRACTOR. 

 

 

 

(Signature of the Authorized person)  Designation:  ………………………………………….. 
 

Date: ……………… Name of the firm:  ………………………………………….................. 

 

(Official Seal)  ...................................... Address: ........................................………………………………….. 
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SECTION - VI: EVALUATION FORMATS 

TABLE OF CONTENTS 

 

Clause No                  Description                          Page No. 
 

1. Form A  Financial Information with supporting document    82 

 

2. Form B Form of Bankers Certificate from a Scheduled Bank.   83 

 

3. Form C Details of all works of similar Class completed during the last  84 

   five years ending last day of the month. 

 

4. Form D Project under execution or awarded     84 

 

5. Form E  Performance Report of work referred to in Forms C and D  85 

 

6. Form F  Structure & Organization      85 

 

7. Form G  Details of Technical & Administrative Personnel to be   86 

   Employed for the work. 

 

8. Form H  Details of construction plant and equipment likely to be   86 

    used in carrying out the work. 

 

9. Form I Details of Statement of Arbitration & Disputes    88 
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SECTION VI - EVALUATION FORMATS 

FORM ‘A’ 
FINANCIAL INFORMATION 

 

I. Financial Analysis - Details to be furnished duly supported by figures in balance sheet/ profit & loss  

account for the last five years duly certified by the Chartered Accountant, as submitted by the applicant  

to the Income Tax Department (Copies to be attached).  

 

Year Profit/ Loss Turnover Remarks 

2017-18    

2018-19    

2019-20    

2020-21    

2021-22  

 

  

 

 

 

 

II. Financial arrangements for carrying out the proposed work: 

 

 

 

 

 

Signature of Chartered Accountant with Seal                                                                Signature of Tenderer(s). 
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FORM   “B” 

 

                    FORM OF BANKERS’ CERTIFICATE FROM A SCHEDULED BANK  

 

This is to certify that to the best of our knowledge and information that 

M/s./Sh………………………………………….having marginally noted address customer of  

our bank are/is respectable &can be treated as good for any engagement up to a limit of 

Rs………………. 

(Rupees………………………………………………………………………………..)  

 

This certificate is issued without any guarantee or responsibility on the bank or any of  the officers.  

 

 

                                                                                                                                                   (Signature)   

                                                                                                                                                   For the Bank 

 NOTE 

 

(1) Bankers certificates should be on letter head of the Bank, sealed in cover addressed to tendering authority.  

(2) In case of partnership firm, certificate should include names of all partners as recorded                                                

with the bank. 
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FORM-  "I" 

Statement of Arbitration and Disputes  

S.No.  

Name of work 

/project and 

location  

Name and 

address/telephone 

number of officer 

to whom 

reference may be 

made   

Name 

of 

client   

Cost of 

work 

in 

crores   

Nature 

of 

dispute   

Award of 

Arbitration   Remarks  

                

                

                

                

                

 

  Signature of Tenderer(s) 
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SECTION - VII 

ARTICLES OF AGREEMENT 

 

This Agreement is made on this the ___ day of _____2023_ at __________ 

 

BETWEEN 

THE INSTITUTE OF CHARTERED ACCOUNTANTS OF INDIA, having its Head Office at ‘ICAI 

Bhawan’, P.O. Box No. 7100, Indraprastha Marg, New Delhi – 110002, represented by its authorized officer 

____________________, (HEREINAFTER referred to as ‘ICAI’) which expression shall, wherever the 

context so admits, mean and include its successors in office, assignees, representatives, ,administrator, etc. of 

the ONE PART; 

AND 

 

______________________________________________________________________________, represented 

by its authorized signatory ___________________, (HEREINAFTER referred to as “THE CONTRACTOR”) 

which expression shall, wherever the context so admits, mean and include its partners, successors, 

representatives, assignees, executors, administrators etc. of the OTHER PART. 

WHEREAS  

 

A. The ICAI is desirous that Structural, Civil & other finishing works, Plumbing Electrical and 

HVAC Works in respect of the construction of “ICAI BHAWAN” for The Chengalpattu District Branch of 

SIRC of ICAI, Flat 402, Natha Kamalam, No 1A, Periyalwar Street, East Tambaram, Pin Code : 600059,  

(hereinafter referred to as ‘Contract Work’) should be executed as mentioned, enumerated or referred to in the 

tender including Press Notice Inviting Tender, General Conditions of the Contract, Special Conditions of the 

contract, Specifications, Drawings, Plans, Time Schedule of completion of jobs, Schedule of Quantities and 

Rates, Agreed Variations, other documents and has called for Tender.  

 

B.  The Contractor has inspected the site and surroundings of the work specified in the tender documents and 

has satisfied himself by careful examination before submitting his tender as to the nature of the surface, 

strata, soil, sub-soil and grounds, the form and nature of the site and local conditions, the quantities, nature 

and magnitude of the work, the availability of labor and materials necessary for the execution of work, the 

means of access to site, the supply of power and water thereto and the accommodation he may require and 

has made local and independent enquiries and obtained complete information as to the matters and things 

referred to or implied in the tender documents or having any connection therewith, and has considered the 

nature and extent of all the probable and possible situations, delays, hindrances or interferences to or with 

the execution and completion of the work to be carried out under the contract, and has examined and 

considered all other matters, conditions and things and probable and possible contingencies, and generally 

all matters incidental thereto and ancillary thereof affecting the execution and completion of the contract 

work and which might have influenced him in making his tender and has offered to execute the contract 

work. 

 

C. The tender documents including the ICAI’s Press Notice Inviting Tender, Instruction to bidder, General 

conditions of contract, Special Conditions of Contract, Schedule of Quantities and Rates, General 

obligations, Specifications, Drawings, Plan, Time Schedule for completion of work, Letter of Acceptance 

of Tender, Letter of Intent and any Statement of Agreed Variations and all or any appendices, copies of 

which hereto annexed along with such amendments as may be confirmed or instructions as may be issued 

from time to time by the ICAI shall form part of the contract though separately set out and are included in the 

expression ‘Contract’ wherever herein used.  

 

D. The tender documents shall be taken as complementary and mutually explanatory of one another, but in 

the case of ambiguities and discrepancies shall take precedence in the order set out below: 

 
1. This Form of Agreement 

2. The Letter of Intent/ Work Order 

3. The said bid and Appendix 

4. The Bill of Quantities 

5. The Technical Specifications 

6. The Tender Drawings 
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7. Special Conditions of Contract 

8. General Conditions of Contract 

9. Form of Bank Guarantees 

 

AND WHEREAS:  

 

The ICAI accepted the tender of the Contractor for executing the contract work(s), conveyed vide letter no 

__________, dated _________, at the rate(s) stated in the Schedule of quantities for the work and accepted by 

the ICAI (hereinafter referred to as the ‘Schedule of Rates’) upon the terms and subject to the conditions of the 

contract. 

 

NOW, THEREFORE, THIS AGREEMENT WITNESSTH AND IT IS HEREBY AGREED BY AND 

BETWEEN BOTH THE PARTIES AND DECLARED AS FOLLOWS:  

 

1.  That in consideration of the payment of Rs. ________________/- (Rupees 

_____________________________________ only), hereinafter referred to as the ‘Contract Price’, to be 

made by the ICAI to the Contractor for the work to be executed by him, the Contractor hereby covenants 

with the ICAI that the Contractor shall and will duly provide, execute and complete and remedy any 

defects therein and shall do and perform all other acts and things in conformity in all respects with the 

provisions of the Contract or described therein or which are to be implied therefrom or shall be 

reasonably necessary for the completion of the said works and at the said times and in the manner and 

subject to the terms and conditions or stipulations mentioned in the contract. 

 

2. That the contract work shall be completed within 12 months from the date of handing over the site to the 

Contractor or from the 10th day of the receipt by the Contractor, the work order issued, whichever is later, 

according to the rate of progress indicated in the programme chart enclosed to the work order, or within 

such period specifically agreed to by the ICAI’s Architect ……………. in writing towards extension of 

time in consultation with the ICAI. 
 

3. That the Contractor has furnished performance Bank Guarantee No.____________ dated ___________ 

for Rs. ___________/-( an amount equal to 5 % of the contract value), issued by _____________ (bank) 

with validity till ________  in favour of Secretary, ICAI, payable at Delhi, for due performance of his 

obligation under this contract.  

That the Contractor has further agreed that towards Retention Money, an amount equal to 10% of the 

running bill will be deducted from each progressive bill. It is further agreed between the parties that 50% 

of same shall be released along with Final Bill and balance 50% after completion of Defect Liability 

Period. No interest will be paid on retention money. 

 

The Performance Security Deposit/Bank Guarantee will be released upon expiry of Defect Liability 

Period of 12 months plus claim period which will be counted from the date of virtual completion of work 

or two months from the date of latest rectification of work, whichever is later.  

 

4. That in consideration of the due provisions, execution and completion of the contract work, the ICAI does 

hereby agree with the Contractor that the ICAI will pay to Contractor the respective amounts for the work 

actually done by him and approved by the ICAI at the Scheduled Rates under provision of the contract, 

such payment to be made at such time in such manner as prescribed for in the contract. 

 

5. That it is specifically and distinctly understood and agreed between the ICAI and the Contractor that the 

Contractor shall have no right, title or interest in the site made available by the ICAI for execution of the 

works or in the building, structures or works executed on the said site by the contractor or in the goods, 

articles, materials, etc. brought on the said site (unless the same specifically belongs to the Contractor) 

and the Contractor shall not have or deemed to have any lien whatsoever or charge for unpaid bills and 

shall not be entitled to assume or retain possession or control of the site or structures and the ICAI shall 

have an absolute and unfettered right to take full possession of site and to remove the Contractor, their 

servants, agents and materials belonging to the Contractor and lying on the site.  

 

7. That it is further specifically and distinctly understood and agreed between the ICAI and the 

Contractor that in any event, the ICAI shall owe no responsibility or liability of any kind towards any 

person or persons engaged by the Contractor for carrying the contract work(s) and the Contractor alone 

shall be responsible and liable to any such person or persons so engaged. 
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 7. REPRESENTATIONS AND WARRANTIES 

 

The Contractor represents and warrants to ICAI that: 

i. It is duly organized and validly existing under the laws of India and has full power and authority to 

execute and perform its obligations under this Agreement and to carry out the transactions contemplated 

herein. 

ii. It has taken all necessary corporate and other actions under laws applicable to its business to authorize the 

execution and delivery of this work contemplated in this Agreement and to validly exercise its rights and 

perform its obligations under this Agreement. 

iii. It has financial standing and capacity to execute the Project in accordance with the terms of this 

Agreement. 

iv. In providing the Services, it shall not cause any disruption to ICAI's normal operations 

v. This Agreement has been duly executed by it and constitutes a legal, valid, and binding obligation, 

enforceable against it in accordance with the terms hereof.  

vi. The information furnished in the tender documents, Agreement documents and as updated is true in all 

aspects and nothing is false, suppressed or misrepresented.  

vii. The execution, delivery and performance of this Agreement shall not conflict with or result in the breach 

of or constitute a default of any of the terms of its Memorandum and Articles of Association (in case of a 

company) or any Applicable Laws or any covenant, contract, arrangement, understanding, decree or order 

to which it is a party or by which it or any of its properties or assets is bound or affected. 

viii. There are no material actions, suits, other proceedings, or investigations pending or, to its knowledge, 

threatened against it at law or in equity before any court or before any other judicial, quasi-judicial or 

other statutory regulatory authority, the outcome of which may result in the breach of this Tender or 

Agreement or which individually or in the aggregate may result in any material impairment of its ability 

to perform all or any of its obligations under this Tender or Agreement; 

ix. It has no knowledge of any violation or default with respect to any order, writ, injunction or decree of any 

court or any legally binding order of any Government Instrumentality which may result in any Adverse 

Effect on its ability to perform its obligations under this Tender or Agreement and no fact or circumstance 

exists which may give rise to such proceedings that would adversely affect the performance of its 

obligations under this Agreement. 

x. It has complied with Applicable Laws and has not been subject to any fines, penalties, injunctive relief or 

any other civil or criminal liabilities which either individually or in the aggregate have or may have an 

adverse effect on its ability to perform its obligations under this Agreement. 

xi. It and its personnel, have the necessary experience, skill, knowledge and competence to perform the 

Contract. 

xii. No representation or warranty by the Contractor contained herein or in any other document furnished by 

him to ICAI or its Employee or its nominated agencies in relation to the Required Consents contains or 

shall contain any untrue or misleading statement of material fact or omits or shall omit to state a material 

fact necessary to make such representation or warranty not misleading. 

xiii. No sums, in cash or kind, have been paid or shall be paid, by the Contractor or on his behalf, to any 

person associated with ICAI in any manner whatsoever by way of fees, commission or otherwise for 

entering into this Agreement or for influencing or attempting to influence ICAI in connection therewith. 

 

8. SECURITY DEPOSIT, BANK GUARANTEE AND RETENTION MONEY 

 

The Security Deposit, Bank Guarantee and Retention Money shall be liable to be forfeited by the ICAI at its 

discretion in the event the Contractor is deemed to be in default or in the event of breach of any covenant 

or terms and conditions of the contract on the part of the Contractor.  In addition to other provisions and 

conditions mentioned herein, and in the Tender document, Security Deposit, Bank Guarantee and 

Retention Money, shall liable to be forfeited in the following conditions also: 

 

i. The Contractor modifies the rates of contract unilaterally during the Contract Period. 

ii. The Contractor withdraws his offer during the period of the Agreement. 

iii. The Contractor refuses or fails to execute the Work awarded to him as per the agreed timelines for various 

stages in the contract work. 

iv. The Contractor fails to perform the work to the satisfaction of the ICAI. 

v. The Contractor is found to be indulged in Canvassing in any form or indulge in fraud or corruption/ 

corrupt practices in any form in connection with the tender or this agreement.  

vi. The Contractor is found to be suppressing the information or furnishing wrong information or indulging 

in misrepresentation or misstatements. 

vii. The Contractor fails to honor or refuses to comply with or modifies any or all terms and conditions of the 

Tender and/ or Agreement or puts any condition after being declared as L-1. 
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viii. The Contractor fails to make good the deficit of Security Deposit within 10 days of the notice of demand 

by ICAI. 

ix. The Contractor fails to pay the Liquidated damages and/ or Penalty within stipulated time as provided 

herein.  

x. The Contractor fails to submit Additional Performance Security as per the requirements of ICAI. 

xi. The Contractor fails to keep all the information/ details /drawings /material specification confidential and 

fails to maintain secrecy. 

xii. The successful Bidder/ Contractor, in violation of the provisions of the Tender and Agreement and/ or 

without prior written consent of the ICAI, sub-contracts the work awarded to him.  

xiii. The Contractor fails to handover the Insurance Policy including renewed Insurance Policy in original. 

xiv. Unless extended by the ICAI in writing, on failure to complete the works, work order and items of work 

within stipulated dates for completion and clear the site on or before the date of completion. 

 

9. ADDITIONAL PERFORMANCE SECURITY: 

 

Since the Contractor has, in its bid dated …….., quoted ALR (Abnormally Low Rates i.e. the rates less than 

60% of estimated rates) for prices of under mentioned individual items and/or total bid price offered in 

relation to the ICAI’s item rates estimate or total price estimate of the real cost of the work to be 

performed under the Contract, the Contractor shall furnish Additional Performance Security of 

Rs…………… in the form of additional Bank Guarantee or additional Security Deposit which is 

calculated at per the given formula. i.e. 

 

Additional Performance Security Amount = Quantity X (60% of estimated rate -ALR rate). 

 

10. RESERVATION CLAUSE: 

 

That the ICAI reserves the right to add or omit any item(s) of the contract work, exercise control on 

quality of work, check of measurement, payment certificates, variation(s) arising in view of change of 

scope of work and approval of extra substituted items. The decision of the ICAI shall be final and binding 

in regard thereto and the Contractor shall not be entitled to claim any compensation other than the 

admissible rates provide for in the contract or otherwise mutually agreed upon for such additions, 

alternations, modifications, variation omissions etc. 

 

11 ASSIGNMENT: 

 

The contractor shall not without the prior written consent of the ICAI assign the contract works or any 

part thereof. PROVIDED ALWAYS that any consent given by the ICAI for assigning contract works or 

any part thereof will not absolve the Contractor from the full and entire responsibility of its obligations 

under this contract and/or instructions issued by the ICAI. 

 

12. LIABILITY UNDER EMPLOYEES STATE INSURANCE ACT, 1948 AND EMPLOYEES 

PROVIDENT FUND AND MISCELLANEOUS PROVISIONS ACT, 1952 AND 

GRATUITY/PENSION OR ANY OTHER LABOUR LAWS: 

 

Whenever the ICAI is required to pay contributions in respect of the workmen or employees engaged or 

employed by or through the Contractor, his Sub-contractor or permitted assigns, under the Employees 

State Insurance Act, 1948 and P.F. Act, 1952 or the Rules and Regulations, made thereunder either as the 

principal employer or otherwise, the ICAI shall be entitled to recover from the Contractor such amounts 

from dues payable or becomes payable to the Contractor. The Contractor will discharge its 

responsibilities under the Employees State Insurance Act, 1948, PF Act, 1952 as an immediate employer 

in respect of employees engaged or employed by the Contractor or by the Sub-contractor for the 

execution of work or for any reason whatsoever. The Contractor shall submit to the owner at periodic 

intervals the evidence for discharge of statutory contribution under ESI Act and PF Act and other 

statutory liabilities for which the Contractor or Sub-contractor is liable. The Contractor acknowledges the 

right of the ICAI to recover the amount of the contribution paid by the latter in the first instance in respect 

of the employees employed by or through the Contractor or by his Sub-contractor or permitted assignees 

as well as the employees contribution, if any, either by the deduction from any amount payable to him by 

the owner under any contract or as a debt payable by the Contractor to the owner.  
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13. OTHER STATUTORY OBLIGATIONS: 

 

In the event the ICAI is called upon to make any payment to meet any statutory obligation concerning the 

contract works, such amount shall be recovered from the Contractor and without prejudice to any other 

mode of recovery, the ICAI may deduct the same from any amount payable to the contractor by the ICAI 

under any contract. The Contractor shall submit written confirmation together with evidence to the ICAI 

at periodical intervals to the effects that all statutory obligations have been duly complied with and the 

liabilities having arisen thereunder have been duly discharged as required. 

 

14. STATUTORY REQUIREMENTS: 

 

The Contractor shall conform to the provisions of Acts of Parliament or State Legislatures and to by-laws, 

rules, orders or notifications of the Government, Municipal or Local Authority for the time being in force 

affecting the works undertaken by it and will give all necessary notices to and obtain requisite sanction 

and permits of and from the Municipal and any other authority in respect of the said works, the materials 

to be used therein and generally will comply with building and other regulations of such authorities. 

 

The Contractor undertakes to ensure due and complete compliance with all laws, regulations, rules, etc. 

whether of the Central Government or the State Government or of any other competent authority 

applicable to the workmen employed or whose services are otherwise availed of by the Contractor 

whether in connection with the construction work at the site or otherwise. The ICAI shall have the right to 

inspect the records maintained by the Contractor concerning such workmen from time to time and the 

Contractor shall whenever required by the ICAI produce such records as the ICAI may call upon the 

Contractor to produce for the ICAI’s inspection in order to ascertain whether or not the requirements of 

all such laws, regulations, rules, etc. have been compiled with by the Contractor. In the event of any 

contravention of such laws, regulations, rules, etc. coming to light whether as a result of such inspection 

or otherwise to effect such compliance within such time as the ICAI may prescribe in that behalf and in 

the event of the Contractor failing to effect such compliance within the time prescribed by the owner then 

the ICAI shall without prejudice to his rights be entitled to withhold from the amount payable to the 

Contractor any amount payable to the workmen under any such laws, regulations and rules to make 

payment thereof to the workmen. The ICAI shall also have in that event the right to terminate the contract 

with immediate effect and to exercise powers reserved to the ICAI under the contract as a result of 

termination. 

 

125. INDEMNITY: 

 

 That the Contractor shall keep the ICAI indemnified against all actions, suits and proceedings and all and 

any costs, charges, expenses, loss or damage incurred, suffered, caused to/sustained by the ICAI by 

reason of any default or breach or lapse or negligence or non-observance or non-performance or any non- 

payment by/on behalf of the Contractor. 

 

16. LIQUIDATED DAMAGES: 

 

If  the  CONTRACTOR fails to complete the works  by  the due date or within extended time, the 

Contractor shall be liable to pay Liquidated Damages to ICAI  at the rate of 0.5 % of the contract value for 

every  week of delay  subject to a  maximum  of  10% of the contract value. In addition to Liquidated 

Damages, in case the delay is beyond 4 months, it shall render the Retention Money to be forfeited and in 

addition a penalty of Rs. 10 Lacs (Rupees Ten Lacs Only) will be payable by the CONTRACTOR and the 

Contract will come to end and ICAI shall be at liberty to withdraw the work and get it executed from any 

other agency at Contractor’s risk and cost and the site shall be vacated by Contractor immediately. 

 

17. TERM: 

This Agreement shall be co-terminus with the completion of the Project to be handed over to ICAI to its 

complete satisfaction 

 

18. TERMINATION: 

 

14.1 ICAI  may, without prejudice to any other right or remedy, terminate the contract forthwith in part or 

whole in any of the following cases: 

 If Contractor: 

 

(i) Being  an  individual, or if a  firm,  any  partner  thereof at any time be adjudged insolvent  or  having  
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received  orders for  administration  of  his estate made against him or takes  any proceedings  for 

liquidation or  composition  under  any  Insolvency Bankruptcy Code, 2016 for the time being in 

force  or makes any conveyance or assignment of his effects or composition or arrangement for the 

benefits of  his creditor or purport so to do or if any  application  be made under Insolvency Act for 

the time being in force for the sequestration of his estate or  if  a trust deed be granted by him for and 

behalf of his creditors; or 

 

(ii)Being  a  company passes a  resolution  or  the court  makes an order for the  liquidation  of   its  affairs 

or a receiver or manager on behalf  of  the  debenture  holders  is  appointed   or circumstances  arises 

which entitle the  court or  debenture holders  to appoint  a  receiver  or  Manager; or 

 

(iii)Assigns, transfers or subjects or attempts to assigns transfer or sublet any portion of the works without 

the prior written approval of ICAI; or 

 

(iv) Fails to  in commence the  work  within  a reasonable  time or within such extended time as may be 

permitted by ICAI at its discretion from the date of the handing  over of  the  site  and continue  in  

that state  after  reasonable   notice  from  the  Architect  and   or  ICAI. 

 

(v)In  the  opinion of ICAI/Architect  at  any  time  whether before or after the date or  extended  date  for 

completion makes defaults  in  proceeding  with the works with due diligence and continues  in that   

state  after  reasonable  notice  from   the Architect and or ICAI or delays the project.  

 

(vi)Fails   to  comply  with  any  of  the  terms   and  conditions of the contract after reasonable  notice  in   

writing   with  directions properly   issued  there under. 
 

(vii)Fails to complete the works, work order and items of work within individual dates for completion and   

clear the site on or before the date of completion. 
 
19. FORCE MAJEURE  

 

Time shall be the essence of the contract in this regard subject however to ‘Force Majeure’.  

For purpose of this clause, `Force Majeure’ means an event beyond the control of the contractor and not 

involving the contractor’s fault or negligence and not foreseeable. Such events may include, but are not 

restricted to major changes in the present building rules, act of God, earthquakes, tempest and flood.  

If a Force Majeure situation arises, the Contractor shall promptly notify the ICAI in writing of such 

conditions and the cause thereof. Unless otherwise directed by the ICAI in writing, the Contractor shall 

continue to perform its obligations under the contract as far as reasonably practical, and shall seek all 

reasonable alternative means for performance not prevented by the Force Majeure event. In case a Force 

Majeure conditions exists for a period more than 15 days, ICAI may terminate the Contract. 

 

20. WAIVER 

 

Any term or condition of this agreement may be waived at any time by the any party that is entitled for any to 

the benefit under this agreement thereof. Such waiver must be in writing and must be executed by an 

authorized officer/representative of such party. The waiver by either Party of performance of any term or 

condition or breach of any provision on one occasion shall not be taken or held to be a waiver thereof on any 

subsequent occasion or as nullifying the effectiveness of such provision. However,  

Any delay or failure on the part of ICAI in exercising its rights under this Agreement shall not be considered as 

a waiver of such right, remedy or provision available under the same. 

 

 

21.  NO PARTNERSHIP: 

 

This Agreement shall not be interpreted or construed to create an association, joint venture or partnership 

between the Parties, or to impose any partnership obligation or liability upon either Party, and neither Party 

shall have any right, power or authority to enter into any agreement or undertaking for, or act on behalf of, or 

to act as or be an agent or representative of, or to otherwise bind, the other Party except as expressly provided 

under the terms of this Agreement. 
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22. THIRD PARTIES: 

 

This Agreement is entered into by and between the Parties herein and intended solely for the benefit of the 

Parties and their respective successors and permitted assigns, and nothing in this Agreement shall be construed 

to create any duty to or, standard of care with reference to, or any liability to, any person who is not a Party to 

this Agreement. 

 

23. AMENDMENT 

This Contract shall not be modified, altered, amended and/or varied except as may be mutually agreed to by 

the Parties herein by way of an instrument in writing and signed by both the Parties hereto. 

 

24. SEVEREABILITY 

 

In case any provision of this Contract be rendered illegal or unenforceable, in whole or in part, by the laws, 

regulations or public policy of any jurisdiction in India, including without limitation by a requirement, 

directive or guidance of the appropriate authority, such provision shall to that extent shall be deemed not to 

form part of this Contract but the validity or enforceability of any other provision of this Contract shall not be 

affected. 

 

25. FALL BACK ARRANGEMENTS 

 

In case of breach of any of the terms of this Agreement committed by the Contractor, the ICAI may terminate 

the contract by giving 30 days’ notice and may inter- alia further award contract to any other Contractor person 

at the risk and cost of the defaulting Contractor. In such case, any higher price is to be paid by ICAI to the 

newly appointed Contractor; the same shall be recoverable from the defaulting Contractor from the payments 

due and payable to the defaulting Contractor and/ or by invoking the Bank Guarantee, forfeiting the Retention 

Money and Security Deposit. 

 

26. NOTICES 

 

All notices and other communications required or permitted to be given under this Contract shall be in writing 

and shall be delivered or sent by personal delivery, electronic mail, facsimile transmission or registered or 

certified mail (return receipt requested) postage prepaid to the relevant Party addressed as herein below or as 

may from time to time be notified in writing by such Party to the other no less than 15 days’ in advance.  The 

notices and communications sent in such manner shall, unless the contrary is proven, be deemed to have been 

duly received on the date of personal delivery, two business days following delivery upon confirmation of 

transmission by the sender’s facsimile machine or electronic mail device or ten business days following 

mailing by registered or certified mail (return receipt requested postage prepaid) 

 

For ICAI: 

 

 

For Contractor: 

 

 

27. ARBITRATION: 

 That in the event of any question, dispute or differences arising out of or in connection with any 

of the terms and conditions of the Agreement, in the first instance, the parties hereto shall try to 

resolve the same by mutual consultation within 1 month from the date on which such dispute 

arose, failing which the same shall be referred to the sole arbitrator to be appointed mutually by 

the parties. The Arbitration and Conciliation Act, 1996 and any statutory modification or re-

enactment thereof, shall apply to these arbitration proceedings. Arbitration proceedings shall be 

held at Chengalpattu and the language of the arbitration proceeding shall be English. The arbitral 

award shall be final and binding upon both the parties. All Arbitral Awards shall be in writing 

and shall state the reasons therefor. 
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28. JURISDICTION 

Subject to the arbitration agreement contained herein above, any dispute between the parties arising out of 

this Agreement shall be subject to the jurisdiction of the Courts at Chengalpattu only.  

IN WITNESS WHEREOF THE PARTIES HERETO HAVE HERE-INTO SET THEIR RESPECTIVE 

HANDS AND SEALS ON THE DAY AND THE YEAR FIRST ABOVE WRITTEN.  

 

Signed and delivered for and on behalf of  
ICAI 

 
 

 
Signature: 

  

Name: 
 

Designation: 
 

Mobile No: 

 

 

Signed and delivered for and on behalf of the 
Contractor 

 
 

 
Signature: 

  

Name: 
 

Designation: 
 

Mobile No: 

 

 

IN PRESENCE OF TWO WITNESSES  

 

1. SIGNATURE      2. SIGNATURE 

NAME       NAME 

ADDRESS      ADDRESS 

 DESIGNATION     DESIGNATION 

 MOBILE NO:      MOBILE NO: 
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APPENDIX - 1 
 

BANK GUARANTEE IN LIEU OF EARNEST MONEY DEPOSIT 
 

To     Bank Guarantee no……….. 

The Secretary  

Institute of Chartered Accountants of India  

ICAI Bhawan,Indraprastha Marg  

New Delhi – 110 002 

 

In consideration of The Institute of Chartered Accountants of India, a statutory body having its Head Office at 

‘ICAI Bhawan’ Indraprastha Marg, New Delhi – 110 002 (hereinafter referred to as “ICAI” which expression 

shall, wherever the context so admits, mean and include its successors and assignees), 

having issued bid documents for construction of “ICAI BHAWAN” for The ………………….., ………, to 

______________________________________ having their registered office at 

_________________________________________________ (hereinafter called the Bidder) and under the terms 

and conditions of the said bid documents, the Bidder is required and has undertaken to furnish a Bank Guarantee 

of Rs. ________/- (Rupees ___________ only) as Earnest Money Deposit as contained in the said tender 

document, we _______________________________________________, having our registered office at 

________ _____________________________________________________ and branch office at 

____________________________________________________ (hereinafter called “the Bank”) hereby 

unconditionally and irrevocably undertake to pay to ICAI immediately upon receipt of the first written demand 

such amount or amounts as may be demanded by ICAI  from us under this Guarantee not exceeding a sum of Rs. -

---- (Rupees ------ only) in aggregate without demur or reference to the Bidder and agree that the Institute’s 

demand shall be conclusive, final and binding on the Bank under all circumstances. 

We hereby affirm that we are the Guarantor and responsible to you on behalf of the Bidder up to an aggregate sum 

of Rs. -------/- (Rupees --------only) such sum or sums being payable in Indian currency and we undertake to pay 

on your first written demand and without demur or reference to the bidder and / or condition, and sum or sums 

within the aggregate limit of  Rs. ___________________/-  (Rupees _______________________ only)  

 

We agree that no change or addition to or modification of the terms of the tender or of the works to be performed 

thereunder or of any of the documents which may be made between you and the bidder shall in any way release 

the Bank from any liability under this Guarantee, and we hereby waive notice of any such change, addition or 

modification. 

 

We further agree that ICAI shall have the right to invoke a claim up to the last date of the validity of this Bank 

Guarantee and that the Employer shall remain the sole judge of the validity and amount of the claim and the Bank 

agrees not to contest any claim. 

 

We further agree that any change in the Bidder’s constitution or their liquidation or dissolution shall not discharge 

the Bank’s liability under this Guarantee. 

We further agree that the right of the Employer to make a claim shall not be vitiated by any dispute raised or 

pending with any Statutory Authority, arbitrator, court, tribunal or any other body or person. 

It is agreed that the Employer’s claim shall remain valid even if the employer has not issued a prior notice or has 

not proceeded against a Contractor before making such claim. 

This Guarantee is confirmed and irrevocable and shall remain valid up to and including      ___________________ 

and shall remain valid up to such extended period which may be mutually agreed to. 

 

Unless a demand or claim under this Guarantee is made on the Bank in writing on or before 

____________________ the Bank shall be discharged from all liability under this Guarantee. 

 

For and on behalf of the Bank 

 

Dated.........................................................day of .........................................2023 
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APPENDIX -2 

 

PROFORMA FOR BANK GUARANTEE FOR MOBILSATION ADVANCE 
To 

Secretary 

The Institute of Chartered Accountants of India 

Head Office, ICAI Bhawan 

Indraprastha Marg 

NEW DELHI -110002 

Dear Sir, 

 

1.  In consideration of the of The Institute of Chartered Accountants of India, a statutory body having its Head 

Office at ‘ICAI Bhawan’ Indraprastha Marg, New Delhi-110002 (hereinafter called 

'ICAI/OWNER/Employer' which expression shall includes its successors and assigns) having agreed under 

the terms and conditions of Contract No……………………………dated…(hereinafter referred to as the 

said Contract) made between ICAI  and……………………….hereinafter called the Contractor) which 

expression shall include its successors and assigns to make at the request of the Contractor a lump sum 

advance of Rs…………..for utilising it only for the purposes of the said Contract on his furnishing a 

guarantee acceptable to ICAI. 

 

2. We, the... ............................Bank (hereinafter referred to as 'the said Bank) registered under the Banking 

Companies Regulation Act, 1949 and having our registered office at…………..........................do hereby 

guarantee the recovery of the said advance and interest thereon as provided according to the terms and 

conditions of the said Contract. If the Contractor fails to utilise the said advance for the purposes of the 

said Contract and/or the said advance together with interest thereon as aforesaid is not fully recovered by 

ICAI, we. …………Bank hereby unconditionally and irrevocably undertake to pay the ICAI on demand 

and without demur or protest to the extent of the said sum of Rs……………any claim made by ICAI on us 

against non-utilisation / misutilisation of the said advance and/or by reason of ICAI  not being able to 

recover in full the sum of Rs……………….. as aforesaid. 

 

3. We..................................Bank further agree that ICAI shall be the sole judge of and as to whether the said 

Contractor has utilised or not utilised the said advance or any part thereof for the purposes of the said 

Contract and/or as to whether the advance or any part thereof with interest has been recovered or not and 

the finding of the ICAI in this regard shall be conclusive, final and binding on us. 

 

4. We, the said Bank further agree that the Guarantee herein contained shall remain in full force and effect 

during the period that would be taken for the performance of the said Contract and till the said advance 

has been fully recovered and its claims satisfied or discharged and till ICAI certifies that the said advance 

with interest has been fully recovered from the Contractor. 

 

5. ICAI shall have the fullest liberty without affecting in any way the liability to the said Bank under this 

guarantee or indemnity from time to time to vary any of the terms and conditions of the said  Contract, or 

the advance or to extend time of performance by the said Contractor or to postpone for any time and from 

time to time any powers exercisable by it against the said  Contractor and either to enforce or forbear 

from enforcing any of the terms and conditions governing the said Contract or securities available to ICAI 

and the said Bank shall not be released from its liability under these presents by any exercise by ICAI  of 

the liberty with reference to the matters aforesaid or by reason of time being given to the said Contractor 

or any other forbearance, act or omission on the part of the ICAI  or any indulgence by ICAI  to the said 

Contractor or of any other matter or thing whatsoever which under the law relating to sureties would but 

for this provision have the effect of so releasing the said Bank from its such liability. 

 



Page 102 of 133 

 

6. The obligations of the Bank in terms hereof shall not be anyway affected or suspended by reasons of any 

dispute or disputes having been raised by the Contractor (whether or not pending before any arbitrator, 

Tribunal or court) or any denial of liability by the Contractor. 

 

7. The amount stated in any notice of demand addressed by ICAI to Bank or to the Contractor, shall be 

conclusive evidence of the amount so liable to be paid to ICAI by the Bank. 

 

8. This guarantee/undertaking shall be in addition to any other guarantee or security whatsoever that ICAI may 

now or any time  may have in relation to the Contractor’s obligations or  liabilities under and/or in 

connection with the said Contract, and ICAI  shall have full authority to take recourse to or enforce this 

security in preference to any other guarantee or security which ICAI  may have or obtain and there shall 

be no forbearance on the part of ICAI in enforcing or requiring enforcement of any other security and 

shall not have the effect of releasing the Bank from its full liability hereunder. 

 

9. We, ..................................... the said Bank further undertake that we shall pay forthwith the amount stated in 

the notice of demand without demur and protest notwithstanding any dispute/difference pending between 

the parties before the arbitrator Tribunal or Court and/or dispute is being referred to arbitrator. 

 

10. We, the said Bank undertake not to revoke this Guarantee during its currency except with the consent of 

ICAI in writing and agree that any change in the Constitution of the said Contractor or the said Bank shall 

not discharge our liability hereunder. 

 

11. This guarantee/undertaking shall be a continuing guarantee/undertaking and shall remain valid and 

irrevocable for all claims of ICAI  and liabilities of the Contractor arising up to and until midnight 

of……….  

 

For and on behalf of the Bank 

 

Dated.........................................................day of .........................................2023_ 
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APPENDIX – 3 
BANK GUARANTEE FOR PERFORMANCE 

[Clause 1.8 of the GCC] 

 

To  Bank Guarantee No……….. 

The Secretary  

Institute of Chartered Accountants of India  

ICAI Bhawan, Indraprastha Marg  

New Delhi – 110 002 

 

 In consideration of the Institute of Chartered Accountants of India, a statutory body established under 

the Chartered Accountants Act, 1949, having its Head Office at ‘ICAI Bhawan’ Indraprastha Marg, New Delhi 

– 110 002 (hereinafter referred to as “ICAI”)  having agreed, under the terms and conditions of clause 

_________ of General Conditions of Contract (GCC) of Tender Ref.________________ dated ………., and 

LOI dated ____________________ issued to M/s __________________, a ____________________ having its 

registered office at _________________________ (hereinafter referred to as “the Contractor”)  and the ICAI 

in connection  with the work of construction of “ICAI BHAWAN” for the ..............................., 

_____________ ____________________________________, to accept irrevocable Bank Guarantee for  Rs. 

__________________/- (Rupees _____________ only) from a Nationalized Bank  as Security Deposit to be 

furnished by the Contractor  for due performance of  the terms and conditions contained in the said Tender & 

LOI, we ……….bank and having head office at ……………………  (hereinafter referred to as “the Bank”) on 

the request of the  contractor  do hereby covenant and agree  with the ICAI as follows:- 

 

 1. We, the Bank do hereby guarantee and undertake to pay the ICAI, on demand and on the same day without 

proof and condition any or all monies payable by the contractor to the extent of Rs ____________/- 

(Rupees ____________only) at any time upto………….. (date) without demur, reservations, contest, 

recourse or protest and or without any reference to the contractor, in case the contractor fails to perform 

the said agreement as aforesaid. Any such demand made by the ICAI on the Bank shall be conclusive and 

binding notwithstanding any difference or dispute between the ICAI and the contractor pending before 

any Court, Tribunal, Arbitrator or any other authority  

 

 

2. Notwithstanding anything contained herein, ICAI’s decision in regard to the effect whether the contractor has 

made any such default and amount to which the ICAI is entitled on account of such default will be 

conclusive, final and binding on us and we undertake not to question ICAI’s decision and not ask to 

establish ICAI’s claim under this guarantee and we shall pay the demanded amount without any 

objection.  

 

 3. We undertake to pay to the ICAI any money so demanded not withstanding any dispute or disputes raised by 

the Contractor in such or any proceeding pending before any court or Tribunal relating thereto and our 

liability under this present being absolute and unequivocal. The payment so made by us under this 

guarantee shall be a valid discharge of our liability for payment thereunder. 

 

 4. The Bank also agrees that the ICAI at its option shall be entitled to enforce this guarantee against the Bank 

as principal debtor without proceeding against the contractor and notwithstanding any security or other 

guarantee that ICAI may have in relation to contractor’s liabilities. 

 

 

5. We further  agree that the ICAI  shall have full liberty  without our  consent and without affecting in any 

manner our obligations herein under to vary  any of the terms and condition of the said Tender & LOI  or 

to extend  time of performance  by the said contractor from time to time or to postpone for any  time or 

from time to time any of the powers  exercisable by the ICAI against the said Contractor and to forbear  

or enforce any of the terms  and conditions relating to the said Agreement and we shall  not be  relieved 

from our liability by  reason of any such variation, or extension being granted  to the said Contractor  or 

for any forbearance, or any indulgence of the said Contractor  or by any other act or matter or thing 

whatsoever which under the law relating to sureties would, but  for these provisions have effect of so 

relieving us. 

 

6. The guarantee shall not be discharged due to the change in the constitution of the Bank or the Contractor.  
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 7. We the Bank lastly undertake not to revoke this guarantee during its currency except with the previous 

consent of the ICAI in writing unless discharged by the ICAI.  

 

8. This guarantee shall hold and remain in full force and effect during the period that would be taken for the 

performance of the said  Tender & LOI  and that it shall continue  to be enforceable till all the dues of 

the ICAI  under or by virtue of the said Agreement  have been fully paid and its claims satisfied  or 

discharged. Unless a demand or claim under this guarantee is made on  us  in writing  on or before  

……………… we shall  be discharged  from all liability under this guarantee thereafter.  

 

Date the ……………………………………………….day of …………………….2023_  

 

For and on behalf of the Bank 

 

 

……………………………………    ……………………… 

Signature             Date  

 

…………………………………… 

Name  

 

……………………….. 

Designation  
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      APPENDIX – 4 

Proforma of Undertaking/Performance Guarantee for any latent or patent defect or deficiency 

manifesting itself in the building for a period of ten years counted from the expiry of the defect liability 

period to be given on Rs. 100/- Non-Judicial Stamp Paper 

 

 

The Secretary 

The Institute of Chartered Accountants of India 

‘ICAI Bhawan’, Indraprastha Marg. 

New Delhi - 110002 

 

Sir, 

 

Sub: Civil Works executed by M/s_______________________ for “ICAI BHAWAN” for The 

…………….. of the Institute of Chartered Accountants of India (ICAI) at 

……………………………… 

 

Ref: TENDER No. ______ dated _____  

 

Pursuant to acceptance of the bid of M/S __________________(hereinafter referred to as 

“Contractor”), communicated vide letter of acceptance no. ________________ dated 

_____________ by ICAI (hereinafter referred to as “Employer”), an agreement dated 

__________________ executed between the Contractor and ICAI for carrying out the Construction/ 

Civil Works for ICAI’s proposed building on ………………………… (Hereinafter referred to as 

‘Building’). 

 

We, the Contractor, hereby guarantee that the civil works as regards construction, structure etc. of 

the said building is sound and free from any latent or patent defect or deficiency and the said 

building shall remain free from any defect, shrinkage, unsound construction or other faults and shall 

also remain completely termite-proof/water and leak-proof throughout its normal life. If, by any 

chance, it is noticed that any defect, shrinkage, settlement, unsound construction or other faults has 

occurred or any latent or patent defect (s) or deficiency is manifesting in the structure of the 

building, we, the Contractor, pursuant to Clause _________of General Conditions of Contract 

(GCC) of the said Tender - “Defects after Completion & Performance Guarantee”, hereby 

unequivocally accept that we shall be wholly and exclusively liable for any latent or patent defect (s) 

or deficiency as regards any shrinkage, unsound construction or other faults such as termite, seepage, 

water leakage etc. occurring or manifesting in itself either in the work executed or in materials used  

thereby affecting or likely to affect the safety of the said building for a period of TEN (10) YEARS 

from the date of the expiry of the defect liability period and will rectify such defect(s) at our own 

cost. 

 

The question whether the work is defective as aforesaid shall be decided by M/s.__________., 

(hereinafter referred to as “Consultant”) and the decision of the Consultant shall be final, conclusive 

and binding on us. 

 

In case any defect(s) is noticed in the said building during the TEN (10) YEARS of  guarantee 

period as stated above and we are unable/decline or neglect to remedy the said defect (s) within 

ONE (1) MONTH or such extended period as may be decided by the Consultant, the employer shall  

be at liberty to get the defect(s) rectified through any other competent contractor and recover 

(including) interest @ 12% from us all cost/expenses for getting the defect (s) rectified. 

 

All disputes arising out of or in any way connected with Undertaking/Performance Guarantee herein 

mentioned be decided to have arisen in __________ and only the courts in __________ shall have 

jurisdiction to determine the same. 

 

 

Shri _________________ has been duly authorized by M/s _______ vide Board Resolution 

No._____ dated _____ to sign this Undertaking/Guarantee. 
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All parts of this guarantee have been read and fully understood by us. 

 

IN WITNESS WHEREOF the Undertaking/Guarantee is signed by _____________ and 

countersigned by M/s ______________, who has executed the civil work of the said building, in 

token of their consent. 

 

 

SIGNATURE 

 

 

 

 

COUNTERSIGNATURE 

 

 

 

WITNESS: 

NAME: 

 

NOTE: Stamp Paper to be signed by a person having Power of Attorney to sign such  

  Guarantee on behalf of the Contractor. 
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SECTION - X: LIST OF APPROVED MAKES 
 

               LIST OF APPROVED MAKES FOR CIVIL & FINISHING WORKS 

 

 

S. No. Details of Materials / Equipment Manufacturer’s Name 

A.CONCRETE 

1. Concrete Admixtures                 Fosroc 

         Sika 

         Dr. Fixit, CICO, 

 

2. Cementatious non shrink     Fosroc 

         Sika 

         Dr. Fixit, CICO, 

                                                                                                                                  Pidelite 

                                                                                                                                  Myk Arment 

 

3.           Cement                                 Ultratech, Birla, 

         ACC, Ramco 

                     CCI, ACC,  

                                                                                                                        Coramandel,  

                                                                                                                        India Cements 

  or equivalent Approved 

 
4. Integral Water Proofing Compound                  Fosroc 

         Sika 

         Dr. Fixit, CICO, 

                                                                                                                                  Pidelite 

                                                                                                                                  Myk Arment 

 
5. Reinforcement Steel      TATA 

         SAIL 

         VIZAG 

                                                                                                                                  TISCO 

                                                                                                                                  Tulsyan         
                                                                                                       

6.  Structural Steel/ hollow tube section    TATA 

         SAIL 

         VIZAG 

                                                                                                                         JSW 

 

7. Anti-Termite Treatment  Buildings    Dusban TC 

         Chlorpyr-ifostc 

         Dhanvka 

 

. Anchor fasteners      Hilti 

         Fischer 

         Anchor-man 

 

9. SBR Latex       Fosroc 

         BASF 

         Rouf 
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S. No. Details of Materials / Equipment Manufacturer’s Name 

 

B. DOORS & WINDOWS  

1. Fire door                   Shakthi Hormann Limited 

                                                                                                                     Godraj 

                                                                                                                     Steel Tech Industries 

         Balco 

 

2.         Flush Door                                                                                       Diamond Flush doors 

                                                                                                                     Shree Sakthi Flush doors 

 

2. Aluminium Sections      Jindal 

         Hindalco 

         Indal 

 

3. Glass        Saint Gobain 

         Modiguard 

         AsahiIndia 

 

4. Glass wool       Up Twiga 

         llyod 

 
5. Ply & Boards/ Flush door shutters / Block boards   Greenply 

         Kitply 

         Century 

                                                                                                                                  Sharon  

                                                                                                                                  Anchor 

 

6. Pressed Steel Door / Windows Frames & Shutters  Perfect 

         Agew 

         Anand Windows (New Delhi) 

 

7. Hardware (Door Fittings or Door Lock)    Door set 

         Dorma 

         Ozone 

 

 

8. Adhesives       Araldite 

         Fevicol SH 

 

9. EPDM Gasket       Dow Cornings 

10. Veneers 3/4"       Euro 

         Greenply 

         Anchor 
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11. Laminates 1mm and 1.5 mm     Greenlam 

         Century 

Kitply 

 

 

S. No. Details of Materials / Equipment Manufacturer’s Name 

        

12. ACP Panels       Alucobond 

         Alstrong 

 

13. Door Lock       Dorset 

         Godrej 

         Ozone 

 

14. Hydraulic Door Closer      Dorset 

         Everite 

         Ozone 

 

15. Floor Spring       Dorma 

         Everite 

         Geze 

 

16. Patch Fittings       Ozone 

         Enox 

         Zaha 

 

17. Glass door Handles      Kich 

         Dunex 

         Dorma 

 

18. Mortice        Godrej 

         Dunex 

         Kich 

 

 

 

 

19. Handles        Dorma 

         Dorest 

         Ozone 

 

20. Pre-laminated Particle board     Green ply 

               Century ply 

         Archid ply 
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C. FINISHING 

1. Cement Paint       Super Snowcem 

                                                                                                                     Surfacem 

                                                                                                                     Supercem 

         Berger 

         Asian 

 

2. PAINTS - Plastic Emulsion / Acrylic Emulsion / Syntheti c Asian Paints 

 Enamel OBD / Luster      ICI 

         Berger 

                                                                                                                     Nerolac 

 

3. External Paint       Asian Apex Ultima 

         ICI Dulex weather-shield Max 

         Berger Weather- coat long life 

4. Epoxy Paint       Asian 

         Berger 

         MRF 

 

5.      Synthetic Enamel Paint                                                                      Asian 

                                                                                                                     Berger 

                                                                                                                     Shalimar 

 

6. PU Paint       BASF 

         Berger 

         Asian 

 

7. Thermo Plastic Paint      Shalimar 

         Asian 

         BASF 

 

8. Primer / PUTTY      Birla 

         JK 

              ICI 

 

9. Wood preservative      Wood guard 

         Termiseal 

         MRF 

 

10. Fire retardant paint      BASF 

         Noble 

         Firetard 

 

S. No. Details of Materials / Equipment Manufacturer’s Name 
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11. False Ceiling (Calcium Silicate Board)    Ramco 

         India Gypsum 

         Saint Gobain 

 

 

12 Board Partition (Calcium Silicate Board)    Ramco    

         India Gypsum 

Saint Gobain 

 

 

 

S. No. Details of Materials / Equipment Manufacturer’s Name 

       

13 Silicon Sealant       Dow Corning 

         Wacker 

         GE 

 

14 Poly-sulphide Sealant      Fosroc 

         Dr. Fixit 

         Choksey Chemicals 

 

15  Gypsum Plaster       St. Gobain 

         Birla 

         Dudhi 

 

16 Gypsum Board       India Gypsum 

         Boral 

 

17 SS Pipes        Magnum 

         Dorma 

         Jindal 

 

18. Rolling Shutters and Grills                                                                  Standard, Swastik, 

                                                                                                                   Diana, Vinayaka, 

                                                                                                                   Shakthi Harmann 

 

D. FLOORING 

1. Ceramic / Vitrified Tile      H & R Johnson 

         Kajaria 

         Somani 

                                                                                                                     Euro 

                                                                                                                     Nitco 

                                                                                                                     Orientbell 
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2.  White/ Colour Glazed Tiles                                                                  H & R Johnson 

         Kajaria 

         Somani 

                                                                                                                     Euro 

                                                                                                                     Nitco 

                                                                                                                     Orientbell 

 

 

3. Waterproofing tiles (West Coast Tiles)                                                  Thangam 

                                                                                                                     Ferroke 

                                        

 

 

 

4. PVC Vinyl Flooring      Armstrong 

         RMG 

Bhor 

 

 

 

 

5. White Cement       Birla White 

         JK White 

 

  

S. No. Details of Materials / Equipment Manufacturer’s Name 

D. ROOFING       

1. Galvalume Precoated      TATA BLUE SCOPE 

         Multi Colour 

         Interarch 

 

2. GI Fittings       R' Brand 

         Unik 

 

3. GI Pipes       Tata 

         Surya 

         Jindal 

 

4. Polycarbonate Sheet      LEXAN 

         Lloyd 

         GE 
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E. ROAD   

1. Bitumen Impregnated Board     Shalitex 

                Seleflex Pre-moulded filler board 

     Jolly Board 
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LIST OF APPROVED MAKES FOR EQUIPMENT & MATERIALS 

PLUMBING AND FIREFIGHTING SYSTEM 
 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
 

A. PLUMBING SYSTEM 

 

  

1. a. Vitreous China Sanitary Ware  Kohler 

Duravit 

Roca 

 

 b. WC Connectors  Multikwik (UK) 

Prince 

Supreme 

 

 c. Concealed Cistern  Viega 

Gebrit 

Commander 

PARRYWARE 

HINDWARE 

CERA 

 

2. Seat Cover (Heavy Duty)  Commander 

 

3. Stainless Steel Sink  Jayna 

Neelkanth 

Kingston 

Nirali 

FRANKE 

 

4. Auto Urinal Flush System 

(Battery operated) 

 AOS Auto Robo Flushing System 

Toshi 

UTEC System 

Euronics 

 

5. Hand Drier  Euronics 

Utec 

World Dryer Corporation 

Kopal 

 

6. CP Brass Fittings  Jaquar  

Ess-Ess 

Gem 

Aquaplus 

 

7. WC Connectors  Prince  

Supreme 

 

8. Floor Drain Fixture, Rain Water Outlets & Channel 

Gratings  

 

 ACO 

GMGR 

Neer 

 

9. Shower Channel / PP – car parking channel  ACO 

Viega 

 

10. C.P. Grating for Floor Trap  GMGR 

Chilly  

 

11. Cast Iron Pipes & Fittings Manhole covers and frames 
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 a. As per IS:3989 (Pipes & Fittings)   NECO  

 b. As per IS:1729 (Manhole covers and frames)  NECO 

Raj Iron Foundry Agra 

BIC 

 

 c. As per IS:1536 (CI Class LA Pipes)  Electro Steel Calcutta 

IISCO 

Kesoram Calcutta 

NECO, NECO 

 

 d. D.I. Manhole Covers & Frames  Kartar valves & fittings 

NECO 

 

 e.          CILA fittings 

 

 

f.          Suspended Manhole and Gully Trap 

 

 Kartar valves & fittings, NECO 

 

Patel Pattern 

12. Drip Seal  Vinod Cement Co. Chandigarh (PJS-43) 

 

13. GI / M.S Pipes (IS : 1239 and IS : 3589)  Jindal 

Tata Steel 

ZENITH 

APPOLLO 

SURYA PRAKASH 

 

14. GI pipes fittings  Unik 

Zoloto M 

NVR BRAND  

HB 

 

15. GI pipe sealent   Henkel - LOCTITE 55 

 

16. Pipe clamp & supports  Chilly 

Euroclamp 

 

17. UPVC Pipe  Finolex 

Prince  

Supreme  

 

18. CPVC pipes  Ajay 

Ashirwad 

Astral 

SUPREME 

 

19. RCC Pipe  K K  

Pranali, Local & Approved 

 

20. Stoneware Pipes, Gully Traps  Perfect Potteries, JABALPUR 

Rajura, Local & Approved 

MYSORE STONE WARE  

TSL 

 

21. GM / Forged Brass Valves  Danfoss 

Jayhiwa 

Zoloto 

RB  

TBS  

CIMBRIO 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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22. Sluice Valves  Indian Valve Company  

Kirloskar 

 

 

 

23. Butterfly Valve  Audco  

Danfoss 

Jayhiwa 

INTERVALVE 

ZOLOTO 

 

 

 

 

 

 

 

OR 

 

24. Check Valve – WaferType 

 

 

 

Check Valve – Dual Plate 

 Advance 

Danfoss 

Kirloskar 

 

Advance  

25. Pressure Reducing Valve  Honeywell  

RB 

Zoloto 

AUDCO 

LEHERY 

 

26. Solenoid Valve  Avcon 

Danfoss 

AUDCO 

ZOLOTO 

LEHERY 

 27. 

 

Air Release Valve  Arco 

OR 

Zoloto 

RB  

TBS  

CIMBRIO 

 

28. Ball Float Valve  Esseti 

HBD 

Zoloto 

 

29. Y Strainer  Emerald  

Zoloto 

 

30. Hydropneumatic System  DP - Holland 

Grundfos 

ITT Industries  

Willo – Mather & Platt 

LUBI 

 

31. Storm Water Drainage Sump Pumps 

(Submersible) 

 DP - Holland 

Grundfos 

ITT 

Willo – Mather & Platt 

 

32. Sewage Handling Pumps  DP – Holland 

Grundfos 

ITT 

Willo – Mather & Platt 

 

33. Transfer Pumps  DP - Holland 

Grundfos 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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ITT 

Willo - Mather & Platt 

KIROLASKAR 

CRI 

LUBI 

 

34. Mechanical Seal  Burgmann 

Sealol 

 

35. Couplings  Lovejoy 

 

36. Anti Vibration Mounting & Flexible Connections   Dunlop 

Flexionics 

Kanwal Industrial Corporation 

Resistoflex 

 

37. Pressure Gauge  Emerald  

Fiebig 

H Guru 

Indfos 

Honeywell 

38. Water Meter (Mechanical Type)  Actaris 

Capstan 

Kaycee 

Kranti 

 

39. Electronic Flow Meter  Krohne (Forbes Marshall) 

Rockwin 

 
40. Level Controller & Indicator (Water)  Auto Pump 

Cirrus Engineering 

Technika 

Techtrol 

AQUA INTECL TECH 

VINAYAKA 

41. Paints  Asian Paints 

Berger 

ICI 

Shalimar Paints 

APCOLITE 

42. MH / Water Tank Plastic Steps  KGM 

Patel 

Pranali Industries 

 
43. Insulation for Hot Water Pipes  Aflex 

Armacell - Armaflex 

Eurobatex – Union Foam 

K-Flex ST 

Thermaflex 

44. Three Way Motorized Valve  Danfoss 

Honeywell 

Johnson Control 

Siemens 

 

45. Welding Rods  ADOR 

Cosmos 

Esab 

 

46. Fastner  Fisher 

Hilti 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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HITECH SUPPORTS 

 

47. Fire Sealant   Birla 3 M 

Hilti  

Promat 

 

48. Water Treatment Plant   Enhanced Wapp Systems 

Ion Exchange 

Thermax 

Apex Eco Tech 

 

49. Ultra Violet Water Purifier (WTP / STP)  Alfa  UV - Mumbai 

Eureka Forbes 

Pentair 

 

50. Dosing Pumps  Grundfos 

LMI 

Pulser Feeder 

Toschon 

 

51. Ductile Iron Pipes  Electrosteel 

Kesoram 

 

52. HDPE Pipes  Jain Irrigation 

Oriplast 

Reliance 

Duraline 

 
53. SS Exp. Joints  Kanwal Industrial Corporation 

Dunlop 

Resistoflex 

 

 

B. FIRE FIGHTING SYSTEM   

1. Fire / Sprinkler Main Pump / Jockey   Grundfos 

ITT (A-C Pumps) 

Kirloskar 

Wilo - Mather & Platt 

Lubi 

2. Diesel Engine  Cummins 

Greaves 

KOEL 

 3. 

 

 

Motor  ABB 

Bharat Bijlee 

Kirloskar 

Siemens 

 

 

 

 

4. G.I. / M.S. Pipes (IS : 1239 / IS : 3589)  Jindal 

Tata Steel 

Sail 

5. Standard  M.S. Fittings  Seamless Fittings 

Unik/Approved Equivalent 

6. DI / CI / Forged Steel Fittings  Jainsons Industries  

VS 

7. C.I. (Class L.A.) Pipes  Electro Steel Culcutta 

IISCO 

Kesoram Calcutta 

NECO 

 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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8. MH Cover & Frame  Kartar Pipe and fittings 

NECO 

Raj Iron Foundry, Agra 

 

9. Paints  Asian Paints  

Berger 

ICI 

Shalimar Paints 

 
10. Double / Single Headed Landing Valve  New Age 

Safeguard 

Minimax 

Eversafe 

 

11. Fire Hose  CRC 

Eversafe 

Jayashree  

 

New Age 

Safeguard 

12. First Aid Hose Reel (LPCB Approved)  Eversafe 

New Age 

Safeguard 

Minimax 

 

13. Gun Metal Branch Pipe  New Age 

Safeguard 

Eversafe 

Minimax 

    Winco 

 

14. Fireman Axe  New Age 

Safeguard 

Eversafe 

Minimax 

 

15. Installation Control Valve  HD 

Tyco 

Viking 

 

16. Sprinkler Heads  Victaulic 

Tyco 

Viking 

Newage 

 

17. Fire Extinguishers  Alert - Tyco 

Eversafe 

Minimax 

Safeguard 

Ceasefire 

 

18. Water Flow Switch 

 

 Honeywell  

System Sensor 

Spray Safe 

19. Pipe Protection Wrapping  IWL - Pypkote 

Rustech – Coatek 

 

20. Pipe clamp & supports  Chilly 

Euroclamp 

Hitec  

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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      Fisher 

 

21. GM / Forged Brass Valves  Danfoss 

Jayhiwa 

Zoloto 

22. Sluice Valves  Indian Valve Company  

Kirloskar 

VB 

 

 23. Butterfly Valve  Audco  

Danfoss 

Jayhiwa 

Intervalve 

 

 

 

 

 

 

OR 

 

24. Check Valve – Wafer Type 

 

 

 

Check Valve – Dual Plate 

 Advance 

Danfoss 

Kirloskar 

 

Advance  

 25. 

 

 

 

26. 

Pressure Reducing Valve (Listed)  Tyco 

26. Air Release Valve  Arco 

OR 

Zoloto 

RB 

TBS 

VB 

 27. Ball Float Valve  Esseti 

HBD 

Zoloto 

Leader  

      RB 

 28. Y Strainer  Emerald  

Zoloto 

Anil 

Upadyaya 

Sant 

 

29. Mechanical Seal  Burgmann 

Sealol 

30. Couplings  Lovejoy 

31. Anti Vibration Mounting & Flexible Connections   Dunlop 

Flexionics 

Kanwal Industrial Corporation 

Resistoflex 

 

32. 

 

Pressure Gauge 

 Emerald  

Fiebig 

H Guru 

Indfos 

Honeywell 

 

33. 

 

Level Controller & Indicator (Water) 

  

Auto Pump 

Cirrus Engineering 

Technika 

Techtrol 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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34. Paints  Asian Paints 

Berger 

ICI 

Shalimar Paints 

35. Welding Rods  ADOR 

Cosmos 

Esab 

36. Fastner  Fisher 

Hilti 

 

37. 

 

Fire Sealant   Birla 3 M 

Hilti  

Promat 

38. 

 

Grooved Couplings   Victaulic 

Viking 

Shurjoint 

39. Flexible Drops  Easy Flex 

Newage 

Dungaflex 

40. Internal & External Fire Hose Cabinet  Eversafe 

New Age 

Safeguard 

Minimax 

41. Fire Brigade Inlet Connection  Eversafe 

New Age 

Safeguard 

Minimax 

42. Fire Brigade Draw Out Connection  Eversafe 

New Age 

Safeguard 

Minimax 

43. Fire Buckets  Minimax 

New Age 

Safeguard 

Minimax 

Safex 

Ceasefire 

 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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LIST OF APPROVED MAKES FOR ELECTRICAL EQUIPMENT & 

MATERIALS 

 

 

A. HIGH VOLTAGE EQUIPMENT (33 KV)  

   

1 

 

Oil Filled type Transformer with OLTC Areva 

Voltamp 

Crompton G reaves Ltd. 

ABB 

2. HT panel 

 

ABB 

Siemens 

Areva 

3. Protection Relays 

 

 

 a.  Numeric Type Areva 

ABB 

Siemens 

L & T 

Easun Reyrolle 

 b.  Electromagnetic Type Areva 

Easun Reyrolle 

4. 

 

Potential Transformer Automatic Electric 

ABB 

Pragati 

Gilbert & Maxwell 

Precise 

5. Current Transformer  

(Cast Resin Epoxy Coated) 

Automatic Electric 

ABB 

Pragati 

Gilbert & Maxwell 

Precise 

6. Static Power Meter & Logger  

(Trivector Meters) 

Conzerv ( Schneider-Electric ) 

Ducatti 

Larsen & Toubro 

7. Electronic Digital Meter (A/V/PF/HZ/KWH)  

with LED Display. 

Conzerv ( Schneider-Electric ) 

Ducatti 

8. HRC Fuse and Fuse Fitting Siemens 

GE Power Control 

9. HT Jointing Kit  Raychem 

Birla-3M 

M-Seal 

Frontec 

10. HT Termination Kit  Raychem 

Birla-3M 

M-Seal 

 

11. HT XLPE Cable  Cable corporation of India 

Universal  

RPG Cables 

12. Rubber Mats Jyoti 

Maruti 

 

13. Fire Extinguisher Alert 

Tyco  

Minimax  

S.No. Details of Materials / Equipment  Manufacturer’s Name 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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Safeguard 

 

B. 

 

MEDIUM VOLTAGE EQUIPMENT 

  

1. Power Distribution Panels and Motor control 

centre  

 

 

 

 

 

 Adlec System Pvt. Ltd. 

Advance Panels & Switchgear (P) Ltd 

Tricolite Industries 

System Power & Control 

Ambit Switchgear 

LEGRAND  

HAVELLS 

HAGER 

2. Sandwiched Construction Bus ducts  Control & Switchgear 

GE Power Control 

Godrej (Henikwon) 

Intraco Megaduct (Marketed by Larsen & 

Toubro) 

Schneider Electric  

3. Final Distribution Board  Siemens 

Schneider Electric (MG) 

ABB 

GE Power Controls 

Hager (L&T) 

Legrand   

HAVELLS 

4. Air Circuit Breaker ( 3/4 Pole ) 

 

 Siemens (3 WL) 

Schneider Electric (Master Pact NW ) 

L&T ( U Power ) 

ABB( E-Max) 

GE Power Controls (M-Pro) 

5. Moulded Case Circuit Breaker (MCCB) 

 

 Siemens ( 3VL) 

Schneider Electric (Compact NSX) 

L&T (d-sine ) 

ABB  (T – Max) 

GE Power Controls (Record Plus) 

6. Motor Protection Circuit Breaker(MPCB)  Siemens 

Schneider Electric 

Hager ( Marketed by Larsen & Toubro) 

ABB 

GE Power Control  

7. Miniature Circuit Breakers (MCB)  Siemens 

Schneider Electric (MG) 

ABB 

GE Power Controls 

Hager (L&T) 

Legrand  

8. Residual Current Circuit Breaker (RCCB)  Siemens 

Schneider Electric (MG) 

ABB 

GE Power Controls 

Hager (L&T) 

Legrand  

 

9. Power/Aux. Contactor  Siemens 

ABB 

GE Power Control 

Schneider Electric  

10. Change Over Switch  C & S 

H H Elcon 

HPL – Socomec 

Larsen & Toubro 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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11. Control Transformer/Potential Transformers  Automatic Electric 

Gilbert & Maxwell 

Matrix 

Pragati 

Precise 

12. Current Transformer (Epoxy Cast Resin)   Automatic Electric 

Gilbert & Maxwell 

Matrix 

Pragati 

Precise 

13. 

 

Protection Relay    

 a. Numeric Type  Siemens 

ABB 

Areva 

Larsen & Toubro 

 

 b. Electromagnetic Type  ABB 

Areva 

14. Indicating Lamps LED type  and Push Button  Larsen & Toubro (ESBEE) 

Schneider Electric Siemens  

Teknik 

Vaishno Electricals 

GE Power Controls 

 

15. Overload relays with built in Single Phase 

preventer 

 ABB  

GE Power Controls 

Larsen & Toubro 

Schneider Electric 

Siemens 

16. Electronic Digital Meters 

(A/V/PF/Hz/KW/KWH) with LED Display 

 

 

 

 ABB 

L&T 

Automatic Electric 

Conzerv  ( Schneider Electric ) 

Secure 

Trinity 

HPL 

17. Static Power Meter & Logger (SPML) 

With RS 485 port 

 Conzerv (Schneider Electric ) 

Larsen & Toubro 

HPL 

 

18. Power Capacitor (MPP) with detune filter  ABB 

Ducati 

GE Power Controls 

Matrix  

Meher (Larsen & Toubro) 

Siemens (Epcos) 

SCHNEIDER 

19. Automatic Power Factor Correction Relay 

(Numeric Type) 

 Areva 

BELUK (Germany) 

Conzerv 

Ducati 

Siemens 

20. PVC insulated XLPE aluminium/copper 

conductor  

armoured MV Cables upto 1100  V grade 

 Finolex 

Skytone 

Universal 

KEI 

Polycab 

Ekta Cables  

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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HAVELLS 

RR CABLES 

21. LT Jointing Kit / Termination 

  

 Raychem 

REPL 

Safe Kit 

22. Cable Glands Double Compression with 

earthing links 

 Baliga Lighting  

Comet 

Cosmos 

 DOWELLS  

 SIEMENS 

23. Bimettalic Cable Lug  Comet 

Cosmos 

Dowell’s (Biller India) 

Hax Brass (Copper Alloy India) 

DOWELLS /JOHNSON /HEX 

 

24. PVC insulated copper conductor stranded 

flexible wires (FRLS) -  

 Finolex 

Ekta Cables 

Polycab 

L & T 

R R Kabel 

Skytone   

HAVELLS 

 

25. Mettalic / GI Conduit (ISI approved)  AKG 

BEC 

NIC 

26. PVC Conduit & Accessories (ISI approved)  AKG 

BEC 

D Plast 

Duraline 

Polypack 

Precision 

 

27.  Switch & Socket 

  

 ABB – Lumina/ Classic 

Clipsal  (H2000 Series) 

Crabtree 

M K India (Wraparound) 

Legrand (Mosaic) 

Northwest 

 

28. Industrial Socket   

 a. Splash Proof  Clipsal 

Gewiss 

MDS Legrand 

Neptune Balls 

RR-PCE 

Schneider Electric 

 

 b. Metal Clad  BCH 

Legrand 

29. Ceiling Fan  Anchor 

Crompton Greaves 

Havells 

Orient 

Usha 

 

30. Lighting Fxiture 

 

 Philips 

Wipro 

S.No. Details of Materials / Equipment  Manufacturer’s Name 
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CROMPTON 

HAVELLS 

 a. Fluorescent  Bajaj Electricals Ltd. 

GE 

Havells Sylvania (Linolite, Concord, 

Luminance) 

 

 b. Incandescent / Halogen / PL / Metal 

Halide) /  

 

 

 

 

 

 

 

 

31. Lifts 

 

 

 

 

31.  SOLAR                                                                                                   

 

 

 

 

 

 

 

32.    CCTV                                                                                                       

 Philips 

Wipro 

Keslec 

Artlite 

GE 

Havells Sylvania(Linolite, Concord, 

Luminance) 

C&S 

 

Otis elevator. 

Schindler Elevator. 

Mitsubishi Electric. 

Kone. 

Johnson Lifts Pvt. Ltd. 

 

TATA SOLAR 

                                                                                                                                

Swelect Energy Systems 

                                                                                                                                

Sree Nandhee’s Technologies 

                                                                                                                                

RM Solar 

 

Honeywell 

                                                                                                                               

Hik Vision 

                                                                                                                               

Dahua 

                                                                                                                               

CP Plus 

                                                                                                                               

System Sensor 

 

 

    
           

 APPROVED MAKES FOR HVAC SYSTEM: 
 

Sl. No Item Approved Makes 

1 VRF ODU& IDU Units Hitachi /Daikin/Blue Star 

2 Pipes Totaline /Mandev / Mexflow 

3 GI Sheets Jindal/ Sail/ Tata 

4 Closed cell insulation Armacell/K flex/Armaflex 

5 Acoustic Insulation Armacell/ K flex/Armaflex 
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6 Fire dampers Cosmic/Air master/Air breeze 

7  
Flexible Rectangle & Round Duct 

Shree Veenus Energy/ Caryaire/ 

Seven star 

8 Grills, Diffuser, Louvers & VCD's SystemAir/Airmaster/cosmic 

9 Drain pipe Supreme/Finolex/Aashirwad 

10 Exhaust / Fresh Air Fans Kruger/Greenheck/power vent 

11 Factory Fabricated Ducts Zeco/seven star /veenus 

12 Pipe & Duct Supports Hilti /Hi tech 

13 Cable Tray Pearl / profad 

14 Cables Havells/Polycab /Finolex 
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Tender Drawings - ICAI BHAWAN – Survey No.247/2, Plot “B”, 

Chitlapakkam Village, Tambaram Taluk, Chengalpattu District  
 

File Name Description 

ICAI Ground Floor Architectural Plan for Ground Floor 

ICAI First Floor Architectural Plan for First Floor 

ICAI Section Section AA 

ICAI Security Security and Drivers Restroom Plan, Elevation and Section 

ICAI Site Plan Site Plan 

ICAI Terrace Floor Terrace Floor 

Structural - FF Lvl Slab 

and Beam Details 
Structural - FF Lvl Slab and Beam Details 

Structural - Foundation 

Detail 
Structural - Foundation Detail 

Structural - Foundation 

Layout 
Structural - Foundation Layout 

Structural - Terrace Floor 

Slab and Beam Layout 
Structural - Terrace Floor Slab and Beam Layout 

 
 


